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MIRA- BHAYANDAR MUNICIPAL 

CORPORATION 
 

 

(WATER SUPPLY DEPARTMENT) 
 
 

TENDER NOTICE NO. 07 (2026-27) 
 

 

For 
 

 

Providing Underground sewer connection to Properties in MBMC Area 

 

 

 

 

Executive Engineer 
Water supply dept. 

Chhatrapati Shivaji Maharaj marg,  

Bhaindar (w)  Ph. 2819 2828 

Mira -BhaindarMunicipal Corporation 

 
 

 

SAVE WATER EVERY DROP COUNTS 
 
 

         Issued to:……………………………………………………………………… 
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MIRA - BHAINDAR  MUNICIPAL  CORPORATION 

WATER  SUPPLY DEPARTMENT 
 

 

NAME OF WORK:- Providing Underground sewer connection to Properties in MBMC Area 
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मिरा-भाईंदर िहानगरपामिका 

स्व. इंदिरा गांधी भवन, मखु्य कायालय, छत्रपती दिवाजी महाराज मागग, 
भाईंिर (प.), ता.ठाणे-४०११०१ िरुध्वनी कं्र.२८१९२८२८ 

पाणी परुवठा व ििमन:सारण मवभाग 

 

    

 

                                                                    // निविदा सुचिा क्र. 07 (2026-27) // 
 

 
 
 

 

 

निरा-भाईंदर िहािगरपानिका हद्दीतीि खािीि कािाांकरीता िोहोरबांद दर e-Tendering पद्धतीिे 
िागविण्यात येत आहेत. सदर कािाचे कोरे निविदा फॉिम दि.07/09/2026 ते दि.15/09/2026 रोजी 12.00 
िाजेपयतं िहािगरपानिकेच्या e-Tendering सकेंतस्थळ https://mahatenders.gov.in येथे उपिब्ध होतीि. 
निविदाधारकािे निविदा फॉिम फी ि इसारा रक्कि ऑििाईि ररसीप्ट नसस्टीिव्दारे भरणा करािी. अन्यथा निविदा 
ग्राहय सिजण्यात येणार िाही. तसेच कािाची निविदा पि्म बक क दि.09/09/2026 रोजी ठ क 12.00 िाजता 
िा.शहर अनभयांता, निरा-भाईंदर िहािगरपानिका याांचे दाििात राठहि. कािाचा अिभुि ि अटीशती निविदा फॉिम 
िध्ये ििदु केल्याप्रिाणे असतीि.  

सदर कािी िागवििेल्या िोहोरबांद निविदा दि.15/09/2026 रोजी दपुारी 1.00 िाजेपयतं िरीि 
सांकेतस्थळािर स्स्िकारण्यात येतीि ि दि.17/09/2026 रोजी दपुारी 12.30 िाजता उपस्स्थत  ेकेदार ि तयाांचे 
प्रनतनिधी याांच्या उपस्स्थतीत / अिउुपस्स्थतीत उघडण्यात येतीि. 

कोणतेही कारण ि देता कोणतीही ऑििाईि निविदा स्िीकारणे अथिा सिमच निविदा िाकारणे याबाबतचा 
अांनति अनधकार िा. आयकु्त, निरा-भाईंदर िहािगरपानिका याांिी राख्ि  ेििा आहे. 

अ.
क्र 

कामाचे नाव अंिाजित खचच 
(िी.एस.टी वगळून) 

 

इसारा रक्कम  ननवविेचा 
प्रकार 

ननवविा फॉमच 
फी  

मुित 

1 मिरा भाईंदर 
िहानगरपामिका क्षेत्रातीि 
िािित्ाांना भमुिगत 
ििजोडणी करणे. 

रु.5,05,86,182/- रु.5,05,862/- बी-1 रु.3000/- + 
रु.180/- 
GST 
= रु.3180/- 
   

24 
िहहने 

टीप :- निफाफा क्र.1 मधीि तांविक कागिपिे (HHHH HHHH) ननवविा भरल्यानतंर 72 तासांच्या आत पाणी परुवठा 
व मिननसारण ववभागात सािर करण्यात यावी. 
 
 

(ठदपक खाांवबत) 
शहर अनभयांता 

निरा-भाईंदर िहािगरपानिका 
 
 
 
 

जा.क्र.ििपा/पा.प.ुि ििनि/07/2026-27 

ठद.04/09/2026 
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 MIRA BHAINDAR MUNICIPAL CORPORATION 

Indira Gandhi Bhavan, Chhatrapati Shivaji Maharaj Marg, 

Bhaindar (W) 401101, Tal. Dist – Thane, 28192828 

 

Water Supply & Sewerage Department 

 

 
                                                                                                      

             //  TENDER NOTICE No. 07 (2026-27) // 
 

 

     

 Mira Bhaindar Municipal Corporation invites sealed tenders for following works in MBMC area in the 
form of e-Tendering. The tender form and other relevant documents will be available for download on 

MBMC’S e-Tendering website as https://mahatenders.gov.in from Dt.07/09/2026 TO Dt.15/09/2026 
till 12.00 pm. Tender Form Fee & EMD should be submitted through online receipt system.Failing which the 
tender will be disqualified. There is no any concession to qualified unemployed Engineer for EMD/ Security 
Depsit. Tender Form Fee & EMD should be submitted through online receipt system Prequalification criteria and other 

terms and conditions are mention in tender form the pre-tender conformance will be held on Dt. 09/09/2026  at 12.00 

hrs in the office of the Hon City Engineer MBMC.              
The last date for submission of tenders completed in all respects on Dt. 15/09/2026 up to 1.00 pm on the 

above mentioned website. Mira Bhaindar Municipal Corporation. The tenders shall be opened in the 

presence/absence of the bidders or their representatives on the Dt.17/09/2026 at 12.30 pm at the Tender cell 

of Mira Bhaindar Municipal Corporation.  

Hon.Commissioner of Mira Bhaindar Municipal Corporation has reserve right to accept or reject any or all 

bids without assigning any reasons. 

Sr.
No 

Name of Work 
 
  

Estimate 
Cost (In Rs.) 

 (Excluding GST) 
 

Earnest Money 
Deposit  (EMD)  

(In Rs.) 

Type of  
 Tender 

Cost of  Tender 
documents 
(In Rs.) 

Period of 
Completion 

1 Providing Underground 
sewer connection to 
Properties in MBMC Area. 

Rs.5,05,86,182/- Rs.5,05,862/- B-1 Rs.3000/- + 
Rs.180/- 
GST 
= Rs.3180/- 

24 
Month 

 

 

 

 

Note :- Hard Copy of Envelope No.1 of the same tender shall be submitted in office of Executive 
Engineer Water Supply Department within 72 hours after submission of online tender. 
 
 

 

 

 

 

 

( 

 

 

(Deepak Khambit) 
City Engineer 

     Mira Bhaindar Municipal Corporation 
 

 

No :-  MNP/WS & Sew/07/2026-27 
Date  :- 04/09/2026.  
 

 
 
 
 

 



  
- 6 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

DETAIL TENDER 
NOTICE 
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MIRA - BHAINDAR  MUNICIPAL  CORPORATION  

 

DETAILED  TENDER  NOTICE   

  

Name of Work : Providing Underground sewer connection to Properties in MBMC Area 

TENDER PROGRAMME.. 

1) The Re-tender document are available at https://mahatenders.gov.in from 07/09/2026 to 15/09/2026. 

2) The prequalification criteria , Terms and conditions are available on website. 

3) The digital signature is mandatory. The bidder will have to purchase it from any government digital     

certificate authority. 

4) For any other queries, bidder can contact Help Line No. 0120-4200462, 0120-4001002. 

5) Blank Tender document can be download from above mentioned website. The tender document cost 

Rs.3,180/- (Rs Three Thousand One Hundred eighty Only) (Non-Refundable) shall be paid by online. 

6) Earnest Money Deposit of Rs.5,05,862/- (Rs. Five Lakhs five Thousand eight Hundred sixty two Only) 

should be paid in the form of DD/PAYORDER/CASH-online. 

7) Security Deposit :Initial Security deposit of  3 % in the form of D.D./ Pay order or Bank guarantee  in  

the  name  of  Commissioner, Mira  Bhaindar Municipal Corporation  drawn  on  any  Scheduled  

Bank and balance 2 % will be deducted from R.A. bills. 

8) All papers enclosed with tender should be clear & attested . 

9) The tendered rates should be inclusive of all statutory duties and taxes GST levied by GOI &  

      GOM in all respect 

10) After sanctioning  of tender 3 % security shall be paid either by cash / pay order or bank guarantee  

in favour of MBMC  and remaining  2 % security shall be deducted from bills. 

11) Detail Tender Schedule 

Sr. No. Activities Date & Time 

1.  Tender publishing date 07/09/2026 

2.  Document download start date 07/09/2026 at 12 noon 

3.  Document download end date 15/09/2026 at 12 noon 

4.  Pre-bid meeting date 09/09/2026 at 12 noon 

5.  Bid submission start date 07/09/2026 at 12 noon 

6.  Bid submission close date 15/09/2026 at 12 noon 

7.  Bid opening date (Technical Bid) 17/09/2026 at 12.30 pm 

 

12 )  Technical Proposal. :   

   Technical Proposal  work shall contain  following documents.      

 

1. Form Fee Receipt   (Online Form fee Receipt - Scan Copy) 

https://mahatenders.gov.in/
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2. Earnest Money Deposit Receipt (Online Earnest Money Deposit Receipt (Scan 

Copy)) 
3. Balance Sheet of Last 3 Years.   (C.A. certified copy of Balance sheet (Scan 

Copy). 
(In Year of  2022-23, 2023-24, 2024-25)) 

4. GST Registration Certificate. (GST Registration Certificate (Scan Copy)) 
 

5. Maximum Turnover of Bidder in last 05 

years. 
It  should be minimum upto 75% of the annual 

amount of the cost of due contract  

(Annual Cost = Total Cost of Work) Period of 

work in years.) 

(C.A. Certified copy of last 5 year annual 

turnover.   (Scan Copy) 

 (In Year of  2020-21, 2021-22, 2022-23, 

2023-24, 2024-25)) 
6. Following works experience in Govt. / 

Semi Govt. organization 

The minimum cost of the work of similar 

nature and value completed by the contractors 

in the last 5 years 

Three similar completed works, of which work 

wise costing should not be less than the 

amount equal to 40% of the estimated cost. In 

same work following work should be done by 

bidder. 

OR 

Two similar completed works, of which work 

wise costing should not be less than the 

amount equal to 50% of the estimated cost. In 

same work following work should be done by 

bidder. 

OR 

One similar completed work costing should 

not be less than the amount equal to 80% of 

the estimated cost.  In same work following 

work should be done by bidder. 

 

40 %   03  Works 

50 %   02 Works 

80%    01 Works 

 (In Year of  2020-21, 2021-22, 2022-23,2023-

24, 2024-25)) 
 

7. Bid capacity of Bidders (Bid Capacity) 

Bidder should have qualified for Bid Capacity 
(A x N x 2) – B where 

A = Maximum Annual Turnover during last 5 

years (at current rate) 

N = Number of years prescribed for 

completion of the project/work  

B = Value of works in hand (during period of 

the due work) 

(Tenderer’s submission of bid capacity 

certificate certified by C.A (Scan Copy)) 

 
8. Affidavit on stamp paper of Rs.500/- 

stating authenticity of the documents 

enclosed/uploaded while submission of the 

(It will be mandatory for the tenderer to 

submit an affidavit in the prescribed format as 

Annexure No. 1 on Rs. 500 stamp paper only 
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tender to be enclosed in envelope no.1 as per 

Annexure No. 1 
 

dated after the date of publication of the 

tender. Otherwise, the said affidavit will not be 

considered ) 

 
9. The Bidder Shall not be Blacklisted in any 
other government / semi government / 
Urban Local bodies on contractors letter 
head. The Bidder organization shall upload an 
undertaking 

(Submission of declaration letter by the 
tenderer regarding non-blacklisting. (Scan 
Copy)) 

 

 

Annexure - 1 
 

Affidavit (on Rs.500/- Stamp Paper) 

 

Name of Work :- --------------------------------------------------------------------------------------------------------------------

-------------------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------- 

 

I ……………………………………………………… age …….……….. address ………….. 

……………………………………… (Authorized signatory to sign the contract), hereby submit, vide this affidavit 

in truth, that I am the owner of the contracting firm ………………………………… / authorized signatory and I 

am submitting the documents in envelope no.1 for the purpose of scrutiny of the contract. I hereby agree to the 

conditions mentioned below :- 

a. I am liable for action under Indian Penal Code for submission of any false / fraudulent paper / information 

submitted in envelope no.1. 

b. I am liable for action under Indian Penal Code if during contract period and defect liability period, any 

false information, false bill of purchases supporting proof of purchase, proof of testing submitted by my 

staff, subletting company or by myself, I will be liable for action under Indian Penal Code. 

c. I am liable for action under Indian Penal Code if any paper are found false / fraudulent during contract 

period and even after the completion of contract (finalization of final bill). 
 

 

(Signature of contractor)  

(seal of company) 
 

 

 

 

12) Time of Contract : The contract period is Twenty four  months. 
 

13) Mira Bhaindar Municipal Corporation reserves their right to make any changes in the above schedule. 
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Specimen  

Froms 
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PROFORMA OF BANK GUARANTEE 

[ON STAMP PAPER OF REQUISITE VALUE] 

To,  

The Commissioner,  

Mira Bhaindar Municipal Corporation, 

Bhaindar. 

 

1 In consideration of the  MiraBhaindar Municipal Corporation,  (hereinafter referred as 

"MBMC” which expression shall include its legal representative, successors and assigns) having 

agreed under the terms and conditions of Contract No. _______________ Dated ___________ 

made between _______________ (hereinafter called "the Contractor" which expression shall unless 

repugnant to the subject or context include his heirs, executors, administrators and assigns/its 

successors and assigns) and the MBMC in connection with ___________________________ 

(hereinafter called "the said Contract") to accept a Deed of Guarantee as herein provided for Rs. 

_____________ (Rupees ______________________________) from a Scheduled Bank in lieu of 

the Security Deposit to be made by the Contractor for the due fulfilment by the Contractor of the 

terms and conditions contained in the said Contract, we the ___________________ Bank 

constituted and established under the Banking Companies (acquisition and Transfer of Undertaking 

Act. 1970 (hereinafter referred to as "the said Bank" and having our Head Office at 

___________________ at the request of ____________________________ (Contractor(s) do 

hereby undertake to pay to the MBMC amount not exceeding Rs. __________ (Rupees 

_____________________________) against any loss or damage caused to or suffered or would be 

caused to or suffered by the MBMC by reason of any breach or breaches by the said Contractor(s) 

of any of the terms and conditions contained in the said Agreement, and to unconditionally pay the 

amount claimed by the MBMC on demand and without demur to the extent expressed.  

2 We, ____________________________________ do hereby undertake to pay (Indicate the 

name of bank) the amounts due and payable under this Guarantee without any demur, merely on a 

demand from the MBMC stating that the amount claimed as due by way of loss or damage caused 

to or would be caused to or suffered by the MBMC by reason of breach by the said Contractor(s) of 

any of the terms or conditions contained in the said Agreement or by reason of the Contractor's 

failure to perform the said Agreement. Any such demand made on the Bank shall be conclusive as 

regards the amount due and payable by the Bank under this guarantee. However, our liability order 

this guarantee shall be restricted to an amount not exceeding Rs.___________________ (Rupees 

___________________)  

 

3 We, ____________________________________________ further agree that (indicate the 

name of the bank) the MBMC shall be the sole judge of and as to whether the Contractor has 

committed any breach or breaches of any of the terms and conditions of the said contract and the 

extent of loss, damage, costs, charges and expenses caused to or suffered by or that may be caused 

to or suffered by the MBMC on account thereof and the decision of the MBMC that the Contractor 

has committed such breach or breaches and as to the amount or amounts of loss, damage, costs, 

charges and expenses caused to or suffered by or the may be caused to or suffered by the MBMC 

from time to time shall be final and binding on us."  

4 We undertake to pay to the MBMC any money so demanded not-withstanding any dispute or 

disputes raised by the Contractor(s) / Supplier(s) in any suit or proceedings pending before any 

Court or Tribunal relating thereto; our liability under this present being absolute and unequivocal. 

The payment so made by us under this bond shall be a valid discharge of our liability for payment 

thereunder and the Contractor(s)/Supplier(s) shall have no claim against us for making such 

payment.  

5 We,________________________________________ further agree that the (indicate the 

name of Bank) Guarantee herein contained shall remain in full force and effect during the period 

that would be taken for the performance of the said Agreement and that it shall continue to be 

enforceable till all the dues of the MBMC under or by virtue of the said agreement have been fully 

paid and its claims satisfied or discharged or till the MBMC certifies that the terms and conditions of 

the said Agreement have been fully and properly carried out by the said Contractor(s) and 

accordingly discharge this Guarantee. Unless a demand or claim under this guarantee is made on us 

in writing on or before the ___day of _________ we shall be discharged from all liability under this 

Guarantee thereafter.  

6.     We, ____________________________________ further agree with the MBMC that the 
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MBMC shall have the fullest liberty without our consent and without affecting in any manner 

our obligations herein under to vary any of the terms and conditions of the said Agreement or 

to extend time of performance by the said contractor(s) from time to time or to postpone for 

any time or from time to time any of the powers exercisable by the MBMC against the said 

Contractor(s) and to forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relieved from our liability by reason of any such variation, or 

extension being granted to the said Contractor(so or for any forbearance act or omission on 

the part of the MBMC or any indulgence by the MBMC to the said Contractor(s) or by any 

such matter or thing whatsoever which under the law relating to sureties would, but for this 

provisions have effect of so relieving us.  

7. This Guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s)/Supplier(s).  

 

8. We, ___________________________________ lastly undertake not to revoke this 

Guarantee during its currency except with the previous consent of the MBMC in writing.  

 

Date the____________________ day of ____________________2026  

 

For and on behalf of the Bank  

The above Guarantee is accepted by the MBMC. 

 

For and on behalf of the MBMC. 

 

 

Name and Designation 

 

Date: ___________________ 
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MIRA BHYANDAR MUNICIAPL CORPORTION 

 

Name of Work : Providing Underground sewer connection to Properties in MBMC 
Area 

 

UNDERTAKING FOR GUARANTEE  BY THE CONTRACTOR 
 

I / we (name of the contracting firm / proprietor) ______________________________ 

_____________________________________________________ guarantee that:  

All the work executed under the contract will be reliable.  

All the work will be of the type, which has been proven in service to be suitable for the duty 

required by the specifications and will have been manufactured and tested in accordance with 

the appropriate standard specifications approved by the Engineer.  

We will replace, repair and adjust free of all charges to the Corporation any part of the work, 

which fails to comply with the specifications or amendment to such specifications, covered in the 

tender documents, fair wear and tear excepted until the completion of Defect Liability period.  

We will repair and maintain all the components of the storm water drainage system in the 

project area as in the scope of the tender and further modifications thereto until the completion 

of Repair and Maintenance period.  

I / We accept & undertake to abide by the clauses relating to quality and guarantee the work.  

 

 

Date        Signature of the Contractor  
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MIRA BHYANDAR MUICIPAL CORPORTION 

 
Name of Work : Providing Underground sewer connection to Properties in 

MBMC Area 

 

DECLARATION BY THE CONTRACTOR 

 
I hereby declare that I have made myself thoroughly conversant with the local conditions 

regarding all material such as stones, murrum, sand, availability of water etc., and labour on 

which I have based my rates for this work. The specifications and requirements for this work 

have been carefully studied and understood by me before submitting the tender. I undertake to 

use only best materials to be approved by the Executive Engineer- In- Charge off the work or 

his duly authorised representative before starting the work and also to abide by this decision. 

I hereby undertake to pay the labour engaged on the work as per latest minimum wages Act., 

applicable to the zone concerned or any other as applicable. 

  

 

        Signature of the Contractor 
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STATEMENT NO. I 

 

STATEMENT OF LIST OF WORKS IN HAND AND WORK TENDERED FOR AS ON THE LAST DATE 

OF SUBMISSION OF THIS TENDER 

 

Name of Contractor  

 

(A) Works in Hand 

 
Sr.No Name 

of 

Works 

Agreement 

No 

Tendered 

Amount 

Date of 

Commencement 

Stipulated 

date of 

completion 

Value 

of work 

already 

Done 

Value of 

Balance 

work to be 

executed in 

next 12 

months 

Probable 

Date of 

Completion 

Remarks 

1 2 3 4 5 6 7 8 9 10 

     

 

 

 

SAMPLE 

 

 

 

 

 

 

 

FORM 

    

 

 

(B) Works Tendered For  
 

Sr.No Name of 

Works 

Name and 

Address of 

Client  

Tendered Amount Time Limit  Probable Date 

when decision is 

expected  

Other 

relevant 

details if any  

1 2 3 4 5 6 7 

    

 

 

 

SAMPLE 

 

 

 

 

 

 

 

FORM 

  

 

Note :-1) This is only a standard form. Details are to be furnished in this formate in the form of type written 

statements which shall be scanned and Enclosed in Envelope No.1 duly signed. 
 

2) The documentary proof of work in hand work tendered for should be submitted iwht this statement duly 

attested by Gazetted Officer.  

 

 

 

 

 

 

Signature of Contractor 
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STATEMENT NO. II 

 

DETAILS OF PLANTS AND MACHINERY IMMEDIATELY OWNED AND AVAILABLE WITH THE 

TENDERER FOR THIS WORK 

 

 

Name of Contractor  

 

Sr No Name of 

Equipment 

No. of 

Units 

Kind & 

make 

Capacity Age & 

Condition 

Present 

Location 

Remarks 

1 2 3 4 5 6 7 8 

    

 

 

 

SAMPLE 

 

 

 

 

 

 

 

FORM 

   

 

 

Note :1) This is only a standard form. Details are to be furnished in this formate in the form of type written 

statements which shall be Scanned and Enclosed in Envelope No.1 duly signed. 
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STATEMENT NO. III 

 

DETAILS OF WORKS SIMILAR TYPE AND MAGNITUDE CARRIED OUT BY THE CONTRACOTR 

DURING LAST THREE YEARS  

(i.e.2022-23, 2023-24 & 2024-25) 

 

 

NAME OF THE TENDERER  

 

 
Sr.No Name 

of 

Works 

Name and 

Adress of 

the 

organization 

for whom 

the work 

was done  

Place 

and 

Country  

Agreement 

No 

Date of 

Comerncement 

Tendred 

Cost  

Total 

Cost of 

Work 

Done  

Date of 

Completion  

Principle 

features 

in brief  

1 2 3 4 5 6 7 8 9 10 

 

 

 

 

 

 

 

 

 

-----SAMPLE FORM----- 

 

 

 

 

 

 

 

 

 

 

 

Note :- This is only a standard form ; details are to be furnished in this format in the form of type written statement 

which shall be Scanned and Enclosed in Envelope No.1 duly signed. The documentary proof of similar 

type and magnitude should be submitted with statement. 
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STATEMENT NO. IV 
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Note :- This is only a standard form ; details are to be furnished in this format in the form of type written statement 

which shall be Scanned and Enclosed in Envelope No.1 duly signed. The documentary proof of Technical 

persons should be submitted with statement. 
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MIRA BHAYNDER  MUNICIPAL CORPORATION, 

 

NAME OF WORK : Providing Underground sewer connection to Properties in MBMC Area 
 

 

GENERAL CONDITIONS OF CONTRACT 

 

1. DEFINITIONS:  

1.1 In the contract, the following terms shall be interpreted as indicated -  

a) "The Contract" means the agreement entered into between the owner and the contractor as recorded 

in the contract form signed by the parties, includes all attachments and appendices there to and all 

documents incorporated by references therein. Contract is the deed of contract together with all its 

original accompaniments and those later incorporated in it by internal consent.  

b) "The Contract Price" means the price payable to the contractor under the contract for the full and 

proper performance of its contractual obligations.  

c) "The Goods" means all of the equipments, machinery and/or other materials which the" contractor 

is required to 'supply to the owner under the contract.  

d) "Services" means services ancillary to the contract such as transportation and insurance and any 

other incidental services, such as Provision of Technical staff and other such obligations of the 

contractor covered under the contract.  

e) The "Contractor" means successful tenderer that is the tenderer whose tender has been accepted and 

who has been authorised to proceed with the work.  

f) "Client" means Mira Bhaindar Municipal Corporation. 

g) “MBMC” means Mira Bhaindar Municipal Corporation 

h) "Tender" means the proposal of the contractor submitted in prescribed form setting forth the prices 

for the goods to be supplied and other related services to be rendered and setting forth his acceptance 

of the terms and obligations of the conditions of contract and specifications.  

i) "Contract Time" means period specified in the document for the entire execution of contracted 

works and other services to be rendered commencing from the date of notification of award including 

monsoon period.  

j) "Month" means calendar months.  

k) "Site" means location at which the contractor will have to execute the contracted work.  
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l) "The Engineer" shall mean the Executive Engineer in charge of the work.  

 

2. SCOPE OF WORK 

Agency has to Providing, supplying, transporting, laying, jointing, testing and commissioning of 

underground sewer property connection lines of 200 mm and 250 mm diameter and pilot sewer lines of 

300 mm, 400 mm and 500 mm diameter, at various locations within the Mira-Bhayandar Municipal 

Corporation area, including detailed site survey, setting out and marking of alignment, verification of 

existing underground utilities and services, excavation in all types of soil including hard strata, road 

crust, murum etc., providing shoring, strutting, barricading and dewatering wherever required, 

providing and laying approved-quality sewer pipes to the required line, level, gradient and invert, 

including bedding, haunching, backfilling and compaction, supplying and fixing all necessary bends, 

junctions, tees, couplers, specials and fittings, making connections to existing sewer lines, manholes 

and chambers, construction/provision of required inspection chambers, property connection chambers, 

manholes and other appurtenant civil works, carrying out necessary trial/pilot stretches for 300 mm, 

400 mm and 500 mm diameter sewer lines to verify alignment, levels, existing site conditions and 

feasibility of execution, including temporary bypass/dewatering arrangements wherever necessary, 

testing of pipes, joints, manholes and chambers for leakage, watertightness, alignment and free flow as 

per relevant IS Codes, CPHEEO guidelines and approved specifications, rectification of defects 

observed during testing, cleaning and flushing of completed sewer lines, commissioning and making 

the system fully operational, backfilling of trenches with approved material in layers and proper 

compaction, disposal of surplus excavated material at approved locations, cutting and restoration of 

roads, footpaths, paver blocks, concrete surfaces, drains, kerbs and other existing surfaces damaged 

during execution, providing all necessary traffic control, safety arrangements, warning signs, 

barricading and protection of public and existing utilities, maintaining proper site cleanliness and 

reinstatement, preparation and submission of measurement records, test reports, photographic records 

and as-built drawings indicating actual alignment, diameter, invert levels, manholes, property 

connections and other details, and handing over the completed works to MBMC in satisfactory and 

operational condition, complete in all respects including all labour, materials, machinery, tools, tackles, 

transportation, equipment and all incidental and ancillary works necessary for proper execution, testing 

and commissioning, as directed by the Engineer-in-Charge and as per tender specifications, approved 

drawings and relevant IS Codes/CPHEEO guidelines. 

 

3. SPECIFICATIONS:  

The wording of items in Schedule - B shall be taken as guidelines for general provisions and coverage 

under the item. The detailed specification for relevant items shall be as per detailed specifications 
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enclosed and as per P.W.D. Hand Book, Standard Specifications relevant and latest editions of I.S. & 

Green book of Maharashtra JeevanPradhikaran. The other standard, wherever quoted, shall be 

applicable.  

 

 

4. LINE OUT:  

All details and dimensions of existing structures, pipe line, etc. shall be obtained by the contractor 

before giving line out. The contractor shall himself carryout the line out of works in the presence of 

the representative of the MBMC, and the contractor shall be responsible for accuracy of it. He shall 

employ a qualified Engineer for the purpose as well as for supervision of works.  

5. INTENT AND INTERPRETATION OF CONTRACT DOCUMENTS: 

5.1 The contract documents are complementary and what is called for by one is as binding as if called 

for by all. Any work that may be reasonably inferred from the drawings or specifications as being 

required to produce the intended result shall be provided by the contractor whether or not it is 

specifically called for, in schedule – B.  

The contractor shall furnish and pay for all labour, supervision, materials, equipment, transportation, 

construction, equipment and machinery tools, appliances, water, fuel, power energy, light, heat, 

utilities, telephone, storage, protections, safety provisions, and all other facilities, services and 

acceptable execution, testing initial operation and completion of the work in accordance with the 

contract documents, ready for use and operation by the owner. The cost of all these arrangements shall 

be deemed to be included in the contract offer and no separate payment shall be admissible therefore.  

5.2 INTERPRETATIONS:  

Written clarifications or interpretations necessary for the proper execution or progress of the work, in 

the form of drawings or otherwise, will be issued with reasonable promptness by the Engineer and in 

accordance with any schedule agreed upon. Such clarifications or interpretations shall be consistent 

with or reasonably inferable from the intent of the contract documents and shall become a part thereof. 

Where, there is a discrepancy between the drawings and the specifications, the contractor shall obtain 

the “Engineer" Interpretation which shall be binding on the contractor.  

 

5.3 DRAWING:  

Figured dimensions on drawings shall govern over scaled dimensions and detailed drawings shall 

govern over general drawings.  
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5.3.1 SIGNED DRAWINGS:  

Signed drawings alone shall not be deemed to be in order for work unless it is entered in the 

agreement or schedule for drawings under proper attestation of the contractor and the Engineer or 

unless it has been sent to the contractor by the Engineer with a covering letter confirming that the 

drawing is and authority for work in the contract.  

 

5.3.2 TECHNICAL WORDS:  

Work, materials or equipment described in works which so applied have a well known trade or 

technical meaning shall be deemed to refer to such recognized meanings.  

 

6.0 LINE OUT OF THE WORK:  

6.1 SURVEYS AND MEASUREMENTS:  

The contractor shall carefully preserve all surveys as also setting out stakes, reference points, bench 

marks and monuments. Should any stakes, points or benches be removed or destroyed by any act of 

the contractor or his employees, they may be reset at the contractor's expense. Any expense incurred in 

replacing permanent monument which the contractor may have failed to preserve shall be borne by the 

contractor unless the removal of the monuments is required by the contract documents. The contractor 

shall supply without charge the requisite number of persons with the means and materials necessary 

for the purpose of working survey, setting out works, and counting, weighing and assisting in the 

measurement or examination at any time and from time to time of the work or materials.  

 

 

 

6.2 CONTRACTOR'S VERIFICATION:  

The contractor will establish at the work site a substantial B.M., and connect it to a permanent B.M. 

available in the area with known value. The contractor will then carry out necessary surveys and 

leveling, covering his work, in verification of the survey data on the working drawings furnished by 

the Engineer and he will be responsible for establishing the correct lines and levels and verification of 

the lines and level furnished on the working drawings.  

If any error has erupted in the work due to non observance of this clause, the contractor will be 

responsible for the error and bear the cost of corrective work.  

6.3 SITE OFFICE:  
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The Contractor shall construct a semi permanent nature site office if required with minimum six table, 

four almarie, twenty numbers of chairs and other facilities. The use of the site offices will be done by 

the departmental staff during their visits to site . 

 

7. SECURITY DEPOSIT AND INDEMNITY BOND  

7.1 SECURITY DEPOSIT:  

The Security Deposit shall be returned to the contractor without any interest when the contractor 

ceases to be under any obligation under the contract. This shall be read with Clause No.20 of B-1 

Form, Defect Liability Clause.  

 

7.2 LOSS OR DAMAGE INDENITY BOND:  

The Contractor shall be responsible during the progress as well as maintenances for any liability 

imposed by law for any damage to the work or any part thereof or to any of the materials or other 

things used in performing the work or for injury to any person or persons or for any property damaged 

in or outside the work limit. The Contractor shall indemnify and hold the owner and the Engineer, 

harmless against any and all liability, claims, loss or injury, including costs, expenses, and attorney's 

fees incurred in the defense of same, arising from any allegation whether groundless or not, of damage 

or injury to any person or property resulting from the performance of the work or from any material 

used in. the work or from any condition of the work or work site, or from any cause whatsoever during 

the progress and maintenance of the work.  

 

8. SUPERVISION AND SUPERINTENDENCE  

8.1 CONTRACTOR'S SUPERVISION:  

The Contractor shall supervise and direct the works efficiently and with his best skill and attention. He 

shall be solely responsible for means, methods, techniques, procedures and sequences of construction. 

The contractor shall co-ordinate all parts of the work and shall be responsible to see that the finished 

work complies fully with tile contract documents, and such instructions and variation orders as the 

Engineer may issue during the progress of the works.  

8.2 WORK ORDER BOOK:   

a) The Contractor shall himself engage an authorisedrepresentativeall the time on the work capable of 

managing and guiding the work and understanding the specifications and contract conditions. A 
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qualified and experienced Engineer shall be provided by the Contractor as his representative for 

technical matters in case the Engineer-in-charge considers this as essential for the work and so he 

directs the contractor. He will take orders as will be given by the Executive Engineer or his 

representative and shall be responsible for carrying them out. This representative  shall not be changed 

without prior intimation to the Executive Engineer and his representative on the work site. The 

Engineer-in-charge has unquestionable right to ask for changes in the quality and strength of 

contractor's supervisory staff and to order removal from work of any of such staff. The contractor shall 

comply with such orders and effect replacements to the satisfaction of the Engineer-in-charge.  

b) A work order book shall be maintained on site and it shall be the property of MBMC and the 

contractor shall promptly sign orders given therein by the Executive Engineer or his representative or 

his superior officer and comply with them. The compliance shall be reported by contractor to the 

Engineer in good time so that it can be checked. The blank work order book with machine numbered 

pages should be provided by the contractor and he will be allowed to copy out the instruction therein 

from time to time.  

 

9. PROTECTION:  

The contractor shall take all precautions and furnish and maintain protection to prevent damage, injury 

or loss to other persons who may be affected thereby, all the works and all materials and equipment to 

be incorporated therein whether in storage on or off the site, under the care, custody or control of the 

contractor or any of his sub-contractors and other improvements and property at the site or where 

work is to be performed including building, trees and plants,  

pole lines, fences, guard, rails, guide posts, culvert and project, markers sign, structures, conduits, 

pipelines and improvements within or adjacent to streets, right of way, or easements, except those 

items required to be removed by the contractor in the contract documents. The contractors protection 

shall include all the safety precautions and other necessary forms of protection, and the notification of 

the owners of utilities and adjacent property.  

The contractor shall protect adjoining site against structural, decorative and other damages that could 

be caused by the execution of works and make good at his cost any such damages that could be caused 

by the execution of works and make good at his cost any such damages.  

 

10. UTILITIES AND SUB-STRUCTURES:  
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Before commencing any excavations, the contractor shall investigate, determine the actual locations, 

and protect the indicated utilities and structures, shall determine the existence, position and ownership 

of other utilities and substructures in the site or before the work is performed by communication with 

such property owners, search of records, or otherwise and shall protect all such utilities and 

substructures.  

Except for those improvements and facilities require to be permanently removed by the contractor, the 

contractor shall make satisfactory and acceptable arrangements with the appropriate owners, and at his 

expense, shall repair and restore all improvements, structures, private and public roads, property, 

utilities and facilities disturbed, disconnected, or damaged as a result or consequence of his work or 

the operations of those for whom he is responsible or liable, including that caused by trespass of any 

of a them, with or without his knowledge or consent, or by the transporting of workmen, material or 

equipment to or from the site.  

 

11. WORKMEN:  

The contractor shall at all times enforce strict discipline and good order among his employees and 

shall not employ on the works any unfit person or anyone not skilled and experienced in the assigned 

task.  

The Contractor shall in respect of labour employed by him comply with or cause to be complied with 

the provisions of various labour law and rules and regulations as applicable to them in regard to all 

matters provided therein and shall indemnify the owner in respect of all claims that may be made 

against the owner for non compliance thereof by the contractor.  

In the event of the contractor committing a default or breach of any provisions of labour laws and 

rules and regulations the contractor shall without prejudice to any other liability under the acts pay the 

owner a sum as decided by the Engineer.  

12.1 WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS:  

Unless otherwise provided, none of the permanent works shall be carried out during night, Sunday or 

authorised holidays without permission in writing. However, when work is unavoidable or necessary 

for the safety of life, priority of works, the contractors shall take necessary action immediately and 

advice the Engineer accordingly.  

12.2 WORKMANSHIP:  
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The quality of workmanship produced by skilled knowledgeable and experience workmen, machines 

and artisans shall be excellent. Particular attention shall be given to the strength appearance and finish 

of exposed work.  

12.3 MATERIALS AND EQUIPMENT:  

All materials and equipment incorporated in the work shall be new. Materials and equipment not 

covered by detailed requirements in the contract documents shall be of the best commercial quality 

suitable for the purpose intended and approved by the owner prior to use in the work.  

 

13.1 OPTIONAL MATERIALS;  

Only one brand, kind or make of material or equipment shall be used for each specific purpose 

throughout the works, notwithstanding that similar material or equipment of two or more 

manufactures or proprietary items may be specified for the same purpose.  

 

14. LAWS AND REGULATIONS:  

a) Government Law:   

The contract documents shall be governed by the· laws and bylaws of India, the State of Maharashtra 

and the local bodies in this region.  

b) Resolving the disputes:  

In case of disputes, between a Contractor and the field officers, regarding this tender, the Municipal 

Commissioner MBMC shall be the sole arbitrator and no external arbitrator shall be appointed.  

 

15. PERMITS, FEES AND TAXES:  

Unless otherwise provided in the contract documents, the contractor shall secure and pay for all 

permits, Govt. fees and licenses necessary for the execution and completion of the works. The 

contractor shall pay all duties, including excise duty, sales tax, local taxes, income tax, octroi and 

other taxes and any other taxes and any other levies required by law including sales taxes properly 

assessed against his equipment or property used in connection with the work and clearance certificate 

shall be shown to the Engineer. If the contractor is entitled for any refund / exemptionof above taxes, 

necessary certificate regarding the issue of materials for MBMC works will be issued by the 

Commissioner MBMC however, the MBMC authorities will not take any responsibility of 

refund/exemption of such taxes fees and in case of disputes between authority refunding and the 
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contractor, the MBMC and its officers shall be indemnified by the Contractor. Any violation, in the 

legal provisions of taxes, duties, permits and fees, carried out by the contractor and detected 

subsequent shall be the sole responsibility of the contractor and his legal heirs.  

 

16. BURRIED AND CONCELLED WORK:  

The contractor shall help in- recording the precise location of all piping, conduits, ducts, cables and 

like work that is buried, embedded in concrete or masonry, or concealed in wood or metal frame, walls 

and structures at the time such work is installed and prior to concealment. Should the contractor cover 

such work before such recording take place, he shall uncover the unrecorded work to the extent 

required by the Engineer and shall satisfactorily restore and reconstruct the removed work with no 

change in the contract price or the contract time.  

 

17. WARNINGS AND BARRICADES:  

The contractor shall provide and maintain barricades, guards, guard rails, temporary bridges and 

walkways, watchmen, headlights and danger signals illuminated from sunset to sunrise and all other 

necessary appliances and safeguards to protect the work, life property, the public, excavations, 

equipments and materials. Barricades shall be of substantial construction and shall be painted such as 

to increase their visibility at night. For any accident arising out of the negligence of above instructions 

the contractor shall be bound to bear the expenses of defense of every suit, action or other legal 

proceedings, at law, that may be brought by any person for injury sustained owing to negligence of the 

above precautions and to pay all damages and costs which may be awarded in any such action or 

proceedings to any such person or which may with the consent of the contractor be paid in 

compromising any claim by any such person.  

 

18. PRECAUTIONS WHILE WORKING IN THE VICINITY OF ROAD 

(a) When the work is required to be done along, below or near existing traffic road, the contractor(s) 

shall take steps as are necessary for the safety of the road, labour working at site.  He/they will 

also be required to make program of his/their work so as not to interfere with the movement of 

road traffic.  No extra payment shall be allowed for these precautions and also for crossing road 

required during the execution of the work.  It should be ensured that the main traffic road is not 

disturbed. 

(b) In addition to the precautions taken by the contractor for the safety of the road and labour, it may 

be necessary to post flagmen in some locations as an additional safety measure.  The contractor(s) 
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shall be fully responsible for any damage to or trespass caused by his/their men to surrounding 

structure, MBMC bears no liability whatsoever on this account. 

(c) Instructions given by Road Authority regarding safety shall be strictly followed during the 

execution of work. 

(d) There may be some service lines such as electrical cables, MGL gas line, S&T cables, and water 

pipe lines, CC drains crossing above and below the ground levels.  These should be supported as 

per the satisfaction of the site in charge of Concern Authority (Reliance Power/Tata Power/ MGL 

/ Water supply Department of MBMC / PWD Department of MBMC)  and after the completion of 

the work these to be restored in their original alignment.  There should not be any damage to these 

service lines during execution. Contractor is entirely responsible for any damages.  
 

19. TRAFFIC MANAGEMENT 

The contractor has to plan his work including stacking of construction materials and placing of 

machinery such that it will in no way affect the traffic on existing.  A board of size 1.0 m x 1.80 m 

indicating name of the work, name of the owner i.e. MBMC, name of the consultant, Cost of the 

work, name of the contractor shall be displayed at suitable location and blinkers at night if 

necessary.  Traffic diversion/caution boards of suitable size shall be provided as directed.  All that 

is stated above in incidental to the work and no separate payment will be made to the contractor. 

20. ENGINEER'S STATUS DURING CONSTRUCTION AUTHORITY OF THE ENGINEER:  

The Engineer shall have the authority to enforce compliance with the contract documents. On all 

questions relating to quantities, the acceptability of materials, equipment, or works, the adequacy of 

the performance of the work and the interpretation of the drawings and specifications, the decision of 

the Engineer shall be final and binding and shall be precedent to any payment under the contract 

agreement unless otherwise provided in the contract documents. The Engineer shall have the authority 

to stop the work or any part thereof as may be necessary to ensure the proper execution of the work, 

disapprove or reject the works which is defective, to require the uncovering and inspection or testing 

of the works, to require reexamination of the works, to issue interpretations and clarifications, to order 

changes or alterations in the works and other authority as provided elsewhere in the contract 

document.  

The Engineer shall not be liable for the results of any ruling, interpretation or decision rendered, or 

request, demand, instruction, or order issued by him in good faith. The contractor shall promptly 

comply with requests, demands, instructions and order from Engineer.  

The whole of the works shall be under the directions of the Engineer, whose decision shall be final, 

conclusive and binding on all parties of the, contract, on all questions relating to the construction and 
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meaning of plans, working drawings, sections and specifications connected with the work. The 

Engineer shall have the power and authority from time to time and at all times to make and issue such 

further instructions and directions as may appear to him necessary or proper for the guidance of the 

contractor and for good and sufficient execution of the works according to the terms of specifications. 

The contractor shall receive, execute, obey and be bound by the same according to the true intent and 

meaning thereof; fully and effectually. Engineer may order any of the works contemplated thereby to 

be omitted, with or without the substitution of any other works in lieu thereof, or may order any works 

or any portion of works executed or partially executed, to be removed, changed or altered and if 

needful, may order that other works shall be substituted instead thereof and the difference of expenses 

occasioned by any such diminution or alteration so ordered and directed shall be deducted from or 

added to the amount of this contract.  

In case the progress of the Contractor is found to be less than the programme given by him at any 

point of time and if the Engineer is convinced that the balance work cannot be executed within the 

balance period of time by the Contractor, a notice of 30 days will be issued to improve the progress. In 

case there in no improvement a further notice of seven days will be given and thereafter a part or 

whole of the work will be withdrawn from the Contractor and will be got done at the risk and cost of 

the Contractor. The right of Engineer in this respect shall be unquestionable in any court of law. On 

expiry of the seven days notice, as above, the Contractor shall remove his materials. men, equipments, 

plant and management from the site, within seven days so that the new agency can take over 

immediately. Failing to this, the Authority will remove the aforesaid things at the cost of the 

Contractor. This authority is in addition to the Clause 3 of the B-1 Form of the Contractor.  

 

21. DEFECTS AND RECTIFICATION:  

For period specified in the Clause 20 of the defect liability period for the individual type of work from 

the date of issuance of. the completion certificate in accordance with para "Final Inspection and 

Acceptance" contractor shall remain liable for any of the works or parts thereof or equipment and 

fittings supplied which in the opinion of the Engineer fail to comply with the requirements of the 

contract or are in any way unsatisfactory or defective (fair wear and tear excepted). The process of the 

assembly commissioning of all sections of pipe lines, tested hydraulically in patches, will involve 

some additional measures such as shaft of suitable height, fixing of air valves at more number of 

places on the alignment and all such measures shall be done by the contractor at his cost. MBMC  

wants the results of completion of pipelines, included in the tender satisfactorily in time and no 

excuses or reasoning of the failures. Hence, the Contractor shall be conversant with the site limitations 

and restrictions of particular levels at the end and he should execute the work in accordance with exact 
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specifications and requirements. To the intent that the works and each part thereof shall at or as soon 

practicable after the expiry of the above period be taken over by the Engineer in the condition required 

by the contract to the satisfaction of the Engineer, the contractor shall finish the work (if any) 

outstanding at the date of completion as soon as may be practicable after such date and shall execute 

all such work of repair, amendment, reconstruction, rectification and making good of defects, 

imperfections, shrinkages or other faults as may during the period of maintenance or after it's expiry 

be required of the contractor in writing by the Engineer as a result of an inspection made by or on 

behalf of the Engineer prior to the expiry of the period. All such work shall be carried out by the 

contractor at his own expenses if the necessity thereof shall in the opinion of the Engineer be due to 

the use of materials or to the neglect or failure on the part of the contractor to comply with any 

obligation expressed or implied on the contractor's part under the contract. If the contractor fails to do 

any such work as entitled to carry out, such work in which the contractor should have carried out at 

the contractor's own cost, the Engineer shall be entitled to recover from the contractor the cost thereof 

or may deduct the same from the moneys that become due to the contractor. Notwithstanding the 

aforesaid, if the contractor remains in default, one calendar month after the Engineer has given written 

instructions in writing, the Security Deposit shall become payable to the MBMC who will deduct the 

cost plus overhead expenses of such works as have been necessary to rectify the contractor's default 

and the balance, if any, shall be disbursed. The Contractor shall submit the operation and maintenance 

manual for the fruitful operation of the works. The Contractor will have a liberty to visit the operating 

works during the defect liability period and satisfy himself about the on-going operations in case he do 

not visit and a defect is observed then the Engineer's opinion shall be final and binding as to the 

application of defect liability.  

22. RIGHT TO WITHHOLD:  

The Engineer may refuse to approve any payment, or because of subsequently discovered evidence or 

the results of subsequent inspections or tests, nullify any such payment previously approved and paid 

to such extent as may be necessary in the opinion of the Engineer to protect him from loss because (a) 

The work is defective, (b) Third party claims have been filed or there is reasonable evidence 

indicating probable filing of such claims, (c) of the Contractor's failure to make payment properly to 

sub-contractors or for labour, material or equipment (d) of damage to another Contractor, or to the 

property of other caused by the Contractor, (e) of reasonable doubt that the work cannot be completed 

for the unpaid balance of the contractor price, (f) of reasonable indication that the work will not be 

completed within the contract time, (g) of the Contractor's neglect or unsatisfactory prosecution of the 

work including failure to clean up. Once the provisions of law that enables or require the Engineer to 
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with held such payments are removed, payment will be made for amounts withheld because of them to 

the extent the contractor is entitled to payment.  

23. FINAL INSPECTION AND ACCEPTANCE:  

Upon written notice from the contractor, that the entire work required by the contract documents is 

complete and that all submittals required by him are made, and after the Contractor has delivered the 

bonds, certificates of inspection, guarantees, warranties, releases and other documents, as required by 

the contract documents or by law, the Engineer will make a final inspection, and he will notify the 

Contractor in writing of any particulars in which this inspection reveals that the work is defective, and 

will also notify the Contractor writing of any deficiencies in the submittals and the documents 

required by him.  

The contractor shall promptly make such corrections as are necessary to rectify all defects or 

deficiencies. After the Contractor has completed any such corrections to the satisfaction of the owner, 

the engineer will issue a written completion certificate of the work and file any notice and completion 

required by law or otherwise.  

 

24. CONTINUING OBLIGATION OF THE CONTRACTOR:  

The Contractor's obligation to perform and complete the work in accordance with the contract 

documents is and shall be absolute. Neither the observation during construction and final inspection of 

the work by the Engineer, nor any payment to the Contractor under the Contract documents, nor any 

use or occupancy of the work or any part thereof by the Engineer, nor any act of acceptance by the 

defective work by the Engineer shall constitute acceptance of work not in accordance with the contract 

documents.  

 

25. INCOME TAX:  

During the course of contract period the deduction of Income Tax will be made at 2% of the gross 

amount of each bill in excess of Rs.5000/- or as per the advice of the Income tax authority. Presently 

8% surcharge over the tax is being levied, which constitutes the overall percentage as 2.24%. 

 

26. FORCE MAJEURE:  

Neither party shall be liable to the other for any loss or damage occasioned by or arising out of the acts 

of God and in particular unprecedented floods, volcanic eruptions, earthquake or other conclusion of 

nature and other acts such as, but not restricted to, invasion, act of foreign countries, hostilities or 

warlike operations before or after declaration of war, rebellion, military or usurped power which 
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prevent performance of the contract and which could not have been foreseen or avoided by a present 

person I such as Earthquake of magnitude more than for which the structures are designed.  

 

27. WRITTEN NOTICE:  

Written notice shall be deemed to have been duly served or delivered in person to the individual or 

member of the firm or to an officer of the corporation for whom it was intended, or if delivered at or 

sent by registered or certified mail to the last business address known to him who gives the notice. The 

notice on the Fax Message / E-mail shall be deemed to have been duly served the address given in the 

contractor's tender on which all notices, letters and other communications to the contractor shall be 

mailed or delivered, except that said address may be changed by the Contractor by notifying the owner 

in writing. This shall not preclude the service of any notice, letter of other communication upon the 

Contractor personally.  

 

28. USE OF COMPLETED PORTIONS:  

The owner shall have the right, upon written notice to the Contractor, to take possession or occupancy 

of, and use any completed or partially completed portions of the work, notwithstanding that the time 

for completing the entire work or such portions may not have expired but such taking possession or 

occupancy or a waiver or acceptance of any work not completed in accordance with the contract 

documents.  

 

29. CLEANING UP  

The contractor shall at all times during the work keep the site and premises, adjoining property and 

public property free from accumulations of waste materials, rubbish, and other debris resulting from 

the works, and at the completion of the work shall remove all waste materials, rubbish and debris from 

and about the site and premises as well as all tools, construction equipment and machinery and surplus 

materials, and shall leave the site and premises, clean, tidy and ready for occupancy by the owner. The 

Contractor shall restore to their original condition those portions of the site not designated for 

alteration by the contract documents. Paved ways, parking areas and roadways disturbed by the 

construction shall be redone by filing the excavation, if any, by sand compacted material and bringing 

it to its original shape as directed and approved by the Engineer. No waste material shall be buried or 

disposed off on the owner's property unless so approved in writing by the Engineer in charge. Before 

the Contractor applies for final inspection and acceptance of the work, all items of work shall be 

complete, ready to operate, and in a clean condition as determined by the Engineer.  

 

30. OWNER'S RIGHT TO CLEAN UP:  
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If the Contractor fails to satisfactorily clean up or if a dispute arises between the Contractors or in 

several Contractors as to their responsibility or cleaning up, the Engineer may clean up and charge the 

cost thereof to the Contractor for his failure, or to the several contractors as the Engineer shall 

determine to be just.  

 

31. FOSSILS ETC.  

All fossils, coins, articles of value of antiquity and structures or other remains or things of geological 

or archaeological interest discovered on the site shall be deemed to be the property of the owner and 

the Contractor shall take reasonable precautions to prevent his workmen or any other person from 

removing or damaging any such article or thing and shall immediately upon discovery thereof and 

before removal acquaint the Engineer of such discovery and carry out at the expenses of the Engineer's 

order as to the disposal of the same.  

 

 

 

 

32. LABOUR RULES:  

If demanded by MBMC , the contractor will have to produce to the satisfaction of the accepting 

authority a valid and current licence issued in his favour under the provision of Contract Labour 

(Regulation and Abolition) Act 1970, before starting the work, otherwise the Contractor shall have to 

face the further consequences.  

The contractor shall have to comply with the Apprentices Act 1961, and rules and orders issued there 

under from time to time. If he fails to do so, his failure will be breach of contract and the Executive 

Engineer, may in his discretion, cancel the contract, the Contractor shall also be liable, for any 

pecuniary liability arising on account of any violation of the provisions of this act, by him.  

 

33. STATUTORY INCREASE IN DUTIES, TAXES ETC:  

All the taxes (except work contract tax) and duties levied by the State and Central Govt. and by Local 

Bodies shall be fully borne by the Contractor and shall not be reimbursed to him on any account.  

34. INSPECTION, TESTING & FEES:  

All materials and equipment required for the work under this contract irrespective whether specified or 

not, shall be tested at manufacturer’s works laboratory and the Test Certificate thereof shall be 

furnished.  

The material/equipment of which makes are not expressly specified in the tender shall be of a make 

approved by the Engineer-in-charge. The OAP for the material and equipment shall be got approved 
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from the Engineer-in-charge before placing the orders and the testing shall be carried out as per 

approved OAP. The cost required for inspection including the departmental inspection and 

conveyance of the officers shall be borne by the Contractor, the cost of which IS deemed to have been 

included in the quoted cost.  

 

35. MACHINERY REQUIRED:  

All machinery required for erection/ execution purposes such as cranes, trucks etc. shall be arranged 

by the Contractor. Department shall not take any responsibility for providing such machinery even on 

rental basis. No concreting shall be permitted unless centering and reinforcement is approved by the 

Engineer-in-charge.  

 

36. DISCREPANCIES AND OMISSIONS:  

The tender drawings and specifications shall be considered as explanatory of each other and together 

shall form the technical requirements and stipulations of tender documents. Detailed drawings shall 

have preference over small scale drawings. Similarly, detailed specifications shall have preference 

over general specifications. Should any discrepancy arise as to the meaning, intent or interpretation of 

any specification or drawing the decision of the Engineer-in-charge shall be final and binding on the 

Contractor.  

 

37. NO INTEREST ON DUES:  

No interest shall be payable by the MBMC  on amounts, due to contractors pending final settlement of 

claim. Further, no interest shall be payable by MBMC  on any amount / payment.  

38. CHANGE IN SITE:  

No claims shall be paid on account of reasonable change in site or orientation as the circumstances 

may call for.  

39. TOOLS AND PLANT:  

All tools, instruments and machinery and all other materials (not included in the Material Schedule 

'A') shall be acquired by the Contractor at his cost. It is however, open to the Engineer to lend or 

supply to the Contractor implements, machinery or other service not covered by the tender document 

which he can be and may consider desirable. For such tools, instruments, machinery and service 

provided, the Contractor will have to sign an agreement and pay Security Deposit and rental charges 

as may be fixed by the Engineer.  

40. EXCAVATED MATERIALS:  
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All excavated stuff shall be MBMC  property and shall be disposed off by the Contractor in a manner 

as directed by the Engineer.  

41. If there is any dispute between the contractor and the Engineer in Charge, the contractor is not 

allowed to go for Arbitration and in such cases the decision of Commissioner (MBMC) will be final. 

Even if the Contractor files a suit in the court, the MBMC  may allot the work to the other agency to 

avoid delay in work.  

 

42. REFILLING PAYMENT:  

Though the contractor is required to do refilling before hydraulic testing to avoid traffic hurdle, no 

payment for refilling of the trenches of pipeline shall be payable till satisfactorily hydraulic testing is 

given. Re-excavation required if any during testing shall be done by the contractor at his own cost.  

 

43. EXTRA ITEMS:  

It is binding on the contractor to carryout such extra works as will be occurred when the same can be 

conveniently carried out by the contractor in the opinion of the Engineer-in-charge as internal part of 

the main work in addition, alteration or legitimate and reasonable extension.  

Extra charges of claims in respect of extra works shall not be allowed unless the work to which they 

relate are clearly without the spirit and meaning the specifications or unless such works are ordered in 

writing by Executive Engineer or his representative and claimed for in specified manner before the 

work is taken in hand.  
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MIRA BHYANDAR MUNICIPAL CORPORATION 
 

FORM B-1 
PERCENTAGE RATE TENDER AND CONTRACT FOR WORKS 

 

Name of Work: Providing Underground sewer connection to Properties in MBMC Area. 
 

GENERAL RULES & DIRECTIONS FOR THE GUIDANCE OF CONTRACTORS 

  

1.     All works, proposed to be executed by Contract, shall be notified in a 

Form of invitation to tender, pasted on a Notice Board hung up in the office of 

the Executive Engineer, MBMC. 

         This form will state the works to be carried out as well as the date of 

submitting and opening tenders, and the time allowed for carrying out the 

work, also the amount of earnest money to be deposited with the tender, the 

amount of the security deposit to be deposited by the successful Tenderer and 

the percentage, if any, to be deducted from bills. It will also state whether 

refund of quarry fees, royalties and ground rents will be granted. Copies of 

any other documents required in connection with the work shall be signed by 

the Executive Engineer, MBMC for the purpose of identification and shall 

also open for Inspection by Contractors at the office of the Executive 

Engineer, MBMC during office hours. 

 

        Where the works are proposed to be executed according to the 

specifications   recommended to a Contractor and approved by a competent 

authority on behalf of the Mira Bhayandar Municipal Corporation such 

specifications with designs and drawings shall form a part of the accepted 

tender. 

2.     In the event of the tender, being submitted by a firm, it must be signed by 

each Partner thereof, and in the event of the absence of any partner, it shall be 

signed on his behalf by a person holding a power of attorney authorizing him 

to do so. 

2.A(I) The Contractor shall pay along with the tender the sum of 

Rs.5,05,862/-(Rupees Five lac five thousand eight hundred sixty two Only) as 

and by way of Earnest Money (should be paid by online receipt system of 

MBMC). The said amount of Earnest Money shall not carry any interest 
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whatsoever. 

 

ii)   DELETED 

iii) If after submitting the tender,  or if after the acceptance of his tender, the 

Contractor neglects to furnish the balance amount of Security Deposit without 

prejudice to any other rights and powers of the Corporation hereunder, or in 

law, Corporation shall be entitled to forfeit the full amount to the Earnest 

Money deposited by him. 

 

iv)  In the event of his tender not being accepted, the amount of Earnest 

Money deposited by the Contractor shall, unless it is prior thereto forfeited 

under the provisions of Sub-Clause (iii) above, be refunded to him on his 

passing receipt therefore. 

 

3.   Receipts for payments made on account of any work, when executed by a 

firm should also be signed by all the partners except where the contractors are 

described in their tender as firm, in which case the receipt shall be signed in 

the name of the firm by one of the partners, or by some other person having 

authority to give effectual receipts of the firm. 

4.    Any person who submits a tender shall fill up usual printed form stating 

to what percentage above or below the rates specified in Schedule-B 

(Memorandum showing Item of work to be carried out) he is willing to 

undertake the work. The percentage shall be stated only in the form of 

contract below the title “Tender for works” at the space provided there for. 

Only one percentage rate on all the rates included in Schedule B shall be 

named.  Tenders, which propose any alterations in the works specified in the 

said form of invitation to tender or in the time allowed for carrying out the 

work or which contain separate percentage over Estimated Rates/Schedule 

rates for different sub-works or items, or, which contain any other conditions, 

of any sort or which are not filled with the percentage at the space provided 

for the purpose and not signed at proper places in the printed B-1 tender form 

will be liable for rejection. No printed form of tender shall include a tender for 

more than one work. But, if the contractors who wish to tender two or more 

works, they shall submit a tender for eachwork separately. Tenders shall have 
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the name and number of the work to which they refer, written outside the 

Envelopes. 

 

5. The Commissioner or his duly Authorized Assistant shall open tenders in 

the presence of contractors who have submitted tenders or their 

representatives who may be present at the time, and he will enter the amounts 

of the several tenders in a comparative statement in a suitable, form.  In the 

event of a tender being accepted, the contractor shall for the purpose of 

identification, sign copies of the specification and other documents mentioned 

in Rule-1.  In the event of tender being rejected, the Executive Engineer, 

MBMC shall authorize the MBMC officer  to refund the amount of the earnest 

money deposited to the tenderer, on his giving a receipt for the return of the 

money.  

 

6. The officer competent to dispose of the tenders shall have the right of 

rejecting all or any of the tenders without assigning any reason. 

 

7.   No receipt for any payment alleged to have been made by a contractor in 

regard to any matter relating to this tender or the contract shall be valid and 

binding on the Corporation unless it is signed by the appropriate officer of 

Mira Bhaindar Municipal Corporation. 

 

8.   Not Used. 

9.    All work shall be measured net by standard measure and according to the 

rules and customs of the Mira Bhaindar Municipal Corporation., without 

reference to any other custom. 

 

10.  Under no circumstances shall any contractor be entitled to claim 

enhanced rates for items in this contract. 

 

11.  Every registered contractor should produce along with his tender, valid  

certificate of registration as approved contractor in the appropriate class and 

renewal of such registration with date of expiry. 

12. All corrections and additions or pasted slips should be signed. 
 

13 The measurements of work shall be taken according to the usual methods 

in use in the Public Works Department / Maharashtra JeevanPradhikaran  and 
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no proposals to adopt alternative methods will be accepted.  The decision of 

Executive Engineer, MBMC as to what is the usual method to be used in the 

Corporation, will be final. 

 

14 The tendering Contractor shall furnish a declaration along with the tender 

showing all works for which he has already entered into contract and the value 

of the work that remains to be executed in each case on the date of submitting 

the tender, ( with a copy of Certificate from the Head of the office concerned 

duly attested from gazette officer).  

 

15 Every Tenderer shall furnish along with the tender information regarding 

the Income-tax Circle or Ward of the district in which he is assessed to 

Income-tax, the reference to the number of the assessment and the assessment 

year or a valid Income-tax clearance certificate. 
 

 

16. No foreign exchange would be released by the Mira Bhaindar Municipal 

Corporation,  for the purchase of plant and machinery or any other purpose for 

the execution of the work contracted for. 

 

17. The contractor will have to construct shed, for storing controlled and 

valuable materials issued to him or purchased by him if any, at work site 

having double locking arrangement.  The materials will be taken for use in the 

presence of the Departmental person.  No materials will be allowed to be 

removed from the site of works without written permission of the Engineer-in-

Charge. 

 

18. The contractors shall also give a list of machineries in their possession and 

which they propose to use on the work in the form of statement as prescribed 

in this tender. 

19. Every registered or unregistered contractor should furnish along with 

tender a statement showing previous experience and technical staff employed 

by him. 

 

20. Successful Tenderer will have to produce to the satisfaction of the 

accepting authority a valid and current license issued in his favor under the 

provision of Contract Labour (Regulation and Abolition Act, 1973) before 
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starting work failing which acceptance of the tender will be liable for 

withdrawal and Earnest Money/Security Deposit will be forfeited to Mira 

Bhaindar Municipal Corporation  

 

21.   The contractor shall comply with the provisions of the Apprentices Act 

1961 and the rules and orders issued thereunder from time to time.  If he fails 

to do so, his failure will be a breach of the contract and the Commissioner, 

MBMC may, in his discretion cancel the contract. The Contractor shall also 

be liable, for any pecuniary liability arising on account of any violation by 

him of the provisions of the Act. 
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FORMAT for Letter of Commercial Offer (Tender for works)(To be printed on 

letterhead of the firm and submitted in Envelope -2)  

 

To, 

The Commissioner 

Mira Bhaindar Municipal Corporation, Bhaindar 

 

Sub:  Providing Underground sewer connection to Properties in 
MBMC Area. 
 

(Rs. 5,05,86,182/-) 

Dear Sir,   

Bidder’s Offer 

I/We hereby tender for the execution, for MIRA 

BHAINDAR MUNICIPAL CORPORATION (here-

in-before and hereinafter referred to as Corporation or 

MBMC) of the work specified in such memorandum 

at _____ percent below/above the estimated rates 

entered in Schedule ‘B’ (Memorandum showing 

items of work to be carried out) and in accordance in 

all respects with the specifications, designs, drawings, 

and instructions in writing referred to in rule 1 hereof 

and in Clause 13 of the annexed conditions of 

contract and agree that when materials for the work 

are provided by the corporation, such materials and 

the rates to be paid for them shall be as provided in 

Schedule ‘A’  hereto. 

In figures as well as 

in words 
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Memorandum 

 

Providing Underground sewer connection to Properties in MBMC 

Area.Note: Contractor shall carry out necessary surveys for aligning the 

structures prior to construction.  

A. Estimated Cost    Rs. 5,05,86,1 82.00 

B. Earnest Money   Rs. 5,05,862.00 

C. Security Deposit    Rs. 5% of Accepted Tender Cost. 

i. Initial security deposit At the time of agreement 3% of 

Accepted Tender Cost 

ii. Balance 2% Security Deposit will be 

Deducted from R.A. Bill at rate of 

5% from each RA bill.  

D. Additional Security Deposit:   

If the tender is proposed to be accepted at the rate quoted less then 

estimated cost put to tender additional security deposit over and above 5% 

in at the below rate shall have to be paid by the tenderer.  

a)  For offer upto 10% below                      Nil 

b)  For offer upto 10% to 15% below         2% 

c)  For offer more than 15% below             4% 

(Additional Security deposit shall be based on estimated cost put to 

tender) 

The Additional Security Deposit in full in the form of FDR/Bank 

Guarantee from Nationalized/Scheduled Bank will have to be deposited at 

the time of agreement along with 50% of original security deposit 

E) Time allowed for completion of the work from date of written order to 

commence 08 (Eightmonths) Calendar months including monsoon.  

2 I/We agree that this offer shall remain open for acceptance for a minimum 

period of 120 days from the date of opening the same and thereafter until 

it is withdrawn by me/us by notice in writing duly addressed to the 

authority opening the tenders and sent by registered post A.D. or 

otherwise delivered, at the office of such authority. The Earnest money 
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deposited on-line only. The amount of Earnest Money shall not bear 

interest and shall be liable to be forfeited to the MBMC should I/We fail 

to (I) Abide by the stipulation to keep the offer open for the period 

mentioned above or (ii) sign and complete the contract documents as 

required by the Engineer and furnish the security deposit, as specified in 

item (d) of the memorandum contained in Para - I above within the time 

limit, laid down in clause, (1) of the annexed general conditions of the 

contract. The amount of earnest money may be refunded to me/us after 

work order if so desired by me/us in writing unless the same or any part 

thereof has been forfeited as aforesaid. 

3. Should this tender be accepted I/We hereby agree to abide by and fulfill 

all the terms and provisions of the conditions of contract annexed hereto 

so far as applicable and in default thereof to forfeit and pay to 

Corporation, the sums of money mentioned in the said conditions (Earnest 

Money).  

 

Contractor                             (**) 

 

Address 

 

Dated the                    day of                 2026 

 

(Witness) 

(Witness) 

Address  

(Occupation) 

Accepted For Rs.____________________________   Rs. 

___________________ ___________________________________) 

______________) % Above/Below/ The estimated cost put to tender 

Rs……………………….………………… 

The above tender is hereby accepted by me for and on behalf of the Mira 

Bhayandar Municipal Corporation.      

 

                                                     (*) 

                                                                       Executive Engineer 

                                                        Mira Bhaindar Municipal Corporation 

Dated               day of               2026 
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CONDITIONS OF CONTRACT 

CLAUSE -1:- Security Deposit 

The person / persons whose tender may be accepted (hereinafter called the Contractor, which 

expression shall unless excluded by or repugnant to the context include his heirs, executors, 

administrators and assignors) shall (A) within seven days (which may be extended by the 

Commissioner, MBMC. up to 15 days, if he decides fit to do so) of the receipt by him of the 

notification of the acceptance of his tender, deposit with the Commissioner, MBMC, a sum 

sufficient which will make up full initial security deposit specified in the tender(Initial security 

deposit of 3 % (Three percent)of accepted tender costshall be submitted by successful bidder at the time of 

agreement in the form of  cash/DD/Pay order/ Bank Guarantees from Nationalized Banksin the enclosed 

form in favor of the Commissioner, Mira Bhaindar Municipal Corporation) & permit the Corporation at 

the time of making any payment to him for work done under the contract to deduct 2 % (Two 

percent) of contract sum each R.A. Bill at the rate of 5% of the gross amount to the extent that 

total required security deposit Such deductions shall be held by the Corporation by way of 

Security Deposit.  

All compensation or other sums of money payable by the contractor to the Corporation under the 

terms of this contract may be deducted from, or paid by the sale of a sufficient part of the security 

deposit or from the interest arising there from, or from any sums which may be due or may 

become due by the Corporation to the contractor under any other contract or transaction of any 

nature on any account whatsoever, and in the event of his security deposit being reduced by reason 

of any such deduction or sale as aforesaid, the contractor shall within ten days thereafter, make 

good in cash or F. D. R. pledged to Commissioner,  MC as aforesaid, any sum or sums which may 

have been deducted from, or raised by sale of security deposit or any part thereof. The Security 

Deposit referred to, when paid in cash may, at the cost of the depositor, be converted into interest 

bearing securities, provided that the depositor has expressly desired this in writing.  

If the amount of the security deposit to be paid in a lump sum within the period specified at  

above, is not paid, the tender / contract already accepted, shall be considered as cancelled and 

legal steps taken against the contractor for recovery of the amounts. 

The amount of the security deposit lodged by a contractor shall be refunded along with the 

payment of the final bill, if the date upto which the contractor has agreed to maintain the work in 

good order is over. If such date is not over only 90% amount of security deposit shall be refunded 

alongwith the payment of the final bill. The amount of security deposit retained by the MBMC 

shall be released after expiry of period upto which the contractor has agreed to maintain the work 

in good order is over. 

In the event of the contractor failing or neglecting to complete rectification work within the period 

up to which the contractor has agreed to maintain the work in good order, then, subject to 

provisions of Clause 17 and 20 hereof, the amount of security deposit retained by the Corporation 

shall be adjusted towards cost incurred by the Corporation on such rectification work.  

 

CLAUSE 2:- Compensation for delay 

The time allowed for carrying out work as entered in the tender shall be strictly observed by the 

Contractor and shall be reckoned from the date on which the order to commence work is given to 

the Contractor. The work shall throughout the stipulated period of the contract, be proceeded with, 

all due delay hence (time being deemed to be of the essence of the contract on the part of the 

Contractor) and the Contractor shall pay a compensation as an amount equal to 0.1% (Point one 

percent), of the amount of the estimated cost of the whole work as shown by the tender for every 
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day that the work remains uncommented, or unfinished after the proper dates. The total amount of 

compensation to be paid under the provisions of this clause not exceeds 10 percent of the 

estimated cost of the work as shown in the tender And further to ensure good progress. during the 

executing of the work the Contractor shall be bound, in all case in which the time allowed for any 

work exceeds one month to complete. Commissioner should be the final authority in this respect. 

for complete minimum quantum of work as compared to accepted tender cost as stated below :-  

 

1. ¼  of the work in    ¼ of the time  

2. ½  of the work in    ½ of the time.  

3.  ¾ of the work in    ¾ of the time.  

NOTE  : -  The quantity of the work to be done within particular time to be specified above 

shall be fixed by the Executive Engineer after taking into consideration the circumstances of each 

case. And abide by the program of detailed progress laid down by the Executive Engineer. 

 

CLAUSE 3:- Action when whole of the security deposit is forfeited 

In any case in which under any clause or clauses of this contract, the contractor shall have 

rendered himself liable to pay compensation amounting to the whole of his security deposit, 

(whether paid in one sum or deducted by installments) or in the case of abandonment of the work 

owing to serious illness or death of the contractor or any other cause, the Commissioner, MBMC 

on behalf of the Corporation, shall have power to adopt any of the following courses, as he may 

deem best suited to the interest of Corporation.  

a) To rescind the contract (for which rescission notice in writing to the contractor under the 

hand of Commissioner, MBMC shall be conclusive evidence) and in that case, the security deposit 

of the contractor shall stand forfeited and be absolutely at the disposal of the Corporation.  

b) To carry out the work or any part of the work departmentally or through other contractor, 

debiting the original contractor with the cost of the work, expenditure incurred on tools and plants 

and charges for advertisement for fixing new contractor and those on additional supervisory staff 

including the cost of work charged establishment employed for getting the un-executed part of the 

work completed and crediting him with the value of the work done departmentally / through other 

contractor in all respects in the same manner and at the same rates, as if it had been carried out by 

the contractor under the terms of his contract. The certificate of the Commissioner, MBMC as to 

the costs and other allied expenses so incurred and as to the value of the work so done 

departmentally, shall be final and conclusive against the contractor.  

c) To order that the work of the contractor be measured up and to take such part thereof as 

shall be unexecuted out of his hands and to give it to another contractor to complete, in which 

case, all expenses incurred on advertisement for fixing a new contracting contractor, additional 

supervisory staff including the cost of work charged establishment and the cost of the work 

executed by the new contract contractor will be debited to the contractor and the value of the work 
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done or executed through the new contractor shall be credited to the contractor in all respects and 

in the same manner and at the same rates, as if it had been carried out by the contractor under 

terms of his contract. The certificate of the Commissioner, MBMC as to all the cost of the work 

and other expenses incurred as aforesaid for or in getting the unexecuted work done by the new 

contractor and as to the value of the work so done shall be final and conclusive against the 

contractor.  

d) In case the contract shall be rescinded under clause (a) above, the contractor shall not be 

entitled to recover or be paid, any sum for any work therefore actually performed by him under 

this contract unless and until the Commissioner, MBMC  shall have certified in writing the 

performance of the such work and the amount payable to him in respect thereof and he shall only 

be entitled to be paid the amount so certified.  

e) In the event of either of the courses referred to the clause (b) or (c) being adopted and the 

cost of the work executed departmentally or through a new contractor and other allied expenses 

exceeding the value of such work credited to the contractor, the amount of excess shall be 

deducted from any money due to the contractor, by the Corporation under the contract or 

otherwise howsoever or from his security deposit or the sale proceeds thereof provided. However, 

the contractor shall have no claim against the Corporation even if the certified value of the work 

done departmentally or through a new contractor exceeds the certified cost of such work and allied 

expenses; provided always that whichever of the three courses mentioned in clauses, (a), (b) or (c) 

is adopted by the Commissioner, MBMC, the contractor shall have no claim to compensation for 

any loss sustained by him by reason of his having purchased or procured any materials, or entered 

in to any engagements or made any advance payments on account of or with a view to the 

execution of the work or the performance of the contract.  

 

CLAUSE 4:- Action when the progress of any particulars portion of the work is unsatisfactory. 

If the progress of any particular portion of the work is unsatisfactory, the Commissioner, MBMC 

shall notwithstanding that the general progress of the work is in accordance with the conditions 

mentioned in Clause 2, be entitled to take action under Clause 3(b) after giving the contractor 10 

days notice in writing. The contractor will have no claim for compensation, for any loss sustained 

by him owing to such action.  

 

CLAUSE 5:-Contractor liable to pay compensation If action not taken under clauses 3&4  

In any case in which any of the powers conferred upon the Commissioner, MBMC by Clauses-3 

and 4 shall have become exercisable and the same shall not have been exercised, the non-exercise 

thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 

notwithstanding be exercisable in the event of any future case of default by the contractor for 
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which under any clause or clauses hereof, he is declared liable to pay compensation amounting to 

the whole of his security deposit and the liability of the contractor for past and future 

compensation shall remain unaffected.  

 

Power to take possession of or require removal of or sell Contractor’s plant  

In the event of the Commissioner, MBMC taking action under sub-clause  

(a) or (c) of Clause 3, he may, if he so desires, take possession of all or any tools and plants, 

materials and stores, in or upon the work or the site thereof or belonging to the contractor, or 

procured by him and intended to be used for the execution of the work or any part thereof, paying 

or allowing for the same in account at the contract rates, or in the case of contract rates not being 

applicable at current market rates, to be certified by the Commissioner, MBMC whose certificate 

thereof shall be final.  

In the alternative, the Commissioner, MBMC may, after giving notice in writing to the contractor 

or his clerk of the work, foreman or other authorized agent require him to remove such tools, 

plants, materials or stores from the premises within a time to be specified in such notice; and in 

the event of the contractor failing to comply with any such requisition, Commissioner, MBMC 

may remove them at the Contractor’s expenses or sell them by auction or private sale on account 

of the Contractor and at his risk, in all respects, and the certificate of the Commissioner, MBMC 

as to the expenses of any such removal and the amount of the proceeds and expenses of any such 

sale shall be final and conclusive against the contractor.  

 

CLAUSE 6 :-  

If the contractor shall desire an extension of the time for completion of the work 

on the ground of his having been unavoidably hindered in his execution or on 

any other ground, he shall apply in writing to the Executive Engineer before the 

expiration of the period stipulated in the tender or before the expiration of 30 

days from the date to which he was hindered as aforesaid or on which the case 

for asking for extension occurred, whichever is earlier and the Executive 

Engineer may, if in his opinion there are reasonable grounds  granting an 

extension, grant such extension as he thinks necessary or proper.  The decision 

of the Executive Engineer in this matter be final. 

 

Clause 6 A  :-   In the case of delay in handling over the land required for the work due 

to unforeseen cause, the contractor shall not be entitled for any compensation 

whatsoever from the  MBMC  on the ground that the machinery or labour was 
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idle for certain period.  Contractor may, however apply for extension of time 

limit which may be granted on the merit of the case. 

 

CLAUSE 7:- Final certificate 

On Completion of the work the Contractor shall be furnished with the certificate by the Executive 

Engineer hereinafter called the Engineer-in-charge of such completion but no such certificate shall 

be given nor shall the work be considered to be complete until the Contractor shall have been all 

scaffolding. Surplus material and Rubbish and shall have been cleaned, the dirt from all the wood 

work, doors, windows, walls, floor or other parts of the building in or up. On which the work has 

been executed or of which he may have has possession for the purpose of executing the work, nor 

until the works shall have been measured by the Engineer-in-Charge or where the measurements 

have been taken by his subordinates until they have received the approval of the Engineer-in-

Charge the said measurements being, binding and conclusive against the Contractor. If the 

Contractor shall fail to comply with the requirements of this clause as to the removal of 

scaffolding surplus material and Rubbish and cleaning off dirt on or before the date fixed for the 

completion of the work, the Engineer-in-charge may at the expenses of Contractor remove such 

scaffolding surplus materials and Rubbish and dispose of the same as he thinks fit and clean off 

such dirt as aforesaid and the Contractor shall for with the pay amount of all expenses so incurred 

but shall have no claim in respect of any such scaffolding or surplus materials as aforesaid except 

for any sum actually raised by the sale thereof 

CLAUSE 8:- Payment on intermediate certificate to be regarded as advance, 

No payment shall be made for any work, estimated to cost less than Rupees one thousand till the 

whole of work shall have been completed and a certificate of completion given. But in the case of 

works estimated to cost more than Rupees one thousand, the contractor shall on submitting a 

monthly bill therefor be entitled to receive payment proportionate to the part of the work then 

approved and passed by the Engineer-in-charge whose certificate of such approval and passing of 

the sum so payable shall be final and conclusive against the contractor. All such intermediate 

payments shall be regarded as payments by way of advance / on account bills against the final 

payments only and not as payments for work actually done and completed and shall not preclude 

the Engineer-in-charge from requiring any bad, unsound, imperfect or unskillful work to be 

removed or taken away and reconstructed, or re-erected, nor shall any such payment be considered 

as an admission of the due performance of the contract or any part thereof in any respect or the 

accruing of any claim, nor shall it conclude, determine or affect in any other way the powers of 

the Engineer-in-charge as to the final settlement and adjustment of the accounts or otherwise, or in 



  
- 51 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

any other way vary or effect the contract. The final bill shall be submitted by the contractor within 

one month of the date fixed for the completion of the work, otherwise the Engineer-in-charge's 

certificate of the measurements and of the total amount payable for the work shall be final and 

binding on all parties. 

CLAUSE 9:- Payment At reduced rates on account of items of work not accepted as completed, to 

be at the discretion of the Engineer-in -charge. 

The rates for several items on work estimated to cost more than Rs. 1000/- agreed to within, shall 

be valid only when the item concerned is accepted as having been completed fully in accordance 

with the sanctioned specifications. In case where the items of work are not accepted as so 

completed the Engineer-in-charge may make payment on account of items at such reduced rates as 

he may consider reasonable in the preparation of final or on accounts bill. 

CLAUSE No. 10:- Bills to be submitted monthly 

A bill shall be submitted by the Contractor in each month on or before the date fixed by the 

Engineer- in-charge for all work executed in the previous month and the Engineer -in-charge shall 

take or cause to be taken requisite measurement for the purpose of having the same verified and 

the claim so far as it is admissible, shall be adjusted and paid if possible, within 10 days from the 

presentation of the bill. If the Contractor does not submit the bill within the time fixed as 

aforesaid, the Engineer- in-charge may depute a subordinate to measure the said work in the 

presence of the Contractor or his duty authorized agent whose counter signature to the 

measurement list shall be sufficient warrant, and the Engineer-in-charge may prepare a bill from 

such list which shall be binding on the Contractor in all respects. 

CLAUSE 11:- Bills to be on printed forms 

The Contractor shall submit all bills on the printed forms to be had on application at the office of 

the Engineer-in-charge. The charges to be made in the bills shall always be entered at the rates 

specified in the tender or in the case of any extra work ordered in pursuance of these conditions 

and not mentioned or provided for in the tender, at the rates hereinafter provided for such work. 

CLAUSE 12:- Stores supplied by Corporation 

Contractor has to make his own Store arrangement. 

CLAUSE 12 (A):- Storage of controlled material 

All stores of controlled materials such as cement, steel, etc. procured by the Contractor, should be 

kept by the Contractor under lock and key and they will be accessible for inspection by the 

Executive Engineer or his authorized agent at all the times. 
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CLAUSE 13:- Works to be executed in accordance with specifications, drawings, orders, etc. 

The Contractor shall execute the whole and every part of the work in the most substantial and 

workman like manner, and both as regards material and in every other respect in strict accordance 

with specifications. The Contractor shall also confirm exactly, fully and faithfully to the designs, 

drawings and instructions in writing relating to the work signed by the Engineer-in-Charge and 

loaded in his office and to which the Contractor shall be entitled to have access for the purpose of 

inspections at such office or In the site of the work during office hours. The Contractor will be 

entitled to receive one sets of contract drawings and working drawings as well as one certified 

copy of the accepted tender along with the work order free of cost. 

 

 

CLAUSE 14   :-   Alterations in specifications and designs not to invalidate contracts. 

The Engineer-in-charge shall have power to make any alterations in or additions to the original 

specifications, drawings, designs, and instructions that may appear to him to be necessary or 

advisable during the progress of the work and the contractor shall be bound to carry out the work 

in accordance with any instructions in this connection which may be given to him in writing, 

signed by the Engineer-in-charge and such alteration shall not invalidate the contract and any 

additional work which the contractor may be directed to do in the manner above specified as part 

of the work, shall be carried out by the contractor on the same conditions in all respects on which 

he agreed to do the main work, and at the same rates as are specified in the tender for the main 

work. And if the additional and altered work includes any class of work for which no rate is 

specified in this contract, then such class of work shall be carried out at the rates entered in the 

Schedule of Rates of the Corporation or relevant Government departments, prevailing at the time 

when the extra items crop up or at the rates mutually agreed upon between the Engineer-in charge 

and the contractor, whichever are lower.  

Rates for works not entered in estimate or Schedule of rates  

If the additional or altered work for which no rate is entered in the Schedule of Rates, is ordered to 

be carried out before the rates are agreed upon then, the contractor shall within seven days of the 

date of receipt by him of the order to carry out the work, inform the Engineer-in-Charge of the rate 

which it is his intention to charge for such class of work, and if the Engineer-in-Charge does not 

agree to this rate, he shall by notice in writing be at liberty to cancel his order to carry out such 

class of work and arrange to carry it out in such manner as he may consider advisable, provided 

always that if the contractor shall commence work or incur any expenditure in regard thereto 
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before the rates shall have been determined, as lastly hereinbefore mentioned, then in such case, 

he shall only be entitled to be paid in respect of the work carried out or expenditure incurred by 

him prior to the date of the determination of the rate as aforesaid according to such rate or rates as 

shall be fixed by the Engineer-in-Charge. In the event of a dispute, the decision of the 

Commissioner will be final.  

Where, however, the work is to be executed according to the designs, drawings and specifications 

recommended by contractor and accepted by the competent authority, the alternation above 

referred to shall be within the scope of such designs, drawings and specifications appended to the 

tender.  

Extensions of time in consequence of additions & alterations  

The time limit for the completion of the work shall be extended in the proportion that the increase 

in its cost occasioned by alternations or additions bears to the cost of the original contract work, 

and the certificate of the Engineer-in-charge as to such proportion shall be conclusive.  

 

CLAUSE 15:- No claim to any payment or compensation for alteration in or restriction of work 

a) If at, any time after the execution of the contract documents, the Engineer shall for any 

reason what-so-ever (other than default on the part of the contractor for which the Corporation is 

entitled to rescind the contract) desire that the whole or any part of the work specified in the 

tender should be suspended for any period of that the whole or part of the work should not be 

carried out at all, he shall give to the contractor a notice in writing of such desire and upon the 

receipt of such notice the contractor shall forthwith suspend or stop the work wholly or in part as 

required, after having due regard to the appropriate stage at which the work should be stopped or 

suspended so as not to cause any damage or injury to the work already done or endanger the safety 

thereof, provided that, the decision of the Engineer as to the stage at which the work or any part of 

it could be or could have been safely stopped or suspended shall be final and conclusive against 

the contractor. The contractor shall have no claim to any payment or compensation whatsoever, by 

reason of or in pursuance of any notice as aforesaid, on account of any suspension, stoppage or 

curtailment except to the extent specified hereinafter.  

b) Where the total suspension of work ordered as aforesaid continued for a continuous period 

exceeding 90 days, the contractor shall be at liberty to withdraw from the contractual obligations 

under the contract so far as it pertains to the unexecuted part of the work by giving a 10 days prior 

notice in writing to the Engineer, within 30 days of the expiry of the said period of 90 days, of 

such intention and requiring the Engineer to record the final measurements of the work already 

done and to pay the final bill. Upon giving such notice the contractor shall be deemed to have 
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been discharged from his obligation to complete the remaining un-executed work under this 

contract. On receipt of such notice the Engineer shall proceed to complete the measurement and 

make such payment as may be finally due to the contractor within a period of 90 days from the 

receipt of such notice in respect of the work already done by the contractor. Such payment shall 

not in any manner prejudice the right of the contractor to any further compensation under the 

remaining provisions of this Clause.  

c) Where the Engineer requires the contractor to suspend the work for a period in excess of 

30 days at any time or 60 days in the aggregate, the contractor shall be entitled to apply to the 

Engineer within 30 days of the resumption of work after such suspension, for payment of 

compensation to the extent of pecuniary loss suffered by him in respect of working machinery 

rendered idle on the site or on the account of his having had to pay the salary or wages of labour 

engaged by him during the said period of suspension, provided always that the contractor shall not 

be entitled to any claim in respect of any such working machinery, salary or wages for the first 30 

days whether consecutive or in the aggregate of such suspension or in respect of any suspension 

what-so-ever occasioned by unsatisfactory work or any other default on his part. The decision of 

the Engineer in this regard shall be final and conclusive against the contractor.  

d) In the event of  

i.  Any total stoppage of work on notice from the Engineer under Sub clause 1) in that behalf.  

ii. Withdrawal by the Contractor from the contractual obligations to complete the remaining 

unexecuted work under sub-clause 2) on account of continued suspension of work for a period 

exceeding 90 days. 

Curtailment in the quantity of item or items originally tendered on account of any alteration, 

omission or substitution in the specifications, drawings, designs, or instructions under Clause 14, 

where such curtailment exceeds 25 % in quantity and the value of the quantity curtailed beyond 25 

% at the rates for the item Specified in the tender is more than Rs. 5,000.  

It shall be open to the contractor, within 90 days from the service of (i) the notice of stoppage of 

work or (ii) the notice of withdrawal from the contractual obligations under the contract on 

account the continued suspension of work or (iii) notice under Clause 14 resulting in such 

curtailment, to produce to the Engineer satisfactory documentary evidence that he had purchased 

or agreed to purchase material for use in the contracted work before receipt by him the notice of 

stoppage, suspension or curtailment and require the Corporation to take -over on payment such 

material at the rates determined by the Engineer provided, however, such rates shall in no case 

exceed the rates at which the same were acquired by the contractor. The Corporation shall 
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thereafter take over the material so offered, provided the quantities offered are not in excess of the 

requirements of the unexecuted work as specified in the accepted tender and are of quality and 

specifications approved by the Engineer.  

 

CLAUSE 15 (A):- No claim to compensation on account of loss due to delay in supply of material by 

MBMC if any. 

Contractor shall not be entitled to claim any compensation from the MBMC for the loss suffered 

by him on account of delay by MBMC in the supply of materials entered in schedule “A” where 

such delay is caused by 

I)  Difficulties relating to the supply of railway wagons. 

II) Force majeure. 

III)  Act of God. 

IV)  Act of enemies of the state or any other reasonable cause beyond control of Government. 

In case of such delay in the supply of material, the MBMC shall grant such extension of time for 

the completion of the works as shall appear to the Executive Engineer to be reasonable in 

accordance with the circumstances of the case. The decision of the Executive Engineer as to the 

extension of time shall be accepted as final by the Contractor. 

CLAUSE 16:- Time limit for unforeseen claims. 

Under no circumstances whatsoever, shall the contractor be entitled to any compensation from 

Corporation on any account unless the contractor shall have submitted a claim in writing to the 

Engineer-in-Charge within one month of the case of such claim occurring.  

CLAUSE 17:- Action & compensation payable in case of bad work 

If at any time before the security deposit or any part thereof, is refunded to the contractor, it shall 

appear to the Engineer-in-Charge or his subordinate in charge of the work, that any work has been 

executed with unsound, imperfect or unskillful workmanship or with materials of inferior quality, 

or that any materials or articles provided by him for the execution of the work are unsound, or of a 

quality inferior to that contracted for or are otherwise not in accordance with contract, it shall be 

lawful for the Engineer-in-Charge to intimate this fact in writing to the contractor and then 

notwithstanding the fact that the work, materials or articles complained of may have been 

inadvertently passed, certified and paid for, the contractor shall be bound forthwith to rectify, or 

remove and reconstruct the work so specified in whole or in part, as the case may require, or if so 

required, shall remove the materials or articles so specified and provide other proper and suitable 



  
- 56 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

materials or articles at his own charge and cost and in the event of his failing to do so within a 

period to be specified by the Engineer-in-Charge in the written intimation aforesaid, the contractor 

shall be liable to pay compensation at the rate of one percent of the amount of the estimate for 

every day not exceeding ten days during which the failure so continues and in the case of any such 

failure the Engineer-in-Charge may rectify or remove, and re-execute the work or remove and 

replace the materials or articles complained of as the case may be at the risk and expense in all 

respects of the contractor should the Engineer-in-Charge consider that any such inferior work or 

materials as described above may be accepted or made use of it shall be within his discretion to 

accept the same at such reduced rates as he may fix therefor.  

 

CLAUSE 18:- Work to be open inspection. Contractor or responsible agent to be present 

All works under or in course of execution or executed in pursuance of the contract shall at all 

times be op en to the inspection and supervision of the Engineer-in-Charge and his subordinates, 

and the contractor shall at all times during the usual working hours, and at all other times at which 

reasonable notice of the intention of the Engineer-in-Charge and his subordinate to visit the work 

shall have been given to the Contractor, either himself be present to receive orders and 

instructions or have responsible agent duly authorized in writing present for that purpose. Orders 

given to the Contractor’s duly authorized agent shall be considered to have the same force and 

effect as if they had been given to the contractor himself.  

CLAUSE 19:- Notice to be given before the work is covered. 

The contractor shall give not less than five days notice in writing to the Engineer-in-Charge or his 

subordinate in charge of the work before covering up or otherwise placing beyond the reach of 

measurement, any work in order that the same may be measured and correct dimensions thereof 

taken before the same is so covered up or place beyond the reach of measurement and shall not 

cover up or place beyond the reach of measurement any work without the consent in writing of the 

Engineer-in-charge or his subordinate in charge of the work and if any work shall be covered up 

or placed beyond the reach of measurement, without such notice having been given or consent 

obtained, the same shall be uncovered at the contractors expense and in default thereof no 

payment or allowance shall be made for such work or for the materials with which the same was 

executed.  

Clause 20: Contractor liable for damage done and for imperfection  

If during the period of 24 months from the date of completion as certified by the Engineer-in-

Charge pursuant to Clause-7 of the Contract or 24 months after commissioning the work, 

whichever is earlier in the opinion of the Commissioner, MBMC., the said work is defective in 



  
- 57 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

any manner whatsoever, the contractor shall forthwith on receipt of notice in that behalf from the 

Commissioner, MBMC, duly commence execution and completely carry out at his cost in every 

respect all the work that may be necessary for rectifying and setting right the defects specified 

there-in including dismantling and re-construction of un-safe portion strictly in accordance with 

and in the manner prescribed and under the supervision of the Commissioner, MBMC. In the 

event of the Contractor failing or neglecting to commence execution of the said rectification work 

within the period prescribed thereof in the said notice and / or to complete the same as aforesaid as 

required by the said notice, Commissioner, MBMC shall get the same executed and carried out 

departmentally or by any other contractor at the risk on account and at the cost of the Contractor. 

The Contractor shall forthwith on demand pay to the Corporation the amount of such costs, 

charges and expenses sustained or incurred by the Corporation of which the certificates of the 

Commissioner, MBMC shall be final and binding on the contractor. Such cost, charges and 

expenses shall be deemed to be arrears of land revenue and in the event of the Contractor failing 

or neglecting to pay the same on demand as aforesaid without prejudice to any other rights and 

remedies of the Corporation; the same may be recovered from the contractor as arrears of land 

revenue. The Corporation shall also be entitled to deduct the same from any amount which may 

then be payable or which may thereafter become payable by the Corporation to the Contractor 

either in respect of the said work or any other work whatsoever or from the amount of security 

deposit retained by the Corporation.  

 

ANNEXURE TO CLAUSE 20: 

The defect liability period shall be as under 

 Providing Underground sewer connection to Properties in MBMC Area 

Defect liability period after commissioning –RCC. pipe line - 2 (Two) years. 

 

Clause 21: Contractor to supply plant, ladder, scaffolding etc.  

The Contractor shall supply at his own cost all materials (except such special materials if any, as 

may in accordance with the contract, be supplied from the Corporation stores), plant, tools, 

appliances, implements, ladders, cordage, tackle, scaffolding and temporary works requisite or 

proper for the proper execution of the work, whether, in the original, altered or substituted form 

and whether included in the specification or other documents forming part of the contract or 

referred to in these conditions or not and which may be necessary for the purpose of satisfying or 

complying with the requirements of the Engineer-in-Charge as to any matter as to which under 

these conditions he is entitled to be satisfied, or which he is entitled to require together with the 
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carriage therefor to and from the work. The Contractor shall also supply without charge the 

requisite number of persons with means and materials necessary for the purpose of setting out 

works and counting, weighing and assisting in the measurement or examination at any time and 

from time to time of the work or the materials, failing which the same may be provided by the 

Engineer-in-Charge at the expense of the contractor and the expenses may be deducted from any 

money due to the contractor under the contract or from his security deposit or the proceeds of sale 

thereof, or of a sufficient portion thereof.  
 

And is liable for damages arising from non provision of lights, fencing etc. 

The contractor shall provide all necessary fencing and lights required to protect the public from 

accident and shall also be bound to bear the expenses of defense of every suit, action or other legal 

proceeding, that may be brought by any person for injury sustained owing to neglect of the above 

precautions, and to pay any damages and costs which may be awarded in any such suit, action or 

proceedings to any such persons, or which may with consent of the contractor be paid for 

compromising any claim by any such persons.  

 

Clause 21 (A): Scaffolds to comply with regulations  

The Contractor shall provide suitable scaffolds and working platforms, gangways and stairways 

and shall comply with the following regulations in connection therewith.  

a) Suitable scaffolds shall be provided for workmen for all works that cannot be safely done 

from a ladder or by other means.  

b) A scaffold shall not be constructed, taken down or substantially altered except  

i.  Under the supervision of a competent and responsible person; and  

ii. As far as possible by competent workers possessing adequate experience in this kind of 

work.  

c)  All scaffolds and appliances connected therewith and ladders shall  

i.  Be of sound material,  

ii. Be of adequate strength having regard to the loads and strains to which they will be 

subjected, and  

iii. Be maintained proper completion.  

d) Scaffolds shall be so constructed that so part thereof can be displaced in consequence of 

normal use.  

e) Scaffold shall not be over-loaded and so far as practicable the load shall be evenly 

distributed.  

f) Before installing lifting gear on scaffolds special precautions shall be taken to ensure the 

strength and stability of the scaffolds.  
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g) Scaffolds shall periodically inspected by a completed person.  

h) Before allowing a scaffold to be used by his workmen, the contractor shall whether the 

scaffold has been erected by his workmen or not, take steps to ensure that it complies fully 

with the regulation here-in specified  

i) Working platform, gangways and stairways shall:  

i)  Be so constructed that no part thereof can sag unduly or unequally.  

ii) Be so constructed and maintained, having regard to the prevailing conditions as to 

reduce as far as practicable risks of persons tripping or slipping, and  

iii) Be kept free from any unnecessary obstruction.  

j) In the case of working platform, gangways, working places and stairways at a height 

exceeding 3 Meters.  

i)  Every working platform and every gangway shall be closely boarded unless other 

adequate measures are taken to ensure safety  

ii)  Every working platform and gangway shall have adequate width and  

iii)  Every working platform, gangway, working place and stairway shall be suitably 

fenced.  

k) Every opening in the floor of a building or in a working platform shall except for the time 

and to the extent required to allow the excess of persons or the transport or shifting of 

material, be provided with suitable means to prevent the fall of persons or materials.  

l) When persons are employed on roof where there is a danger of falling from a height 

exceeding 3 meters suitable precautions shall be taken to prevent fall of persons or 

materials.  

m) Suitable precautions shall be taken to prevent persons being struck by articles which might 

fall from scaffolds or other working places.  

n) Safe means of access shall be provided to all working platforms and other working places.  

 

Clause-21(B): Hoisting appliances to comply with regulations  

The contractor shall comply with the following regulations as regards the Hoisting Appliances to 

be used by him  

a) Hoisting machine and tackle, including their attachments, anchorages and supports shall  

i. Be of good mechanical construction, sound material and adequate strength and free 

from patent defect and  

ii. Be kept in good repair and in good working order.  

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

suitable quality and adequate strength and free from patent defect. 
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c) Hoisting machines and tackle shall be examined and adequately tested after erection on the 

site and before use and be re-examined in position at intervals to be prescribed by the 

Corporation.  

d) Every chain, ring, hook, shackle swivel and pulley block and in hoisting or lowering 

materials or as a means of suspension shall be periodically examined.  

e) Every crane driver or hoisting appliance operator shall be properly qualified.  

f) No person who is below the age of 18 years, shall be in control of any hoisting machine, 

including any scaffold, or shall give signals to the operator.  

g) In the case of every hoisting machine and of every chain, ring, hook, shackle, swivel and 

pulley block used in hoisting or lowering or as means of suspension, the safe working load 

shall be ascertained by adequate means.  

h) Every hoisting machine and all gear referred to in preceding regulation shall be plainly 

marked with the safe working load.  

i) In the case of a hoisting machine, having a variable safe working load, each safe working 

load and the conditions under which it is application, shall be clearly indicated.  

j) No part of any hoisting machine or of any gear referred to in regulation (g) above shall be 

loaded beyond the safe working load except for the purpose of testing.  

k) Motors, gearing transmissions, electric wiring and other dangerous part of hoisting 

appliance shall be provided with efficient safeguards.  

l) Hoisting appliances shall be provided with such means as will reduce to a minimum the 

risk of the accidental descent of the load.  

m) Adequate precautions shall be taken to reduce to a minimum the risk of any part of a 

suspended load becoming accidentally displaced.  

Clause-22: Measure for prevention of fire  

The Contractor shall not set fire to any standing jungle, trees, brushwood or grass without a 

written permit from the Engineer in Charge. When such permit is given and also in all cases when 

destroying cut or dug up trees, brushwood, grass etc. by fire; the contractor shall take necessary 

measure to prevent such fire spreading to or otherwise damaging surrounding property.  

 

Clause 23: Liability of contractor for any damage done in or outside work area  

Compensation for all damages done intentionally or unintentionally by Contractor’s labour 

whether in or beyond the limits of Corporation property including any damage caused by the 

spreading of fire mentioned in clause 22, shall be estimated by the Engineer-in-charge or such 

other officer as he may appoint and the estimate of the Engineer-in-charge, subject to the decision 

of the Commissioner on appeal, shall be final and the contractor shall be bound to pay the amount 
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of assessed compensation on demand, failing which, the same will be recovered from the 

contractor as damages in the manner prescribed in Clause-1 or deducted by the Engineer-in-charge 

from any sums that may be due or become due from Corporation to contractor under this contract 

or otherwise. The Contractor shall bear the expenses of defending any action or other legal 

proceeding that may be brought by any persons for injury sustained by him owing to neglect of 

precautions to prevent the spread of fire and he shall pay any damages and cost that may be 

awarded by the Court in consequence.  

 

Clause 24: Employment of female labour 
The employment of female labours on works in neighbor-hood of soldier’s barracks should be 

avoided as far as possible.  

 

Clause 25 : Work on Sundays  
No work shall be done on a Sunday without the sanction in writing of the Engineer-in-charge.  

 

Clause 26: Rescission of contract for subletting work without approval or by Binding public officer  
The Contract shall not be assigned or sublet without the written approval of the Engineer-in-

charge and if the contractor shall assign or sublet his contract, or attempt so to do, or become 

insolvent or commence any proceeding to get himself adjudicated and insolvent or make any 

composition with his creditors or attempt so to do or if possible bribe, gratuity, gift, loan 

perquisite, reward or advantage pecuniary or otherwise, shall either directly or indirectly be given, 

promised or offered by the Contractor or any of his servants or agents to any public officer or 

person in the employment of Corporation in anyway relating to his office or employment, or if 

anyway directly or indirectly interested in the contract, the Engineer-in-charge may thereupon by 

notice in Writing, rescind the contract and security deposit of the contractor shall thereupon stand 

forfeited and be absolutely at the disposal of Corporation and the same consequences shall ensure, 

as if the contract had been rescinded under clause-3 hereof and in addition the contractor shall not 

be entitled to recover or be paid for any work therefor actually performed under the contract.  

 

 

Clause 27: Sum payable by pay of compensation to be considered as reasonable compensation 

without reference to actual loss. 

All sums payable by a contractor by way of compensation under any of these conditions shall be 

considered as a reasonable compensation to be applied to the use of Corporation without reference 

to the actual loss or damage sustained, and whether any damage has or has not been sustained.  

 

Clause 28: Changes in the constitution of firm to be notified  
In the case of tender by partners, any changes in the constitution of a firm shall be forthwith 

notified by the Contractor to the Engineer-in-charge for his information.  

 

Clause 29: Works under direction and control of the Employer  
All works to be executed under the contract shall be executed under the direction and subject to 

the approval in all respects of the Commissioner, MBMC, who shall be entitled to direct at what 

point or points and in what manner they are to be commenced and from time to time carried on.  

Clause 30: Decision of Engineer in charge to be final  
Except where otherwise specified in the contract and subject to the powers delegated to him by 

Corporation, the decision of the Engineer in charge shall be final, conclusive and binding on all 

parties to the contract, upon all questions relating to the meaning of the specifications, designs, 



  
- 62 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

drawings and instructions hereinbefore mentioned and as to the quality of workmanship, or 

materials used on the work, or as to any other question, claim, right, matter or thing whatsoever, if 

anyway arising out of, or relating to the contract, designs, drawings, specifications, estimates, 

instructions, orders or other conditions or otherwise concerning the works, or the execution, or 

failure to execute the same, whether arising during the progress of the work or after the 

completion or abandonment thereof.  
 

The Contractor may appeal to the Commissioner if the Contractor is not satisfied with the order 

passed by the Engineer in Charge as aforesaid, he may within thirty days of receipt by him of any 

such order, appeal against it to the Commissioner provided that  
 

a) The accepted value of the contract exceeds Rs.10.00 Lakh (Rupees Ten Lakh)  

b) Amount of claim is not less than Rs.1.00 Lakh (Rupees One Lakh)  

The Commissioner’s decision in the matter shall be conclusive, final and binding on the 

Contractor.  

 

 

 

Clause-31: Stores of European or American manufacture to be obtained from the Corporation  
Deleted. 

 

Clause 32: Lump sum in estimates  
When the estimate on which a tender is made includes lump sums in respect of parts of the work, 

the contractor shall be entitled to payment in respect of the items of work involved or the part of 

work in question at the same rates as are payable under this contract for each item, or if the part of 

work in question is not in the opinion of the Engineer-in-charge capable of measurement, the 

Engineer-in-charge may at his discretion, pay the lump sum amount entered in the estimate and 

the certificate in writing of the Engineer-in-charge shall be final and conclusive against the 

contractor with regard to any sum or sums payable to him under the provision of this clause.  
 

Clause 33: Action where no specifications laid down  
In the case of any class of work for which there is no such specification as is mentioned in Rule 1 

of Form B1, such work shall be carried out with the Corporation’s specification & in the event of 

there being no Corporation’s specification, then in such case the work shall be carried out in all 

respects in accordance with all instructions and requirements of the Engineer-in-charge.  

 

Clause 34: Definition of “work”  
The expression “Works” or “Work” where used in these conditions, shall, unless there be 

something in the subject or context repugnant to such construction, be construed to mean the 

works contracted to be executed under or in virtue of the contract, whether temporary or 

permanent and whether original, altered substituted or additional.  

 

Clause 35: Contractor’s percentage whether applied to net or gross amount of bill  
The percentage referred to in the tender shall be deducted from / added to the gross amount of the 

bill before deducting the value of any stock issued.  

 

Clause 36: Payment of quarry fees, royalties etc.  
All quarry fees, royalties, octroi dues/cess and ground rent for stacking materials, if any, shall be 

paid by the contractor.  

 

Clause 37: Workmen related  
The contractor shall be responsible for and shall pay any compensation to his workmen payable 
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under the Workman’s Compensation Act 1923 (VIII of 1923) (hereinafter called the said Act) for 

injuries caused to the workmen. If such compensation is payable or paid by Corporation as 

Principal under Sub-section (1) of section 12 of the said Act on behalf of the contractor, it shall be 

recoverable by Corporation from the Contractor under sub-section (2) of the said section. Such 

Compensation shall be recovered in the manner laid down in the Act.  

 

Clause 37 (A): Compensation under Workmen’s Compensation Act  
The Contractor shall be responsible for and shall pay the expenses of providing medical aid to any 

workmen who may suffer a bodily injury as a result of an accident. If such expenses are incurred 

by Corporation, the same shall be recoverable from the Contractor forthwith and be deducted 

without prejudice to any other remedy of Corporation, from any amount due or that may become 

due to the Contractor.  

 

Clause 37 (B): Medical Aid to workmen  
The Contractor shall provide all necessary personal safety equipment and first aid apparatus 

available for use of the persons employed on the site and shall maintain the same in condition 

suitable for immediate use at any time and shall comply with the following regulations in 

connection therewith.  

a) The workers shall be required to use the equipment so provided by the Contractor and the 

Contractor shall take adequate steps to ensure proper use of the equipment by those concerned.  

b) When work is carried on in proximity to any place where there is a risk of drowning, all necessary 

equipment shall be provided and kept ready for use and all necessary steps shall be taken for the 

prompt rescue of any person in danger.  

c) Adequate provision shall be made for prompt first-aid treatment of all Injuries likely to be 

sustained during the course of the work.  

 

Clause 37 (C): The Apprentices Act, 1961  
The contractor shall duly comply provision of “The Apprentices Act, 1961 (III)”, the rules made 

there under and the orders that may be Issued from time to time under the said Act & the said 

rules and on his failure or neglect to do so, be subject to all the liabilities and penalties by the said 

Act and said Rules.  

 

CLAUSE 38:- Claim for quantities entered in the tender or estimates. 

1. Quantities in respect of the several items shown in the tender are approximate, and no revision in 

the tendered rate shall be permitted in respect of any of the items so longs as, subject to any 

special provision contained in the specifications, prescribing different percentage of permissible 

variations, the quantity of the item does not exceed the tender quantity by more than 25 percent or 

so long as the value of the excess quantity beyond the limit of tender quantities at the rate of the 

item specified in the tender, is not more than Rs. 5,000/- (whichever is more) 

2.  The Contractor shall, if ordered in writing by the Executive Engineer so to do also carry out any 

quantities in excess of the limit mentioned in sub-clause (1) hereof on the same conditions as and 

in accordance with the specifications in the tender and at the rates (I) derived from the rates entered 

in the current schedule of rates and in the absence of such rates, (ii) at the rate prevailing in the 

market, the said rates being increased or decreased as the case may be by the percentage which the 

total tendered amount bears to the estimated cost of the works as put to tender based upon the 

schedule of rates applicable to the year in which the tender were invited (For purpose of operation 

of this clause, this cost shall be taken to be Rs. 22,56,59,933.00 ( In words Rupees Twenty Two  Corers 

Fifty Six Lakh Fifty Nine Thousand Nine Hundred  Thirty Three  Only.)    as per DSR 2023-24. 

4.  Claims arising, out of reduction in the tendered quantity, of any item beyond 25% will be 

governed by the provisions of clause 15 only when the amount of such reduction beyond 25% at 
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the rate of item specified in the tender is more than Rs. 5,000/-  This reduction is exclusively of 

the reduction mentioned in clause No 14 & 15 of work and site condition. 

5.  This Clause is not applicable to extra items. 

6.  There is no change in the rate if the excess is more than 25% of the tendered quantity, but the 

value of the excess work- at the tendered rates does not exceed Rs. 5,000/- 

7.  The quantities to be paid at tendered rate shall include :- 

 Tendered quantity plus.  

 25% excess of the tendered quantity or the excess quantity of the value of    Rs.5000/- at the 

tendered rate whichever is more. 

8. In the Schedule B any probable item is included without stating its quantity but by stating the rate 

for such item, then the tendered quantity for such item shall be treated as Zero for applicability of 

this clause. 

9. Till approval for excess quantity is accorded by competent authority interium payment will only 

be released as under:- 

a)   At accepted tender rate or current schedule rate whichever is less for quantity exceeding 

Schedule-B quantity by 25% or of cost upto Rs.5000 (i.e. for entire quantity exceeding the 

quantity stated in the tender subject to condition that total expenditure on the tendered work shall 

not exceed sanctioned cost of the scheme. 

b)    The balance payment due as per provision of clause 38 will be released by the Engineer-in-

Charge only after approval from the competent authority is received by him. 

Note:    

If the quantity stated in the tender exceeds the tender quantity, i.e. quantity under Clause 38 the 

Executive Engineer shall obtain approval for excess quantity involved from The Commissioner 

Mira Bhaindar Municipal Corporation authorities according to power delegated to them as the 

case may be. 

Clause – 38-A  :  Till approval for excess quantity are accorded by competent authority interim 50% 

payment will be released as under : 

a) At accepted tender rate or current schedule rate whichever is less for (i.e. entire quantity 

exceeding quantity stated in the tender subject to condition that total expenditure on the tendered 

work shall not exceed accepted tender cost. 

b) The excess quantity beyond 25% will be paid at tendered rate of CSR rate whichever is 

minimum till approval of the competent authority is received subject to the condition that total 

expenditure shall not exceed accepted tender cost. 

c) The balance payment due as per provision of Clause-38 will be released by the Engineer-in-

Charge only after approval from the competent authroity is received by him.  
 

Clause – 38-B  :Deleated. 
 

Clause 39: Employment of famine labour etc.  
The Contractor shall employ any famine, convict or other labour of a particular kind or class if 

ordered in writing to do so by the Engineer-in-charge.  

 

Clause 40: Claim for compensation for delay in starting the work  
No compensation shall be allowed for any delay caused in the starting of the work on account of 

acquisition of land or in the case of clearance works on account of any delay accorded in sanction 

of estimates and release of any payments.  
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Clause 41: Claims for compensation for delay in execution of work  
No compensation shall be allowed for any delays in the execution of the work on account of 

water, standing in borrow pits or compartments. The rates are inclusive for hard or cracked soil, 

excavation in mud, sub-soil water or water standing in borrow pits and no claim for an extra rate 

shall be entertained, unless otherwise expressly specified.  
 

Clause 42: Entering upon or commencing any portion of work  
The contractor shall not enter upon or commence any portion of work except with the written 

instructions of the Engineer-in-charge or his subordinate in charge of the work. Failing such 

authority, the contractor shall have no claim to ask for measurement of or payment for work.  
 

Clause 43 : Minimum age of persons employed and the payment  
a) No contractor shall employ any person who is under age of 18 years.  

b) The Engineer-in-charge or his Agent is authorized to remove from the work any person found 

working which does not satisfy these conditions and no responsibility shall be accepted by 

Corporation for any delay caused in the completion of the work by such removal.  

c) The Contractor shall pay fair and reasonable wages exceeding those stipulated in Minimum Wages 

Act of 1918 and its subsequent amendments, applicable to the area in which the work of the 

contract is located to the workmen employed by him in the contract undertaken by him. In the 

event of any dispute arising between the Contractor and his workmen on the grounds that the 

wages paid are not fair and reasonable, the dispute shall be referred without delay to the 

Commissioner, MBMC. who shall decide the same. The decision of the Commissioner, MBMC 

shall be conclusive and binding on the Contractor, but such decision shall not in any way affect 

the conditions in the contract regarding the payment to be made by Corporation at the sanctioned 

tender rates.  

d) Contractor shall provide drinking water facilities to the workers. Similar amenities shall be 

provided to the workers engaged on large work in urban areas. Contractor to take precaution 

against accidents which take place on account of labour using loose garments while working near 

machinery. 
 

Clause 44: Method of payment  
Payment to contractors shall be made by cheque drawn on any Bank within the  MiraBhaindar 

Municipal Corporation Limits.  
 

Clause 45: Acceptance of conditions compulsory before tendering the work.  
Any contractor who does not accept these conditions shall not be allowed to tender for works. 

Entering into contract by the contractor with Mira Bhaindar Municipal Corporation by the 

Contractor shall be considered as incontrovertible proof of acceptance of all conditions of the 

contract by the Contract. 
 

Clause 46: Employment of scarcity labour 
If Government declares a state of scarcity or famine to exist in any village situated within 16 

Kilometer of the work, the Contractor shall employ upon such parts of the work, as are suitable for 

unskilled labour, any person certified to him by the Commissioner, MBMC. or be any person to 

whom the Commissioner MBMC may have delegated this duty in writing to be in need of relief 

and shall be bound to pay to such person wages not below the minimum which Government may 

have fixed in this behalf. Any disputes, which may arise in connection with the implementation of 

this clause, shall be decided by the Commissioner, MBMC whose decision shall be final and 

binding on the Contractor.  
 

Clause 47: Contractor’s prices not to exceed controlled prices  
The price quoted by the Contractor shall not in any case exceed the control price, if any, fixed by 

Government or reasonable price which it is permissible for him to charge a private purchaser for 
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the same class and description, the controlled price or the price permissible under Hoarding and 

Profiteering Prevention Ordinance, 1948, as amended from time to time. If the price quoted 

exceeds the controlled price or the price permissible under Hoarding and Profiteering Prevention 

Ordinance, the Contractor will specifically mention this fact in his tender along with the reasons 

for quoting such higher prices. The purchaser at his discretion will in such case exercise the right 

of revising the price at any stage so as to conform with the controlled price on the permissible 

under the Hoarding and Profiteering Prevention Ordinance. This discretion will be exercised 

without prejudice to any other action that may be taken against the Contractor.  

 

Clause 48: Rates inclusive of Sales Tax and other taxes  
 

1. The tender rates are inclusive of all taxes, rates, cesses and are also inclusive of the leviable tax in 

the respect of sale by transfer of property in goods involved in the execution of a work contract 

under the provision of Rule 58 of Maharashtra Value Added Tax Act 2005, for the purpose of 

levy of tax. 

 

Clause 49 : Local labour to be employed  
The Contractor shall employ at least 80 percent of the total number of unskilled labour to be 

employed by him for the work under the contract, from out of the persons ordinarily residing in 

the district in which site of the said work is located. Provided, however; that if the required 

number of unskilled labour from that district is not available, the Contractor shall in the first 

instance employ such number of persons as is available and thereafter may with previous 

permission in writing of the Engineer-in-charge of the said work, obtain the rest of the 

requirement of unskilled labour from outside district.  

 

CLAUSE 50 : Wages to be paid to the skilled & unskilled  labour 

Wages to be paid to the skilled and unskilled laborers engaged by the Contractor the Contractor 

shall pay the laborer skilled and unskilled according to the wages prescribed by the Minimum 

Wages Act, 1948 applicable to the area in which the work of the Contractor is in progress. 

A Contractor shall comply with the provisions of the Apprentice Act, 1961 and the rules and the 

orders issued there under from time to time. If he fails to do so his failure will be breach of the 

contract and the Executive Engineer may, in this discretion, cancel the contract. The Contractor 

shall be liable for any pecuniary liability arising on account of any violation by him of the 

provision of the act. The Contractor shall pay the laborers skilled and unskilled according to the 

wages prescribed by the Minimum Wages Act of 1948 applicable to the area in Which the work of 

the Contractor is in progress. 

 

Clause 51: The dues from the Contractor deemed to be arrears of the Land Revenue  
All amounts whatsoever which the Contractor is liable to pay to the Corporation in connection 

with the execution of the work including the amount payable in respect of 

i) materials and or stores supplied / issued hereunder by the Corporation to the contractor  

ii) hire charges in respect of heavy plant, machinery and equipment given on hire by the 

Corporation to the contractor for execution by him of the work and / or on which advances 

have been given by the Corporation to the Contractor, shall be deemed to be arrears of the 

Land Revenue and the Corporation may without prejudice to any other rights and remedies 

of the Corporation, recover the same from the Contractor as arrears of revenue.  

 

Clause 52: Compliance with Contract Labour (Regulation and Abolition) Act  

The successful tenders will be required to produce to the satisfaction of the specified concerned 

authority a valid and consequent license issued in favour under the provisions of the Contract 
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Labour (Regulation and Abolition) Act, 1970 before starting the work.  On failure to do so, the 

acceptance of tender should be liable to be withdrawn and also earnest money/Security Deposit 

forfeited. 

The contractor shall duly comply with all the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970 (37 of 1970) and the Maharashtra Contract Labour (Regulation and 

Abolition) Rules, 1971, as amended from time to time and all other relevant statutes and statutory 

provisions, concerning payment of wages, particularly to workmen employed by the Contractor 

and working on the site of the work. In particular the Contractor shall pay wages to each worker 

employed by him on the site of the work at the rates prescribed under the Maharashtra Contract 

Labour (Regulation and Abolition) Rules 1971.  

If the Contractor fails or neglects to pay wages at the said rates or makes short payment and the 

Corporation makes such payment of wages in full or part thereof less paid by the Contractor, as 

the case may be, the amount so paid by the Corporation to such workers shall be deemed to be 

arrears of Land Revenue and the Corporation shall be entitled to recover the same as such from 

the Contractor or deduct same from the amount payable by the Corporation to the Contractor 

hereunder or from any other amount payable to him by the Corporation.  

 As per regulation of  Govt of Maharashtra Labour Welfare CESS 1% will deducted from each 

R.A. Bill. 

 

 

Clause 53: Engaging apprentices as per Apprenticeship Adviser’s recommendations  
The Contractor shall engage apprentices such as bricks-layer, carpenters, wire-men, plumber as 

well as blacksmith as recommended by the State Apprenticeship Adviser, Directorate of Technical 

Education, Dhobi Talav, Mumbai on the construction work.  

 

Clause 54:  Where the work are required to work near Machine and are liable to accident  

they should not be allowed to wear loose clothes like Dhoti, Jhabba etc. 

 

Clause 55:Provision of all applicable Indian Laws shall be treated as applicable for this contract. 

 

Clause 56:  In view of the difficult position regarding the availability of the Foreign exchange, no 

foreign exchange, will be released by the Department for the purchase of the Plant and 

Machinery required for the execution for the work concerned. 

 

Clause 57: Anti Malaria measures  
a) The anti malaria and other health measures shall be as directed by the Joint Director (Malaria and 

Filaria) of Health Services . 

b) Contractor shall see that mosquitogenic conditions are not created so as to keep vector population 

to minimum level.  

c) Contractors shall carry out anti malaria measures in the area as per guidelines prescribed under 

National Malaria Eradication Programme and as directed by the Joint Director (M & F) of Health 

Services, .  

d) In case of default in carrying out prescribed anti-malaria measure resulting in increase in Malaria 

incidence, Contractor shall be liable to pay to the Corporation the amount spent by the 

Corporation, on anti-malaria measures to control the situation in addition to fine.  

e) Relation With Public Authorities :-The contractor shall make sufficient arrangement for draining 

Away the sewage, as well as, water coming from the bathing and washing places and shall dispose 

off this water in such a way as not to cause any nuisance. He  

shall also keep the premises clean by employing sufficient number of sweepers. The contractor 

shall comply with all rules, regulations, byelaws and directions given from time to time by any 

local or public authority in connection with this work and shall pay fees or charges, which are 

leviable on him without any extra cost to Govt.  
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Clause 58: No claim in case of shelving the project  
If the project is shelved by the Corporation before commencement, the contractor will have no 

right to claim any losses or compensation due to the same and for whatsoever reasons.  

 

 

Clause 59: Price Variation Clause – DELETED  

 
(NO PRICE VARIATION WILL BE APPLICABLE) 

 

 

 

Clause No. 60 :  The contractor shall provide and maintain barricades, guards, guard rails, temporary 

bridges and walkways, watchmen, headlights and danger signals illuminated from sunset to sun rise and all 

other necessary applications and safeguards to protect the work, life, property, the public, excavations, 

equipment’s and materials.  Barricades shall be substantial construction and shall be painted such to 

increase their visibility at night.  For any accident arising out of the neglect of above instructions, the 

contractor shall be bound to bear the expenses of defense of every suit, action or other legal proceedings, at 

law, that may be brought by any person for injury sustained owing to neglect of the above precautions and 

to pay all damages and costs which may be awarded in any such suit, action or proceedings to any such 

person or which may with the consent of the contractor be paid in compromising any claim by any such 

person. 

 

Clause No. 61:  The contractor shall provide in the joint names of the Engineer-in-charge and the 

contractor, insurance cover only from the Government Insurance, Maharashtra State, 264, 1st Floor, 

MHADA, Opp. Kalanagar, Bandra (East), Mumbai-400 051.  Insurance policy/policies taken out from any 

other Corporation will not be accepted.  However, if the contractor desires to effect insurance with the 

local office of any insurance Corporation, the same should be made the Co-Insurance-cum-Insurance.  If 

the policy taken by the contractor is not on Co-Insurance basis. (Director of Insurance 60% and Insurance 

Co. 40%) the same will not be accepted and the amount of premium calculated by the Director of 

Insurance will be recovered directly from the amount payable to the contractor. The policy shall cover 

from the date of work order for the following events which are due to the contractor’s risks. 

a) Loss of or damage to the Civil and Mechanical and Electrical equipments supplied/installed 

including the materials such as pipes, valves, specials etc. brought on site. 

b)   Loss of or damage to contractor’s equipments including his vehicles. 
 

c)   Loss of or damage to property (except the Works, Plant Material and Equipment) in connection with 

the contractor; and; 
 

d)   Personal injury or death due to vehicles of the contractor and/or due to any accident that may arise at 

or around the site to the Contractor'’ personnel or to the MBMC,  staff or to any other person not 

connected with MBMC /Contractor. 
 

61.1    Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the 

Engineer’s approval before the date of actual starting of work.  All such insurance shall provide for 

compensation to be payable in the types of proportions of currencies required to rectify the loss or 

damage incurred. 

 

61.2  If the Contractor does not produce any of the policies and certificates required, the Engineer may 

effect the insurance for which the contractor should have produced the policies and certificates and 

recover the premiums it has paid from payments otherwise due to the contractor or, if no payment is 

due, the payment of the premiums shall be of debt due. 

61.3  Alterations to the terms of an insurance shall not be made without the approval of the Engineer. 



  
- 69 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

61.4  The minimum insurance cover for loss and damages to physical property, injury and death shall be 

40% of the contract cost per occurrence with number of occurrences as 4 (Four).  After each 

occurrence the contractor shall pay additional premium necessary so as to keep the insurance policy 

valid always till the defect liability period is over. 

61.5 No payment will be released to the contractor until the insurance coverage with the Govt. Insurance 

fund, Maharashtra State is providedand unless the proof of insurance coverage is produced by the 

Contractor to the Engineer-in-Charge. 

 
CLAUSE 62 :Deleted  

 

CLAUSE 63:- Disputes 

All disputes and difference arising between Mira Bhaindar Municipal Commissioner and the party 

in any manner connected with this agreement shall be referred to the Commissioner; MBMC The 

decision of the Commissioner will be final, conclusive & binding on the parties. 

CLAUSE 64:- (PMC) : If Mira Bhaindar Municipal Corporation appointed PMC as a construction 

supervision and management consultant for supervising / monitoring works under this contract. The civil/ 

mechanical/electrical shall be liable to execute the work under the supervision of PMC. All decisions 

regarding the work in such cases shall be taken jointly by Mira Bhaindar Municipal Corporation & PMC 

and in case of any dispute between the PMC and the contractor the decision taken by the Executive 

Engineer, Mira Bhaindar Municipal Corporation will be final and binding on both the parties. All the 

work measurements will be taken and recorded by MBMC Engineer.    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
- 70 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

INSTRUCTIONS TO TENDERER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



  
- 71 - 

 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

 
MIRA BHINDAR MUNICIPAL CORPROTION, BHAINDAR 

Name of Work :       Providing Underground sewer connection to Properties in 
MBMC Area 

 
 

INSTRUCTIONS TO TENDERER 

1. AWARD CRITERIA:  

The MBMC will award the contract to the successful bidder whose bid has been determined to be 

substantiality responsive and has been determined as the lowest evaluated bid provided further 

that the Bidder is determined to be qualified to perform the contract satisfactorily.  

2. ACCEPTANCE OF THE TENDER:  

The acceptance of the tender rests with MBMC The right to reject any or all the tenders without 

assigning any reason thereof is reserved by MBMC. The tenderer whose tender is accepted will 

have to enter into regular agreement in the type and form prescribed by MBMC and abides by all 

the rules embodied therein.  

2.10  No corrections, additions or alterations in the tender documents shall be made. No special 

stipulations in the tender document shall be permitted.  

2.20  The Tender shall be liable to be rejected outright if while submitting the same.  

i) The tenderer proposes any conditions and alterations in the obligatory conditions of the tender.  

ii) If the offer in words and in figures is not filled in ink in appropriate page of B-1 Form or if 

there is discrimination.  

iii) If the specified Earnest Money in specified form is not paid.  

iv) Any erasures are made in the tender documents.  

 

2.30  If the tendering contractors are a firm or company, they shall in their forwarding letter should 

mention the names of all the partners of the firm or the company as the case may be and the 

names of the partners who hold the power of attorney authorizing him to conduct transactions 

on behalf of the Company / Firm.  

2.40  Rules and conditions of the contract are subject to amendment till the time of acceptance of 

tender.  

2.50  The notes and conditions stipulated in this notice will form a part of the agreement.  

 

3. SIGNING OF CONTRACT:  
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At the same time as the MBMC notifies the successful Bidder that the bid has been accepted, the 

MBMC will send the bidder an acceptance letter informing the further necessary line of action 

including signing of contract etc.  

4. FOR SPECIAL ATTENTION OF TENDERER:  

The tenderer is expected to visit the site before quoting the tender and get himself acquainted with 

the site conditions and site requirements.  

There may be some local problems which will be required to be tackled by the tenderer. Local 

suppliers may create problems of supply of sand and metal during execution which shall have to 

be solved by the successful bidder. On this account no extension of time limit will be granted nor 

any compensation will be given.  

Police Protection, if considered necessary will have to be arranged by the Tenderer at his own 

cost. 

Power supply from MSEB/Reliance Energy/Tata power, if required will have to be arranged by 

the tenderer. MBMC does not take any responsibility for the same.  

 

 

 

Contractor         Executive Engineer 

                     MBMC 
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MIRA BHINDAR MUNICIPAL CORPROTION, BHAINDAR 

 

Name of Work : Providing Underground sewer connection to Properties in 
MBMC Area.  

SPECIAL CONDITION OF CONTRACT 

1. GENERAL 

These are to apply as additional specifications and conditions unless otherwise already provided 

for contradictorily elsewhere in this contract. 

2.  ERRORS, OMMISSIONS AND DISCREPANCIES 

a)  In case of errors, omissions, and/or disagreement between written and scaled dimensions an 

drawing or between drawing,-, and specifications etc. the following order of preference shall 

apply. 

i) “Between act” and scaled dimension or descriptions on drawing the later shall be adopted. 

ii)  Between the written or shown description or dimension in the drawing and corresponding one in 

the specification, the latter shall apply. 

iv)  Between the written description of the item in the schedule of quantities and the detailed 

description in the specifications of the same items, the latter shall be adopted. 

b)  In case of discrepancy between percentage rates quoted in figures and words, the lower of the two 

will be considered for acceptance of tender. 

c)  In all cases of omissions and/or doubts or discrepancies in the dimensions or description or any 

item or specifications, a reference shall be made to the Executive Engineer, MBMC Bhayandar 

whose elucidation, elaboration or decision shall be considered as authentic. The Agency shall be 

held responsible for any errors that may occur in the work through lack of such reference and 

precaution. 

d)  The special provision in detailed specifications and, wording of any item shall gain precedence 

over corresponding contradictory provision (if any) in the Standard Specifications of MBMC 

Bhayandar, Department Hand Book where reference to such specifications is given without 

reproducing the details in the contract. 

 

3.  WORKING METHODS AND PROGRESS SCHEDUILE: 

3.1  PROGRAM OF WORK 

The work is required to be completed within a period of 12 (Twevle Months).  

 

3.2 a) METHODLOGY OF CONSTRUCTION AND CONSTRUCTION EQUIPMENTS 

Agency shall furnish at least 15 days in advance his programme of commencement of item of 

work, the details of actual methods that would be adopted by the Agency for the  execution of 

various items of work supported by necessary detailed drawing and sketches including those of 

the Plant and Machinery that would be used, their locations, arrangement for conveying and 

handling materials etc. and obtain prior approval of Engineer-in-charge well in advance of starting 

of such item of work the Engineer-in-charge reserves the right to suggest modifications or make 

complete changes in the method proposed by the Agency, whether accepted previously or not at 
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any stage of the work, to obtain the desired accuracy, quantity and progress of the work which 

shall be binding on the Contactor, and no claim on account of such change in method of execution 

will be entertained by MBMC Bhayandar so long as specifications of the item remain unaltered. 

The sole responsibility for the safety and adequacy of the methods adopted by the Agency, will 

however, rest on the Agency, irrespective of any approval given by the Executive Engineer. 

In case of slippage from the approved work programme at any stage, the Agency shall furnish 

revised programme to make up the slippage within the stipulated time schedule and obtain the 

approval of the Executive Engineer tothe revised programme. 

 

b)  CONTRUCTION EQUIPMENT 

The Agency shall be required to give a trial run of the equipments for establishing their capability 

to achieve the laid down specifications and tolerance to the satisfaction of the Executive Engineer 

before commencement of the work. All equipment provided shall be of proven efficiency and, 

shall be operated and maintained at all times, in a manner acceptable to the Engineer and no 

equipment or personnel will be removed from site without permission of the Executive Engineer. 
 

C)  PROGRESS SCHEDULE 

The Agency shall furnish. within the period of 15 days of the order to start the work, the 

programme of work-In CPM/PERT charts in quadruplicate indicating the date of actual start, the 

monthly progress expected to be achieved and the anticipated completion date of each major item 

of work to be done by him, also indicating dates of procurement and anticipated completion date 

of each major item  of work to be done by him,  also indicating dates to procurement and setting 

up of material And plant machinery The schedule is to be such as is practicable of achievement 

towards the completion of whole In the time limit, the particulars Items, If any, on the due dates 

specified in the contract and shall have the approval of the Engineer-In-charge No revised 

schedule shall be operative without such acceptance in writing. the Engineer is further empowered 

to ask for more detailed schedule or schedules say week by week for any item or item, in case of 

urgency of work- as will be directed by him and the Agency shall supply the same as and when 

asked for. 

The Agency shall furnish sufficient plant, equipment and labour as may be necessary to maintain 

the progress of the schedule. The working and shift hours restricted to one shift a day for 

operations to be done under the MBMC Bhayandar supervision shall be such as may be approved 

by the Engineer-in-charge. They shall not be varied without the prior approval of the Executive 

Engineer each time, if requested by the Agency. The Agency shall provide necessary lighting 

arrangements etc. for night work as directed by Executive Engineer without extra cost. 

 

Further the Agency shall submit the progress report of work-in prescribed form and charts etc. at 

periodical intervals, as may be specified by the Engineer and submit periodically returns thereof as 

may be specified by the Engineer-in-charge. 

4  CO-ORDINATION 

When several agencies for different sub-work of the Project are to work simultaneously on the 

Project site, there must be full co-ordination and cooperation between different Agencies to ensure 

final completion of the whole Project smoothly. The scheduled dates for completion specified in 

each contract shall therefore, are strictly adhered to. Each Agency may make his independent 

arrangement for water, power, housing, etc. if they so desire. On the other hand the Agencies are 

at liberty to mutual agreement In this behalf and make joint arrangement with the approval of the 

Engineer No single Agency shall take or cause to be taken by steps or action that may cause, 

disruption, discontent, or disturbance of work, labour or arrangements etc of other Agency in the 
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Project localities. Any action by any Agency which the Engineer in unquestioned discretion may 

consider and shall be dealt with as such. 

In case of any dispute, disagreement between the Contactors, the Engineer’s decision regarding 

the coordination, co-operation and facilities to be provided by any of the Agencies shall be final 

and binding on the Agencies concerned and such a decision or decisions shall not vitalany contract 

not absolve the Agency(s) of his/their obligations under the contract not consider for the grant for 

any claim or compensation. 

 

5.  ASSISTANCE IN PROCURING PRIORITIES, PERMITS, ETC. 

The Executive Engineer, on a written request by the Agency, will if in his opinion, the request is 

reasonable and in the interest of work and is progress, assist the Agency in securing-the priorities 

for deliveries transport perm it's for controlled materials etc. where such are needed. The MBMC 

Bhayandar will not, however, be responsible for the non availability of such facilities or delay in 

this behalf and no claim on account of such failures or delay, in this behalf and no claims on 

account of such failures or delay, shall be allowed by the MBMC Bhayandar. 

The Agency shall have to make his own arrangement for machinery required for the work. 

However, such machinery conveniently available with the Department may be spared as the rules 

in force on recovery of necessary Security Deposit and rent with agreement in the prescribed 

form. Such not form a ground for any claim or extension of time limit it for this work. 
 

6.  QUARRIES 

6.1  No quarries are available with MBMC-Bhayandar. The Agency (s) shall have to arrange the same 

himself/themselves. 
 

7. TEMPORARY QUARTERS AND SITE OFFICE 

7.1  The Agency shall at his own expense maintain sufficient experienced supervisory staff etc. 

required for the work and shall make his own arrangement, provide housing for them with all 

Necessary arrangement, including fire preventing measures etc. as directed by the Engineer-in 

charge. 

7.2  The Agency shall provide, furnish, maintain and remove on completion of the work, a suitable 

office on the work-site for the use of Executive Engineer’s representative.  

 

  
8. TREASURE – TROVE 

In the event of discovery-by the Agency or his employees, during the progress of the work of any 

treasure, fossils, minerals or any other articles of value or interest, the Agency shall give  

immediate intimation thereof to the Engineer and Forthwith hand over to the Executive Engineer 

such being property of MBMC, Bhayandar. 

 

9. DAMAGE BY FLOODS OR ACCIDENTS. 

The Agency shall take all precautions against damage by floods or like or from accidents etc. No 

compensation will be paid to the Agency on this account or for correcting and repairing any such 

damages to the work during construction  shall be liable to make good at his cost any plant or 

material belonging to the Government lostof  damaged by floods or from any other clause which 

is in his charge. 
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10.  POLICE PROTECTION 

For the Special protection of camp and of the Agency’s works, the Department will help the 

Agency as far as possible, to arrange for such protection with the concerned authorities, if so 

required by the Agency in writing. The full cost of such protection shall be borne by the Agency. 
 

11.  TRAFFIC REGULATION DURING THE WORK 

11-1  Unless, Separately provided in the Contract the Contractor shall have to make all necessary 

arrangements for regulating Traffic, day to night during the period of construction to the entire 

satisfaction of the Executive Engineer. This includes the construction and maintenance to 

diversions, if necessary The Agency shall have to provide necessary caution boards Barricades, 

flags, lights and watchmen etc. so as to comply with the latest Motor Vehicles Rules and 

Regulator and for traffic safety and he shall be responsible for all claims fro accidents which may 

arise due to his negligence whether “in Regulation the traffic or in stacking material on the roads 

or due to any other reasons. 

11.2  The Agency at all times carry out the work on the “road in a manner creating least interference to 

the flow of traffic, while consistent with the satisfactory - execution of the same. For all works 

involving improvements & to the existing road, the Agency shall, in accordance with the 

directives of the Engineer-in-charge, provide & and maintains during the executing of work a 

passage for traffic, either along, or part of the existing carriageway under improvement or along a 

temporary diversion constructed close to the road. 

Traffic, safety and control shall be as per clause No. 112.4 of M.O.S.T. specifications for roads 

and bridges (2nd revision 1990) 

12  INITIAL MEASUREMENTS FOR RECORD 

Where, for proper measurement of the work, it Is necessary to have an initial set of levels or 

others - measurements taken, the same as recorded in the authorized field book or measurement 

book of MBMC Bhayandar by the Executive Engineer or his authorized representative will be 

signed by the Agency who will be entitled to have a true copy of the same made at his cost. Any 

failure on the part of the Agency to get such levels -etc. recorded before starting work will render 

him liable to accept the decision of the Executive Engineer as to the basis of taking measurement. 

Like wise the Agency will not cover any work which will render its subsequent measurements 

difficult or Impossible without first getting the same jointly measured by himself and the 

autopsied representative of the Executive Engineer. The record of such measurements on the 

MBMC Bhayandar side will be signed by the contactor and he will be entitled to have a true copy 

of the same made at his cost. 

 

13 TESTING ETC.:  

The contractor shall make arrangements for testing of all materials for cement concrete, 

compression test etc. Necessary cubes of 15 cm x 15 cm. Size will be cast as per the directives of 

the Engineer in charge and as specified in I.S. which shall be tested in Govt. laboratory for 

compressive strength of mix. The Contractor shall bear all the expenses in this regard and get the 

cube testing done from approved govt. laboratory.  

The weld tests required to be carried out as per the provision of IS shall be at the cost of the 

contractor and from the reputed Govt. laboratory.  

14  MISCLLANEOUS 

14.1  Item Quoted by Agency shall be inclusive of all Govt. Taxes e.g. Sales Tax, CESS/Octroi etc. 
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14.2 For providing electrical wiring or water lines etc. recesses shall be provided if necessary through 

walls, slabs, beams etc and later on refilled up with bucks or cement moiled with out any extra 

cost, 

14.3  In case it becomes necessary for the due fulfillment of Contract for the Agency to occupy land 

outside the MBMC Bhayandar limits the Agency will have to make his own arrangement with the 

land owners and to pay such rents if any are payable as mutually agreed between them.  

14.4  The special provision, in detailed specification or working of any item shall main precedence over 

corresponding contradictory provision (if any) in the standard specifications or P. W. D Hand 

Book where reference to such specification-s is given without reproducing the details in contract. 

14.5  Suitable separating barricades and enclosures shall be provided to separate material brought by 

Agency and material issued by MBMC Bhayandar to Agency tender Schedule ‘A’ same applies 

for the material obtained from different sources of supply. 

14.6  The Stacking and storage of construction material at the site shall be in such a manner so as. to 

prevent deterioration or intrusion of foreign matter and to ensure the preservation of their quality, 

properties and fitness for the work Suitable precautions shall be taken by the Agency to protect the 

material against atmospheric actions, fire and other hazards. The materials likely to be carried 

away by wind shall be stored in suitable stores or with suitable barricades and where there is likely 

hood of subsidence of soil; such heavy materials shall be stored on approved platforms. 

14.7 The Agency shall be responsible for making goods the damages done to the existing property 

during construction -by his men. 

14.8 If it is found necessary from safety point of view to test any part of the structure, the test shall be 

carried out by the Agency with the help of the Department at his own cost. 

14.9  Defective work is liable to be rejected at any stage. The Agency on no account can refuse to 

rectify the defects merely on reasons that further work has been earned out No extra payment shall 

be made for rectification. 

14.10  General directions or detailed description of work, materials item coverage of rate given in the 

specification are not necessary repeated In the Bill of Quantities. Reference is, however, drawn to 

the appropriate section clause(s) of the General Specifications in accordance with which the work 

is to be carried out. 

14.11  In the absence of specific directions to the contrary the rates prices inserted in the items are to be 

considered as the full inclusive rate and price for the finished work described there under and are 

to cover all lab our, materials, wastage, temporary work, plant, overhead charges and profits, as 

well as, the general liabilities, obligations and risks arising out of the General Conditions of 

contract. 

14.12 The quantities set down against the item in the Schedule ‘B” is only indicative in nature. 

14.13 All measurements will be made in accordance with the methods indicated in the specification and 

read in conjunction with the General Conditions of contract. 

 If there is any typographic mistake in units of the quantity or at any other places in such cases the 

stranded code of practices given in hand book / red book or stranded procedure in MJP will be 

followed and decision of Executive Engineer in this matter will be final & binding on contractor.   

14.14  The details shown on drawings and all- other information pertaining to the work shall be treated as 

indicative and provisional only and are liable to variations as found necessary while preparing 

working drawings which will be supplied by the MBMC Bhayandar during execution. The 

Agency shall not on account of which variation be entitled to any increase over the ones quoted in 

the tender which are on quantity basis. 
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14.15  The, recoveries if any due from Agency will be affected as arrears of land revenue through the 

collector of the District. 

14.16 Extraneous materials and steps to minimize dust nuisance during construction shall be as per 

clause II of M.O.S.T. specifications (Second Edition 1990) 
 

15 PROTECTION OF UNDERGROUND- TELEPHONE CABLE AND. AERIAL -

TELEPHONE WIRES AND POLES, TRANSMISSION TOWERS, ELECTRICITY 

CABLE AND WATER SUPPLY LINES 

During the execution of work, it is likely that the Agency may meet with telephone cable, 

electrical, cable, water supply lines, etc. It will therefore, be the responsibility of the Agency to 

protect it carefully. All such cases should be brought to the notice of the Engineer-in-charge by the 

Agency and also to the concerned Department. Any damage whatsoever done to these cable and 

pipelines by the Agency shall be made good by him at his cost. 
 

16  MEDICAL AND SANITARY ARRANGEMENTS TO BE PROVIDED FOR LABOUR 

EMPLOYED IN THE CONSTRUCTION BY THE AGENCY. 

a)  The Agency shall provide an adequate supply of potable water for daily use of laborers on works 

and in camps. 

b)  The Agency shall construct trench or semi permanent latrines for the use of the Labours. Separate 

latrines shall be provided for men and women.  

c) The Agency shall build sufficient number of huts on a suitable plot of land for use of the lab ours 

according to the following specifications. 

1.  The Agency must find his own land. 

2.  The Agency shall construct a sufficient number of bathing places. Washing places should also be 

provided for the purpose of washing clothes. 

3.  The Agency shall construct sufficient arrangements for draining away the surface and sewage 

water as well as water from the bathing and washing places and shall. Dispose off this waste in. 

such a way as not to cause any nuisance. 

d)  The Agency shall engage a medical officer with a traveling dispensary for a camp containing 500 

or more persons if there is no Government or other private dispensary situated within 8 kilometer 

from the camp. In case of emergency the Agency shall arrange at his own cost for transport for 

quick medical help to his sick worker. 

e)  The Agency shall provide the necessary staff for affecting a satisfactory drainage system and 

cleanliness of the camp to the satisfaction of the Engineer At least one sweeper per 200 people 

should be engaged. 
 

17 SAFETY CODE 

Suitable scaffolds shall be provided for all workmen that firmly supported on ground or from solid 

construction except such short period works as can be done safely from ladder. When ladder is 

used an extra labours shall be engaged for holding the ladder and if the ladder is use for carrying 

materials as well, suitable footholds and handholds shall be provided on the ladder and the ladder 

shall be given an inclination not steeper - than 1 to 4 (I horizontal and 4 vertical). 
 

Scaffolding or staging more than 3.25m above the ground or Roofs, swain or suspended from an 

overhead’ support or erected with stationary supports or shall have a guard rail properly attached, 

bolted, brace’ and otherwise assured at least In high above the floor or platform of such 

scaffolding or staging an extending along the entire length of the outside and ends thereof with 
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only such opening as may h necessary for the delivery of materials. Such scaffolding or Staging 

shall be so fastened as to prefer it from swaying from the building of structure. 

Working platform gangways, and stairways shall he so constructed that they do so sag unduly or i 

more than 3,25 m above ground level or floor level, it shall be closely boarded, have adequate 

width and suitably fenced as described in 2 above. 

Every opening In floor of the building or in a Working platform shall be provided with suitable 

protection to prevent fall of persons or material by providing suitable fencing or railing with 

minimum height of 1 meter - 

Safe means of access shall be, provided to all working platform and other working places. Ever 

ladder shall be securely fixed. No portable single ladder shall be over 9m in length; width between 

side rails in a sung ladder shall in no case less than 30 cm for ladders up to and including 3 m. in 

length. For longer ladder this width shall be increased at least 6 mm for each additional 30 cm of 

length. Uniform step spacing shall not-exceed) 30cm. 

Adequate precautions shall be taken to prevent danger from electrical equipments. No material on 

any’ of the site shall he stacked or placed as to cause danger or inconvenience to any person or the 

public. The Agency shall provide all necessary fencing and Lights to protect public from accidents 

and shall be bound to bear expenses of defense of every suit, action or other proceedings at law 

that may be brought by any person for injury sustained owing to the neglect of the above 

precaution and to pay any damages and costs which may be awarded in any such suit action or 

proceedings to any such person or which may with the consent of the Agency to be paid to 

comprise any claim by any such person. 

 
 

18 EXCAVATION AND-TRENCHING 

All trenches, 1.5 meters or more in depth, Shall at all times be supplied ladder for each 30 meters 

in length or fraction thereof. Ladder shall be extended from bottom of trench to at least I meter 

above surface of the ground, sides of a trench which is 1.5 meters or more in depth shall be 

stepped back to give suitable slope, or security held by timber bracing, so as to avoid the danger of 

sides collapsing. Excavated materials shall not be placed within 1.3 meters of edge of trench or 

half of depth of trench whichever is more. Cutting shall be done from top to bottom under no 

circumstances shall undermining or undercutting be done. 
 

19 DEMOLITION 

Before any demolition work is Commenced and also during the, processor the work. 

a)  All roads and open areas adjacent to the work- site shall either be closed of suitably protected. 

b) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used 

by operator shall remain electrically charged. 

c)  All practical steps shall be taken to prevent danger to person employed, from risk or Fire 

explosion of holding. No floor, roof or other Part of a building shall be so overloaded with debris 

of materials as to render it unsafe. 

All necessary personal safety equipments as considered adequate by the Engineer-in-charge shall 

b available for use of persons employed on the site and maintained In a condition suitable for 

immediate use and Agency shall take adequate step to ensure proper use of equipment by those 

concerned, 

a)  Workers employed on mixing asphalted materials cement and time mortars concrete shall be 

provided with protective footwear and protective goggles. 
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b)  Those engaged in handling any materials which is injurious to eyes shall be provided with 

protective goggles. 

c)  Those engaged in handling any works shall be provided ‘with welder's protective eyes hyoids. 

d)  Stone breakers shall be provided with protection goggles and protective clotting and seated at 

sufficiently safe internals. 

e)  When workers are employed in sewer and manholes which are in use. The Agency shall ensure 

that manhole covers are opened and tm hold are ventilated at least for an hour before workers are 

allowed to get into them, Manhole opened shall be cordoned off- with suitable tailing and 

provided with warning single or boards to prevent accident to public. 

t)  The Agency shall not employ, men below the age of 18 and women on the work- of painting with. 

products containing- lead in any form wherever men above the age of 18 are employed on the 

work of lead painting the following precautions shall he taken. 

i)  No paint containing lead or lead product shall be used except in the form of pastor or ready made 

paint. 

ii)  Suitable face masks shall be supplied for use by workers when paint is applied in the form of 

spray or a surface having lead paint dry, Rubbed and scrapped 

iii)  Overalls shall be supplied by the Agency to workmen and adequate facilities shall be provided to 

enable working painters to wash during on cessation of work 

g)  When work, is done near any place where there is risk of drowning all necessary equipment shall 

be provided and kept ready for use and all necessary steps, taken for prompt rescue of any person 

in danger and adequate provision made for prompt first aid treatment of all injuries likely to be 

sustained during the course of the work. 
 

20 Use of hoisting machines and shackles including the attachments, anchorage supports shall 

con firm to the following 

a) i) These shall be of good mechanical- construction, round materials and adequate strength 

and free from potent defects and shall be kept in good repair and in good working order. 

ii) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

durable quality and of adequate strength and free from potent defects 

b)  Every crane driver or hoisting appliance operator shall be properly qualified and no person under 

the area of 21 years shall he in charge of any hoisting machine including any scaffolding. 

c)  Incase of every hoisting machine and of every chain ring hook. Shackle own and pulley block 

used in hoisting or lowering or as means of suspension safe working load shall be ascertained by 

adequate means. Every hosting machines and all gear referred to above shall be mainly marked 

with safe working loads. In case of hoisting machine having a variable safe working load and the 

conditions under which it is applicable shall be clearly indicated No part of any machine or of gear 

referred to above in this paragraph shall be loaded beyond safe working load except for the 

purpose of testing. 

d)  In case of departmental machine safe working load shall be notified by the Engineer-in-charge. As 

regards Agency’s machine the Agency’s shall modify safe working load of each machine to- the 

Engineer in-charge whenever he brings, it to site of work and get it verified by the Engineer In-

charge. 

Motors, gearing transmission, electric wiring and other dangerous parts of hoisting appliances 

shall be provided with such means as will reduce to the minimum risk of accidental descent of 

load. Adequate precaution shall be taken to reduce to the minimum the risk of any of a suspended-

load becoming accidentally displaced, when work are employed. On electrical installations, which 
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are already energized insulating materials wearing approved such as glove, sleeved and coats as 

may be necessary shall be provided. Workers shall nor wear any rings, watches and carry keys or 

other materials which are good- conductors of electricity. 

All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 

in a safe condition and no scaffold ladder equipment shall be altered or removed while it is in use 

Adequate washing facilities shall be provided at or near places of Work. 

These safety provisions shall be brought to the notice of all concerned by display on a notice 

board at a prominent place at the work spot persons responsible ensuring compliance with the 

safety code shall be named there & by the Agency. 

i)  To ensure effective enforcement of the rules and regulations reading to safety precautions 

arrangements made by the Agency shall be open to inspection by the Engineer in charge o his 

representatives and the inspecting officers, 

ii)  Failure to comply with the provision hereunder shall make the Agency liable to pay to the 

Department as penalty an amount not exceeding Rs. 500/- for each default and decision of the 

Engineer-in charge shall be final and binding. 

Not with standing the above conditions 110 14 the Agency is not exempted from the operation o 

any other Act or rules enforce. 
 

21  SCOPE OF RATES FOR DIFFERENT ITEMS OF WORK: 

For item rate contract, the contract unit rates for different items of work shall be payment in full 

for completing the work to the requirements of the specifications including full compensation for 

all the operations detailed in the item wise specifications given in relevant section. In the 

subsequence of any directions to the Agency the rates are to be considered as the full inclusive 

rate for finished work covering all labour materials, wastage, temporary work plant, equipment, 

overhead charges and profit as well as the general, liabilities obligations and risks arising out of 

the General Conditions of Contract. 
 

The item rates quoted by the Agency shall unless otherwise specified also include compliance 

with supply of the following. 

I)  General works such as setting out, clearance of site before setting out and clearance of works after 

completion. 

ii)  A detailed program for the construction and completion of works (using CPM/PERT techniques) 

giving in addition. to construction activities, detailed network activities for the submission and 

approval of materials, procurement of critical materials and, equipment, fabrication of special 

products equipments and their installations and testing and for all activities of the employer that 

are likely to elects the progress of the work, etc. including updating of all such activities on the 

basis of the decisions taken at the periodic site review meeting or as Directed by the Engineers 

iii.)  Samples of various materials proposed to be used on the work for conducting tests thereon as 

required as per the provision of the contract. 

iv).  Design, of mixes as per relevant clauses of the- specifications giving proportions of ingredients, 

sources of aggregates and binder along with accompanying trial mixes as per the relevant clauses 

of these specifications to be submitted to the Engineer for his approval before use of the works. 

v)  Detailed design calculations and drawings for all temporary works (such as form work, staging, 

centering, specialized constructional handling and launching equipment and the like) 

vi)  Detailed drawing for template, support and end anchorage, details for prescreening cable profiles, 

bar bending and cutting schedule for reinforcement material for fabrication of structural steel etc. 
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vii)  Mill test reports for all mild and high tensile steel and cast steel as per the relevant provisions of 

the specifications. 

Testing of various finished items and materials including bitumen, cement concrete bearings as 

required under these specifications and furnishing test report/certificates these specifications and 

furnishing test report/certificates. 

ix) Inspections Reports in respect of form work, staging reinforcement and other items of works as 

per the relevant specifications. 

x)  Any other data which may be required as per these specifications or the conditions of contract or 

any other annexure/schedules forming part of the contract. 

xi)  Any other item of work which is not specifically provided in the Bill of Quantities, but which is 

necessary for complying with the provision of the contract and 

xii)  All temporary works, form work and false works. 

Portions of road works beyond the limits and or any other work may be constructed by the 

employee directly through other agencies, Accordingly, other agencies employed by the 

Employers may b working in the vicinity of the work being executed by the Agency The Agency 

shall liaise with such agencies and adjust his construction program for the completion of the work 

accordingly and no claim or compensation due to any reason whatsoever will be entertained, on 

this account. The employer will be indemnified by the Agency for any claims from other agencies 

on this account. 
 

22.  PAYMENTS 

A)  Running Bills: 

One payments in the months will be, granted by the Engineer-in-charge if the progress is 

satisfactory. Agency should submit it bills to the Engineer-in-charge in appropriate forms. 

B)  Final Bill 

The Agency should submit it final bill within one month after completion of the work and the 

same will be paid within 3 months if it is in order. Disputed, item and claims if any shall be 

excluded from the final bill and settled. separately later on. 

 

23  HANDING OVER OF WORK 

All the work and materials before finally taken over, by MBMC, Bhayandar will be the entire 

liability of the Agency for guarding Maintaining and making good any magnitude Interim 

payments made for such work will not alter this position. The handing over by the Agency and 

taking over by the Executive Engineer or his authorized representative will be always in writing of 

which copies will go to the Executive Engineer or his authorized representative and the. contract 

for, it is However understood that before taking over such work MBMC Bhayandar will not put 

into regular use as distinct from causal, or incidental one. Except as specifically mentioned 

elsewhere in this contract, or as mutually agree to.  

24 The testing of materials used in the work, like material, concrete cube, etc. will be carried out by 

the Agency at his own cost. 

25 The sign boards required at the work site viz., ‘work in progress’, ‘Diversion’, etc. should 

provided by the Agency at his cost. where ever necessary and as ordered out by site Engineer. 

26 It is necessary to keep the record like cement consumption work, progress report, Laboratory test, 

monthly progress always on site. 
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27 The excavation should be done carefully in case of damages by the Agency to water supply Pipes, 

electric or telephone cables, gas pipeline or any other utility services will be made good at the cost 

of the Agency. 

28 Agency should give the power of attorney to his representative who attends the Municipal Office 

for letter correspondence signing of MB Etc. 
 

29 SPECIAL CONDITION (TECHNICAL) 

29.1 The construction material brought at site shall be as per the relevant ISS/BIS standard and offered 

to the site Engineer for his approval before use.  It will be entirely at the discretion of the site 

Engineer whether to accept or reject the materials brought at site after the prima facie inspection.  

In case any lot is rejected the same shall be removed by the contractor at his own cost. 

29.2 The test certificate of material shall be produced by the contractor as per the directions of 

Engineer-in-charge. 

29.3 In spite of the production of above test certificate, it shall be at the discretion of the Engineer-in-

charge to take random samples.  The contractor will have to make all arrangements for taking the 

sample as instructed by Engineer-in-charge and get the samples of cement/steel and other material 

tested from the Govt. approved lab/reputed lab at his own cost. 

29.6 The rates quoted by the tenderer/s should be inclusive of all taxes, levies, royalty charges/ toll 

charges etc. leviable by State Government or by local authorities.  The rate shall be of all sales/ 

Turnover taxes/ work tax on work contract in the state of Maharashtra.  No claim for increase in 

taxes will be entertained by MBMC. 

29.7 Procurement of required machinery and plants, other specialized machineries etc. should be done 

by contractor at his own cost and no extra payment will be made.  For reduction of friction 

between soil and MS Pipe during pushing, suitable arrangement will have to be made to reduce 

the disturbance of road to the minimum. 

 

29.9 The contractors should use only potable water for construction purpose including curing and they 

should make their own arrangement for potable water and power supply at their own cost.  

MBMC will not provide water and electric connection for execution purpose. 

30. INSPECTION, REGISTER AND RECORDS   

 The contractor/s shall maintain accurate records, plan and charts showing the dates and progress 

of all main operations and the Engineer shall have access to this information at all reasonable 

times.  Records of tests made shall be handed over to the Engineer’s representative after carrying 

out the tests.  The following registers will be maintains at site by the Contractor(s). 

 (i) Work order Register 

 The Contractor/s shall promptly sign orders given therein by the Engineer or his representative or 

his superior offices and comply with them.  The compliance shall be reported by the contractor/s 

to the Engineer in good time so that it can be checked. 

 (ii) Cement Register 

  This register will be maintained to record daily receipt and issue of the cement duly 

indicating the balance quantity. The quantum of the work done for the cement issued on a 

particular date will also be maintained. 

 (iii) Steel Register 

 The register will record the receipts of steel items and details of reinforcements and members 

wherever steel is used. 
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 (iv) Pipe Stock register (MSA) 

This register will be maintained to record daily receipt and issue of the MS pipes duly 

indicating the balance quantity. 

 (v) Pipe laying register 

This register will be maintained to record daily Chainage wise pipe laying. 
 

 (vi)Labour Register 

 This register will be maintained to show daily strength of labour in different categories employed 

by the Contractor/s. 
 

 (vii)Log book of events 

 All events are required to be chronologically logged in this book shift wise and data wise. 

 (viii)Inspection Register / Work order book 

 An inspection register shall be maintained at the site of work by the agency where to instructions 

regarding the working etc. shall be record by the Engineer or his executive subordinates.  It is the 

liability of the contractor or his representative at the site to note such instructions wherever asked 

upon to do so and take action accordingly and comply with these instructions strictly, within 

reasonable time and without any delay. 

 (vii) Program and Progress Register 

 In this register programme as per bar chart submitted by contractor and actual progress achieved 

will be shown. 

 

 
Contractor             Executive Engineer 

           MBMC 
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ADDITIONAL 

CONDITIONS OF 

CONTRACT 
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MIRA BHINDAR MUNICIPAL CORPROTION, BHAINDAR 

 

Name of Work: Providing Underground sewer connection to Properties in MBMC 
Area.  

ADDITIONAL CONDITIONS OF CONTRACT  

1. Receipts for payments made on account of any work, when executed by a firm should also be signed by all the 

partners except where the contractors are described in their tender as firm, in which case the receipt shall be signed 

in the name of the firm by one of the partners or by some other person having authority to give effectual receipts of 

the firm.  

2. All work shall be measured net by standard measure and according to the rules and customs of the MBMC and in 

absence of such rules, customs the rules and customs mentioned in hand book /Red book of P.W. Department of 

Govt. of Maharashtra will be followed without reference to any local systems.  

3. The measurements of work will be taken according to the usual methods as per P.W. Department of Govt. of 

Maharashtra & Maharashtra JeevanPradhikaran  and no proposals to adopt alternative methods will be accepted. 

The Executive Engineer's decision as to what is the usual method in use in the Authority will be final.  

4. The accepted tender rates shall be treated for the completed item of work, to cover the item wording specified in 

the Schedule –‘B’ and also to cover the specifications mentioned in the contract and the rate shall also be inclusive 

of the incidentals charges including leads and lifts involved, favour materials and labour required, water for 

construction purposes, including curing, hydraulic testing etc. No payment on any such account shall be admissible 

to the contractor under this contract.  

5. The submission of tender of the contractor shall be treated as in controvertible proof of the contractor having 

visited all the sites of the work under this contract and that of obtaining necessary information about all local 

conditions, sites, quarries, means of accesses, nature of sub-soils conditions, source and availability of required 

materials and labour, arrangement required for their transport and storage difficulties if any required to be 

overcome during execution and trial run period, weather conditions etc. No extra payment over accepted tender 

rates shall be admissible on these accounts or on account of any similar other grounds.  

6. Water for construction, hydraulic testing, curing etc. - The contractor shall make his own arrangement at his cost 

to get water for construction and hydraulic testing etc. If MBMC  water supply is available in the premises, a 

connection at a suitable price may be granted to the contractor at his cost and water charges at COMMERCIAL 

RATE shall be paid by the contractor to MBMC. 

7. The Contractor shall not sell or otherwise dispose off or remove except for the purpose of this contract, the 

rubble, stone metal, sand or other material which may be obtained from any excavation made for the purpose of the 

contract. All such materials shall be MBMC property and shall be disposed off in the manner and at a place as may 

be directed by the Engineer-in-charge. Contractor with the permission of the Engineer-in-charge in writing and 

when directed by him, use any of the materials free of cost.  

8. The contractor shall make his own arrangements for obtaining rubble, Khandki, headers, metal, sand, murum etc. 

from Govt. or private quarry. Applications of the contractor for reasonable area of Government land required for 

this purpose can be recommended to Revenue Authorities without any guarantee of making the land or quarry 

available.  

9. The contractor shall provide all labour, skilled as well as unskilled, pegs, lime, strings, site rails (wooden as well 

as steel etc.) as and when required as per approved design and make available such other materials for surveying, 
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lining out, setting out, checking of work, taking measurements, hydraulic testing of pipelines and other structures 

without any payment by the MBMC to him. He will also provide proper approach and access to all his works and 

stores without any extra cost over his tendered rates for the items to be executed and inspected.  

10. Contractor has to make his own land arrangement for his labour camp & disposal off surplus excavated 

material. No any type of land made available to the bidder. 

11. Yard – The contractor is solely responsible for custody of material /pipes supplied by him for the propose of 

this contract till finalization of this contract  

 

 

 

Contractor            Executive Engineer 

          MBMC 
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SCHEDULE “A” 
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MIRA BHAYANDER MUNICIPAL CORPORATION  

 

SCHEDULE ‘A’ OF B1 TENDER 
 

 

NAME OF WORK  : Providing Underground sewer connection to Properties in MBMC 
Area. 

 

 
  Schedule ‘A’ showing (approximately) the materials to be supplied from the Departmental 

Store for the work contracted to be executed and the rates at which they are to be charged for. 

 

 

Sr. 

No. 

Particulars Quantity Rate at which 

the materials 

will be 

charged to 

the contractor 

Unit Place of Delivery 

 

 

 

 

. 

 
 

Nil 

 

  

 

 

Nil 
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CONDITIONS OF  

SCHEDULE “A” 
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MIRA BHAYANDER MUNICIPAL CORPORATION  
 

 

    NAME OF WORK  : Providing Underground sewer connection to Properties in MBMC Area. 
 

 

Conditions of supply under Schedule ‘A’ 
1. Materials indicated in the schedule above will only be supplied by the Corporation at the issue rates shown 

against them and only on production of unstamped receipt thereof. 

2. Materials will be issued at the place of delivery indicated in the schedule. Carting of materials from 

Corporation Store to site of work will have to be done by the Contractor at his own cost. 

3. Contractor shall maintain account of materials received from Corporation and its consumption. The 

account shall be produced for review of the Inspecting Officer as and when demanded. 

4. Contractor shall at the site of work provide a leak-proof pucca shed, with proper double locking 

arrangements to store materials, issued by the Corporation. 

5. The stores shall be accessible for checking by Corporation Officer whenever desired. 

6. If, after completion of work, materials issued by Corporation is found surplus and unused, such surplus 

materials in good condition only shall be returned to the Corporation at its place of delivery indicated in the 

schedule. Transport required therefore will be at Contractor’s cost. For such materials, rates allowed will be 

rates as indicated in Schedule ‘A’ minus (-) Storage charges at 3% (Percent). Contractor shall therefore be 

cautious in getting materials issued. 

7. If surplus material is misused or is not returned by the contractor, recovery at double the issue rate 

indicated above or market rate whichever is high will be made. 

8. Portland or Pozollana cement whichever is available will be supplied in jute bags. Each bag shall be 

considered as having 50 kgs. cement in it. No cement will be issued on actual weighment basis. 

Note : The tenderer submitting the tender should see that the rates in the above schedule are filled up by the 

Executive Engineer on the issue of the form prior to submission of the tender. 
 

I/We have carefully studied the various items mentioned in schedule B herein above with the scope of work and 

detailed specification and all other terms and condition of this tender, also inspected the work site. On the basis of 

that I/we hereby undertake to execute the work of MBMC water Distribution Scheme . 

Note :- 1) All work shall be carried out as per Public Works Department Hand Book and Other Specification of the 

MJP/Corporation or as directed. 

2) Rates quoted include clearance of site (Prior to commencement of work and site moisture weather etc.) 
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SCHEDULE “B” 
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            MIRA BHAYANDER MUNICIPAL CORPORATION 

Water Supply Department 

       NAME OF WORK:-  Providing Underground sewer connection to Properties in MBMC Area 

                            
      

Shedule B 

       

Quantity 
as per 

Sanction 

Item of Work 

Estimated Rate 

Unit 
 Total Amount 
according to 

Estimate 

Additional 
Specification In Figures In Words 

 

 

 1 2 3 4 5 6 9 
 

  SUB WORK A - SEWER PILOT LINE           
 

97.50 

ITEM No 1:- Excavation for foundation/ pipes 
trenches by all mean in soft rock & old cement and 
lime masonary foundation asphalt road including 
removing the excavated material upto a distance of 
50M beyond area & lift as below, stacking as 
directed by Engineer-in -charge, normal 
dewatering,prepration of bed for foundation & 
excluding backfilling,etc. complete  as directed by 
the Engineer in charge. 660.45 

Rupees Six Hundred Sixty 
Paise FourtyFive Only  Cum 64393.88 

As per the Direction  
given by the Engineer 

in Charge 
 

               

390.00 

ITEM No 2:- Excavation for foundation/ pipes 
trenches in earth,  soil of all types ,sand ,gravel 
and soft murum   including removing the excavated 
material upto a distance of 50M beyond area & lift 
as below, stacking and spreading as 
directed,normal dewatering,preparing of bed for 
foundation & excluding backfilling,etc. complete  as 
directed by the Engineer in charge. 173.25 

Rupees One Hundred 
SeventyThree Paise 
TwentyFive Only  Cum 67567.50 As Above 
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146.25 

ITEM No 3:- Excavation for foundation/ pipe 
trenches in hard murum and boulders,W.B.M.road 
including removing the excavated material up to a 
distance of 50 meter and lift as below, stacking 
and spreading as directed, normal 
dewatering,prepairing the bed for foundation and 
excluding backfilling, etc complete. as directed by 
the Engineer in charge. 221.55 

Rupees Two Hundred 
TwentyOne Paise FiftyFive 
Only  Cum 32401.69 As Above 

 

               

  

ITEM No 4:- Excavation for foundation/ pipe 
trenches in slush muddy/ Marshy/ Slushy / Soil use 
of poclain, labour for dewatering during 
executation including removing the excavated 
material up to a distance of 50 meter and lift as 
below, stacking and spreading as directed, 
prepairing the bed by cleaning the mud,labour 
required for executation for shuttering item but 
excluding backfilling  etc. complete. Providing and 
fixing shuttering shall be paid seperately. as 
directed by the Engineer in charge.           

 

97.50 0 to 1.5 m 427.35 

Rupees Four Hundred 
TwentySeven Paise ThirtyFive 
Only  Cum 41666.63 As Above 

 

731.25 1.5 to 3 m  456.75 
Rupees Four Hundred FiftySix 
Paise SeventyFive Only  Cum 333998.44 As Above  

               

  

ITEM No 5:-Open timbering in trenches of depth 
more than 1.5 m for shoring and strutting including 
use of and waste of all necessary timber works 
including walling ,strutts,open polling 
boards/horizontal sheeting,runners,etc.as may be 
neccesary and fixing and removal complete 
(measurement to be taken of the face/area 
timbered)(N.B.O.Item no 4.15,P-59)  as directed by 
the Engineer in charge.           

 

1500.00 b) Lift 0 to 1.5 M for water logged area  236.25 

Rupees Two Hundred 
ThirtySix Paise TwentyFive 
Only  Sqm 354375.00 As Above 

 

1500.00 Additional per Sqm for further lifts of 1.5 M each 33.60 
Rupees ThirtyThree Paise 
Sixty Only  Sqm 50400.00 As Above  
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2916.67 

ITEM No 6:- Dewatering the excavated trenches 
and pools of water in the building trenches / 
pipeline trenches,  well works by using pumps and 
other devices including disposing off water to safe 
distance as directed by engineer-in-charge ( 
including cost of machinery,labour, fuel) etc. 
complete.  as directed by the Engineer in charge. 93.45 

Rupees NinetyThree Paise 
FourtyFive Only  Bhp/Hr 272562.50 As Above 

 

               

109.50 

ITEM No 7:- Providing dry 
trap/granite/quartzite/gneiss, rubble stone soling in 
15 cm to 20 cm thick layers including hand packing 
and compacting etc. complte. as directed by the 
Engineer in charge. 1381.80 

Rupees One Thousand Three 
Hundred EightyOne Paise 
Eighty Only  Cum 151307.10 As Above 

 

               

828.75 

ITEM No 8:- Transportation charges including 
loading & unloading  of  soil of all types ,sand 
,gravel and soft murum hard 
murum,boulders,Slushy soil,rock,solid waste etc 
complete for a lead for 5 km outside the work site 
at given dump yard as directed by the Engineer in 
charge. 434.72 

Rupees Four Hundred 
ThirtyFour Paise SeventyTwo 
Only  Cum 360275.03 As Above 

 

               

  

ITEM No 9:- Providing ISI standard Class-‘NP-IV' 
R.C.C. pipes in standard lengths of following class 
and diameter suitable for rubber ring joints, 
excluding GST lev-ied by GOI & GOM in all 
respect includinginspec- tion charges, transport to 
departmental stores, unloading and stacking etc. 
complete as per IS-458/1988. and  as directed by 
Engineerin- charge           

 

250.00 300 mm dia 1136.00 
Rupees One Thousand One 
Hundred ThirtySix Only  Rmt 284000.00 As Above  

125.00 400 mm dia 1767.00 
Rupees One Thousand Seven 
Hundred SixtySeven Only  Rmt 220875.00 As Above  

125.00 500 mm dia 2336.00 
Rupees Two Thousand Three 
Hundred ThirtySix Only  Rmt 292000.00 As Above  
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ITEM No 10 :- Lowering, laying and jointing in 
proper grade and alignment R.C.C. pipes with 
collar joints in C.M.1:1 proportion or socketed 
R.C.C. pipes with rubber joints (excluding cost of 
rubber ring or R.C.C. collar, including cost of 
conveyance from stores to site of work, cost of 
jointing material, labour, etc.complete as directed 
by Engineerin- charge. (For all 
class of pipes.) as per IS- 783-1985.           

 

250.00 300 mm dia 168.00 
Rupees One Hundred 
SixtyEight Only  Rmt 42000.00 As Above  

125.00 400 mm dia 221.55 

Rupees Two Hundred 
TwentyOne Paise FiftyFive 
Only  Rmt 27693.75 As Above 

 

125.00 500 mm dia 286.65 

Rupees Two Hundred 
EightySix Paise SixtyFive 
Only  Rmt 35831.25 As Above 

 

               

  

ITEM NO 11 :- Providing and constructing B.B. 
masonry valve chamber with 15 cm thick 1:3:6 
proportion PCC  bedding, excluding excavation, 
B.B. masonry in CM 1:5 proportion precast 
S.F.R.C. frame and cover, etc. complete as 
directed by Engineer-in-charge.            

 

33.33 
As above of 90 x 60 cm internal size and depth 
upto 1.2M with precast R.C.C slab cover. 12493.95 

Rupees Twelve Thousand 
Four Hundred NinetyThree 
Paise NinetyFive Only  Nos 416465.00 As Above 

 

100.00 
Add for every increase in depth of 30 cm or part 
there of 2231.25 

Rupees Two Thousand Two 
Hundred ThirtyOne Paise 
TwentyFive Only  

30 cm 

depth 223125.00 As Above 
 

               

54.75 

ITEM No 12:- Providing and laying in situ Cement 
concrete in  M15 of trap metal for foundation and 
bedding including , fromwrok, compacting and 
curing 6175.05 

Rupees Six Thousand One 
Hundred SeventyFive Paise 
Five Only  Cum 338083.99 As Above 
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475.03 

ITEM No 13:- Filling in plinth with and 
floor/trenches with contractor's murum for bedding 
in 15cm to 20 cm layers including watering and 
compaction royalty charges etc. complete as 
directed by the Engineer in charge. 957.60 

Rupees Nine Hundred 
FiftySeven Paise Sixty Only  Cum 454885.44 As Above 

 

               

633.75 

ITEM No 14:-  Refilling the trenches with approved  
excavated stuff with soft materials first over 
pipeline & then hard material in 15 cm layers with 
all leads and lifts including consolidation, 
surcharging etc.complete. as directed by the 
Engineer in charge. 96.60 

Rupees NinetySix Paise 
Sixty Only  Cum 61220.25 As Above 

 

               

16.67 

ITEM No 15:- Making holes in 110 mm to 500 mm 
brick/ concrete. Rubble walls for drainage pipes, 
fittings, etc., and making good the same in cement 
mortar 1:3 or cement concrete 1:2:4 & finishing on 
both sides with cement plaster and 3 coats of white 
or colour wash as directed. 213.00 

Rupees Two Hundred 
Thirteen Only  Nos 3550.00 As Above 

 

               

               

757.80 

ITEM No 16:- Excavation for foundation/ pipes 
trenches by all mean in soft rock & old cement and 
lime masonary foundation asphalt road including 
removing the excavated material upto a distance of 
50M beyond area & lift as below, stacking as 
directed by Engineer-in -charge, normal 
dewatering,prepration of bed for foundation & 
excluding backfilling,etc. complete  as directed by 
the Engineer in charge. 660.45 

Rupees Six Hundred Sixty 
Paise FourtyFive Only  Cum 500486.04 As Above 

 

               

3031.18 

ITEM No 17:- Excavation for foundation/ pipes 
trenches in earth,  soil of all types ,sand ,gravel 
and soft murum   including removing the excavated 
material upto a distance of 50M beyond area & lift 
as below, stacking and spreading as 
directed,normal dewatering,preparing of bed for 
foundation & excluding backfilling,etc. complete  as 
directed by the Engineer in charge. 173.25 

Rupees One Hundred 
SeventyThree Paise 
TwentyFive Only  Cum 525152.28 As Above 
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1122.66 

ITEM No 18:- Excavation for foundation/ pipe 
trenches in hard murum and boulders,W.B.M.road 
including removing the excavated material up to a 
distance of 50 meter and lift as below, stacking 
and spreading as directed, normal 
dewatering,prepairing the bed for foundation and 
excluding backfilling, etc complete. as directed by 
the Engineer in charge. 221.55 

Rupees Two Hundred 
TwentyOne Paise FiftyFive 
Only  Cum 248725.32 As Above 

 

               

  

ITEM No 19:- Excavation for foundation/ pipe 
trenches in slush muddy/ Marshy/ Slushy / Soil use 
of poclain, labour for dewatering during 
executation including removing the excavated 
material up to a distance of 50 meter and lift as 
below, stacking and spreading as directed, 
prepairing the bed by cleaning the mud,labour 
required for executation for shuttering item but 
excluding backfilling  etc. complete. Providing and 
fixing shuttering shall be paid seperately. as 
directed by the Engineer in charge.           

 

748.44 0 to 1.5 m 427.35 

Rupees Four Hundred 
TwentySeven Paise 
ThirtyFive Only  Cum 319845.83 As Above 

 

5613.30 1.5 to 3 m  456.75 

Rupees Four Hundred 
FiftySix Paise SeventyFive 
Only  Cum 2563874.78 As Above 

 

               

  

ITEM No 20:- Open timbering in trenches of depth 
more than 1.5 m for shoring and strutting including 
use of and waste of all necessary timber works 
including walling ,strutts,open polling 
boards/horizontal sheeting,runners,etc.as may be 
neccesary and fixing and removal complete 
(measurement to be taken of the face/area 
timbered)(N.B.O.Item no 4.15,P-59)  as directed by 
the Engineer in charge.           

 

14033.25 b) Lift 0 to 1.5 M for water logged area  236.25 

Rupees Two Hundred 
ThirtySix Paise TwentyFive Sqm 3315355.31 As Above  
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Only  

14033.25 Additional per Sqm for further lifts of 1.5 M each 33.60 

Rupees ThirtyThree Paise 
Sixty Only  Sqm 471517.20 As Above  

               

13571.25 

ITEM No 21:- Dewatering the excavated trenches 
and pools of water in the building trenches / 
pipeline trenches,  well works by using pumps and 
other devices including disposing off water to safe 
distance as directed by engineer-in-charge ( 
including cost of machinery,labour, fuel) etc. 
complete.  as directed by the Engineer in charge. 93.45 

Rupees NinetyThree Paise 
FourtyFive Only  Bhp/Hr 1268233.31 As Above 

 

               

1026.68 

ITEM No 22:- Providing dry 
trap/granite/quartzite/gneiss, rubble stone soling in 
15 cm to 20 cm thick layers including hand packing 
and compacting etc. complte. as directed by the 
Engineer in charge. 1381.80 

Rupees One Thousand 
Three Hundred EightyOne 
Paise Eighty Only  Cum 1418665.73 As Above 

 

               

6361.74 

ITEM No 23:- Transportation charges including 
loading & unloading  of  soil of all types ,sand 
,gravel and soft murum hard 
murum,boulders,Slushy soil,rock,solid waste etc 
complete for a lead for 5 km outside the work site 
at given dump yard as directed by the Engineer in 
charge. 434.72 

Rupees Four Hundred 
ThirtyFour Paise 
SeventyTwo Only  Cum 2765581.97 As Above 

 

               

  

ITEM No 24:- Providing ISI standard Class-‘NP-IV'  
R.C.C. pipes in standard lengths of following class 
and diameter suitable for rubber ring joints, 
excluding GST lev-ied by GOI & GOM in all 
respect includinginspec- tion charges, transport to 
departmental stores, unloading and stacking etc. 
complete as per IS-458/1988. and  as directed by 
Engineerin- charge           

 

3742.20 200 mm dia 537.00 

Rupees Five Hundred 
ThirtySeven Only  Rmt 2009561.40 As Above  
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935.55 250 mm dia 742.00 

Rupees Seven Hundred 
FourtyTwo Only  Rmt 694178.10 As Above  

               

  

ITEM No 25 :- Lowering, laying and jointing in 
proper grade and alignment R.C.C. pipes with 
collar joints in C.M.1:1 proportion or socketed 
R.C.C. pipes with rubber joints (excluding cost of 
rubber ring or R.C.C. collar, including cost of 
conveyance from stores to site of work, cost of 
jointing material, labour, etc.complete as directed 
by Engineerin- charge. (For all 
class of pipes.) as per IS- 783-1985.           

 

3742.20 200 mm dia 107.10 

Rupees One Hundred 
Seven Paise Ten Only  Rmt 400789.62 As Above  

935.55 250 mm dia 138.60 

Rupees One Hundred 
ThirtyEight Paise Sixty Only  Rmt 129667.23 As Above  

               

  

ITEM No 26:- Providing and constructing B.B. 
masonry valve chamber with 15 cm thick 1:3:6 
proportion PCC  bedding, excluding excavation, 
B.B. masonry in CM 1:5 proportion precast 
S.F.R.C. frame and cover, etc. complete as 
directed by Engineer-in-charge.            

 

623.70 
As above of 90 x 60 cm internal size and depth 
upto 1.2M with precast R.C.C slab cover. 12493.95 

Rupees Twelve Thousand 
Four Hundred NinetyThree 
Paise NinetyFive Only  No 7792476.62 As Above 

 

1871.10 
Add for every increase in depth of 30 cm or part 
there of 2231.25 

Rupees Two Thousand Two 
Hundred ThirtyOne Paise 
TwentyFive Only  

30 cm 

depth 4174891.88 As Above 
 

               

491.16 

ITEM No 27:- Providing and laying in situ Cement 
concrete in  M15 of trap metal for foundation and 
bedding including , fromwrok, compacting and 
curing 6175.05 

Rupees Six Thousand One 
Hundred SeventyFive Paise 
Five Only  Cum 3032960.71 As Above 
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4353.98 

ITEM No 28:- Filling in plinth with and 
floor/trenches with contractor's murum for bedding 
in 15cm to 20 cm layers including watering and 
compaction royalty charges etc. complete as 
directed by the Engineer in charge. 957.60 

Rupees Nine Hundred 
FiftySeven Paise Sixty Only  Cum 4169372.56 As Above 

 

               

3891.89 

ITEM No 29:-  Refilling the trenches with approved  
excavated stuff with soft materials first over 
pipeline & then hard material in 15 cm layers with 
all leads and lifts including consolidation, 
surcharging etc.complete. as directed by the 
Engineer in charge. 96.60 

Rupees NinetySix Paise 
Sixty Only  Cum 375956.38 As Above 

 

               

231.00 
ITEM No 30:- Providing and fixing Intercepting 
sewer trap including conctre bedding etc. all 577.50 

Rupees Five Hundred 
SeventySeven Paise Fifty 
Only  No 133402.50 As Above 

 

               

1054.13 

ITEM No 31:- Dismantling of cement concrete 
pavement by mechanical means using pneumatic 
tools, breaking to pieces not exceeding 0.02 cum 
in volume and stock piling at designated locations 
and disposal of dismantled materials up to a lead 
of 1000 metres, stacking serviceable and 
unserviceable materials separately etc. complete. 1454.25 

Rupees One Thousand 
Four Hundred FiftyFour 
Paise TwentyFive Only  Cum 1532974.15 As Above 

 

               

748.44 

ITEM No 32:- Removing cement tiles, or marble or 
polished shahabad floor or dado without bed 
concrete including stacking the materials as 
directed with all leads, lifts etc. Complete 47.25 

Rupees FourtySeven Paise 
TwentyFive Only  Sqm 35363.79 As Above 
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199.58 

ITEM No 33 :- Providing and casting in situ C.C. M-
25 of trap / granite/ quartzite / gneiss metal of 
approved quality for RCC works as per detailed 
drawings and designs or as directed by Engineer-
in-charge including normal dewatering, centering, 
form  work, compaction, finishing the formed 
surfaces with C.M. 1:3 of sufficient minimum 
thickness to give a smooth and even surface 
wherever necessary or roughening if special finish 
is to be provided and curing, etc. complete. (By 
weigh batching and mix design for M-250 and M-
300 only. Use of L&T, A.C.C., Ambuja, Birla Gold, 
Manikgad, Rajashree, etc. cement is permitted.) 
(Excluding M.S. or Tor reinforcement) 10414.95 

Rupees Ten Thousand Four 
Hundred Fourteen Paise 
NinetyFive Only  Cum 2078657.38 As Above 

 

               

748.44 

ITEM No 34:- Providing and laying Polished 
Shahabad Stone flooring 25mm to 30mm thick and 
required width wide in plain/diamond pattern on a 
bed of 1:6C.M.including cement float, filling joints, 
with neat cement slurry, curing, polishing and 
cleaning etc. complete. 867.30 

Rupees Eight Hundred 
SixtySeven Paise Thirty 
Only  Sqm 649122.01 As Above 

 

               

231.00 

ITEM No 35:- Making holes in 110 mm to 450 mm 
brick/ concrete. Rubble walls for drainage pipes, 
fittings, etc., and making good the same in cement 
mortar 1:3 or cement concrete 1:2:4 & finishing on 
both sides with cement plaster and 3 coats of white 
or colour wash as directed. 213.00 

Rupees Two Hundred 
Thirteen Only  No 49203.00 As Above 

 

               

5.00 

ITEM No 36:- Providing and fixing in position TMT-
FE-500 bar reinforcement of various diameters for 
R.C.C. pilecaps, footings, foundations, slabs, 
beams columns, canopies, staircase, newels, 
chajjas, lintels pardis, copings, fins, archesetc. as 
per detailed designs, drawings and schedules. 
including cutting, bending, hooking the bars, 
binding with wires or tack welding and supporting 
as required complete. 94188.15 

Rupees NinetyFour 
Thousand One Hundred 
EightyEight Paise Fifteen 
Only  MT 470940.75 As Above 
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346.50 

ITEM No 37:- Providing and fixing on walls/ ceiling/ 
floors, 15 mm dia. heavy grade having embossed 
as ISI Mark galvanised iron pipes weight of 1.48 
Kilogram/metre with necessary fittings, remaking 
good the demolished portion and applying primer 
of anti-corrosive oil paint 2 coats Including 
necessary scaffolding and removing existing pipe 
line if necessary and conveying and stacking the 
same as directed etc. complete. 476.70 

Rupees Four Hundred 
SeventySix Paise Seventy 
Only  RMT 165176.55 As Above 

 

               

346.50 

ITEM No 38:- Providing and fixing on walls/ ceiling/ 
floors, 25 mm dia. heavy grade having embossed 
as ISI Mark galvanised iron pipes weight of 3.01 
Kilogram/meter with necessary fittings remaking 
good the demolished portion and applying primer 
of anti-corrosive oil paint 2 coats Including 
necessary scaffolding and removing existing pipe 
line if necessary and conveying and stacking the 
same as directed etc. complete 670.95 

Rupees Six Hundred 
Seventy Paise NinetyFive 
Only  RMT 232484.18 As Above 

 

               

               

427.65 

ITEM No 39:- Providing, laying, spreading and 
compacting stone aggregates of specific sizes to 
waterbound macadam specification including 
spreading in uniform thickness, hand packing 
toproper grade and camber, applying and 
brooming requisite type of screening/binding 
Materials to fill up the interstices of coarse 
aggregate, watering and compacting with Vibratory 
roller to there Rquired density By Mechanical 
Means-GradingI (UsingScreening Type A (13.2) 
mm Aggregate) 2328.90 

Rupees Two Thousand 
Three Hundred TwentyEight 
Paise Ninety Only  Cum 995948.84 As Above 
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256.59 

ITEM No 40:- Providing and laying in-situ M40 
Grade unreinforced plain cement concrete 
pavement over a prepared sub base with 43 grade 
cement, coarse and fine aggregate (natural sand/ 
VSI grade finely washed crushed sand) conforming 
to IS 383, using fine and coarse aggregates 
combined gradation as per Table 600-3 of MORTH 
Specification 2013, mixed in a Tilting type 
Concrete Mixer as per approved mix design, 
admixtures, spreading, laying compacting and 
finished in a continuous operation without paver 
machine, finishing to lines and grades as directed 
by Engineer-in-charge and curing by curing 
compound /by providing cement vata in cement 
Mortar 1:8 @0.6m X 0.6m centre to centre, 
admeasuring 80 mm at bottom and 40 mm at top 
with depth of 75mm and maintaining the same 
throughout curing period by any other method 
approved by Engineer-in-charge. 8351.70 

Rupees Eight Thousand 
Three Hundred FiftyOne 
Paise Seventy Only  Cum 2142951.43 As Above 

 

               

128.29 

ITEM No 41:- BITUMINOUS MACADAM: Proving 
and laying bituminous macadam using crushed 
aggregates of Grading 1, premixed with bituminous 
binder, transported to site with VTS, laid over a 
previously prepared surface, finished to the 
required grade, level, alignment, and rolling to 
achieve the desired compaction for 80/100 mm 
compacted thickness with 3.3% using specified 
grade of Bitumen. -- USING Batch mix type hot mix 
plant with SCADA, Sensor Paver, vibratory roller. 
(VG-30 bulk bitumen rates are considered to arrive 
at rates) 8026.20 

Rupees Eight Thousand 
TwentySix Paise Twenty 
Only  Cum 1029715.91 As Above 

 

               

2565.89 

ITEM No 42:- Providing and applying tack coat on 
the prepared surface heating by fames in Boiler 
and spraying bitumen set footed in bitumen boller 
on B.T. surface 2.5 kg/10 sqm. (VG-30 bulk 
bitumen rates are considered to arrive at rates) 18.90 

Rupees Eighteen Paise 
Ninety Only  Sqm 48495.25 As Above 
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64.15 

ITEM No 43:- BITUMINOUS CONCRETE - 
Providing and laying bituminous concrete using 
crushed aggregate of grading 1, premixed with 
bituminous binder @5.40% by weight of total mix 
and filler, transported at site with VTS, laid over a 
previously prepared surface, finished to the 
required grade, level, alignment, and rolling to 
achieve the desired density for 50mm compacted 
thickness with drum mix plant with SCADA, Sensor 
paver and Vibratory roller excluding prime/Tack 
coat etc. complete --Bitumen of specified grade 
with stone dust filler. (VG-30 bulk bitumen rates 
are considered to arrive at rates) 11158.35 

Rupees Eleven Thousand 
One Hundred FiftyEight 
Paise ThirtyFive Only  Cum 715776.49 As Above 

 

               

        
Total 
Rs. 50586181.95    

       
 

       
 

       
 

       
 

 

I/we herby agree to execute the above work at              % below/above/estimated cost. 
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MIRA BHYANDAR MUNICIPAL CORPORATION 
 

Name of Work   : Providing Underground sewer connection to Properties in MBMC Area. 
 

DETAILED ITEMWISE SPECIFICATION 

 

 

ITEM No. 1 to 4 & 16 to 19 

EXCAVATION IN ALL TYPE OF STRATA/MATERIALS 
 

GENERAL  
 

The specifications contained in the standard specification volume IInd published by Public Works. 

Government of Maharashtra Chapter Bd.A Item No. 1 to 9. Shall apply in addition to above 

following specification shall apply . In case of any discrepancy between the two the below given 

specification shall govern. 
 

SITE CLEARANCE  
 

The area to be excavated shall be cleared off all trees and bushes and rubbish and other objectionable 

materials removed and shall be burnt or disposed off as directed by the Engineer-in-charge. The cost 

of such clearing shall be deemed to have been included in the rate accepted for different items under 

excavation. 

 

DEWATERING  

No distinction shall be made as to whether the materials being excavated is dry moist or wet. The 

item also includes bailing out of water by manually or by pumps to keep the trenches reasonable dry 

for all further works of lowering laying jointing and testing of the pipe line till the completion of the 

work. 

 

SHORING AND STRUTTING  

The items include all shoring and strutting that may be required. On no account the width of trenches 

more than these mentioned here-in-after (pipe diameter + 0.6 meter) shall be measured if excavation 

width more than the specified is required for the purpose of keeping machinery, stepping due to 

loose material or for any other reasons the same be at the contractor’s cost. 

 

LIGHTING, BARRICADING AND GUARDING  
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The items of excavation are including necessary lighting at night at suitable intervals but not more 

than 15 Meter along the excavated trenches and at all crossing and barricading the same by fencing 

so as to avoid any accident Chowkidars shall be employed at place where the trenches cross over any 

traffic road to caution the vehicles and pedestrians etc. the arrangements shall be maintained till 

completion of work and at the cost of contractor. 

 

ALIGNMENT AND LEVELS 

Before the trenches excavation is commenced sight rails shall be erected at every 30 meters and at all 

points of change of direction gradient and at ends. The excavation works shall be proceeded by a 

detailed survey along the alignment of the main to obtain ground levels at every 30 meters or less 

distance. Temporary bench mark shall be constructed at every 30 meters distance along the 

alignment and shall be maintained till the completion of work. all labour and materials required for 

the survey work of fixing bench mark etc shall be provided by the contractor at his own cost for any 

mistakes in survey the contractor is fully responsible. He should not lay the pipes unless the 

alignment is thoroughly checked by the Engineer-in-Charge or his authorized representatives who is 

empowered to sign the work order book in token of checking the exact grade and level of the trench 

excavation. 

 

Excavation at random places shall be measured and arrangements made available to the MBMC 

Engineer for checking. Any non technical parches during the excavation of the contracted work shall 

be viewed very sinuously by the MBMC and a note to that effect will be recorded against the 

contractor in his name. 

 

DEPTH AND GRADES OF TREACHES  

The trenches shall be excavated to the required grades and depths and on the lines as shown on 

approved drawings as directed by the Engineer-in-Charge. The depth of excavation and the levels of 

the pipe inverts shall be checked by means of boning rods of suitable lengths. Additional depths if 

required to be excavated for pipes for sockets collars specials joints and for any other working 

facility and shall not be measured and paid. 

 

The contractor shall notify the Engineer when the trenches are ready for bedding so that the Engineer 

can inspect and record the depths only on explicit approval by Engineer the bedding shall be 

provided by the contractor. 
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Rates consider in this items of excavation for all lifts.  

 

WIDTH OF TRENCHES  

The maximum width at top and bottom of the trenches admissible for payment shall be outer 

diameter of M.S. pipe at barrel + 600 mm thickness of outer coating in mm thus the maximum 

permissible widths or excavated width whichever is less shall be recorded and paid for. Extra widths 

for pits at sockets collars specials joints construction and also for working liabilities shall  neither be 

measured nor aid for. However excavation required for providing and casting fixity block thrust 

blocks encasing etc will be measured and paid for under relevant item of excavation. 

 

PRESSING AND CONSOLIDATING OF THE TRENCHES  

The bed of the trenches shall be well rammed before laying of the murum or sand for bedding. 

Hollows if any shall be filled with murum duly rammed and watered to required level and grade at 

cost of the contractor. 
 

MODE OF MEASUREMENT AND PAYMENT 

The excavation shall be measured in Cubic Meters only Dimensions shall be measured correct to two 

decimal of Meter and quantity shall be calculated to two places of Decimal of Cubic Meters. 

 

ITEM No. 5 & 20 

Timbering 

The Timber Shoring shall be as per 3764-1966 safety code for excavation work.  

a. Close timbering shall be done by completely covering the sides of the trenches and pits generally 

with short, upright members called ‘polling boards’. The boards shall generally be placed in position 

vertically side by side without any gap on each side of the Excavation and shall be secured by 

horizontal walings of strong wood at maximum 1.2 m spacing and suitably strutted. If the soil is very 

soft and loose, the boards shall be placed horizontally against each side of the excavation and 

supported by vertical wallings, which in turn shall be suitably strutted. The lowest boards supporting 

the sides shall be taken into the ground and no portion of the vertical side of the trench or pit shall 

remain exposed, so as to render the earth liable to slip out. 

b. The shoring material shall not be sizes less than those specified below 

unless steel sheet piling is used or unless otherwise 
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 Planks – 5 cm x 25 

 Waling – 10 cm x 20 

 Struts – 15 cm x 20 

approved by the Engineer-in-Charge in writing: 

a) Timber shoring shall be ‘close’ or ‘open’ type, depending on the nature ofsoil and the depth 

of pit or trench. The type of timbering shall be asapproved by Engineer- in-Charge. It shall be 

the responsibility of theContractor to take all necessary steps to prevent the sides of 

excavations, trenches, pits, etc., from collapsing. 

b) Timber shoring may be required to keep the sides of excavations vertical to ensure safety of 

adjoining structures or to limit the slope of excavations, or due to space restrictions or for 

other reasons. Such shoring shall be carried out, except in an emergency, only under 

instructions from the Engineer-in-Charge. 

c) The withdrawal of the timber shall be done very carefully to prevent the collapse of the pit or 

trench. It shall be started at one end and proceeded systematically to the other end. Concrete 

or masonry shall not be damaged during the removal of the timber. No claim shall be 

entertained for any timber, which cannot be retrieved. 

d) In the case of open timbering, the entire surface of the side of trench or pit is not required to 

be covered. The vertical boards of minimum 25 cmX 5 cm sections shall be spaced 

sufficiently apart to leave unsupported strips of maximum 50 cm average width. The detailed 

arrangement, sizes of the timber and the spacing shall be subject to the approval of the 

Engineerin-Charge. In all other respects, the specification for close timbering shall apply to 

open timbering. 

e) In case of large pits and open excavations, where shoring is required for securing safety of 

adjoining structures or for any other reasons and where the planking across sides of 

excavations/pits cannot be strutted against, suitable inclined struts supported on the excavated 

bed shall be provided. Load from such struts shall be suitably distributed on the bed to ensure 

no yielding of the strut. 

 

The contractor shall provide, erect, maintain and remove open timbering for trench shoring to 

prevent collapse of trench sides during excavation of pipelines, chambers, valves, manholes or any 

allied civil works. 

 

MATERIALS 

Timber shall be sound, seasoned and free from decay, excessive knots, cracks or insect attack. 
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Polling boards, walling boards, runners, walers, struts and all other members shall be of adequate 

size and strength. 

. 

EXECUTION 

 

1. Timbering shall be installed immediately after excavation reaches unsafe depth or wherever soil 

conditions require. 

2. The contractor shall provide all necessary: 

 Polling boards 

 Walling boards 

 Runners 

 Walers 

 Struts 

 Wedges 

 Bracing 

 Fasteners 

 All accessories required for proper shoring. 

3. The shoring system shall safely withstand earth pressure, surcharge loads, traffic loads and 

groundwater pressure. 

4. Excavation shall not proceed further unless adequate timbering has been provided wherever 

instructed. 

5. Timbering shall be continuously maintained throughout the execution of pipe laying, jointing, testing 

and backfilling. 

6. Additional strutting shall be provided whenever directed by the Engineer-in-Charge without any 

delay. 

7. The contractor shall inspect timbering daily and after every rainfall or vibration due to traffic. 

8. Any loose, damaged or displaced members shall be immediately replaced. 

 

SAFETY REQUIREMENTS 

 

1. The contractor shall ensure full compliance with IS 3764, CPHEEO Manual, applicable labour safety 

regulations and BOCW Rules. 
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2. Adequate barricading, warning signs, night reflectors and safety lighting shall be provided. 

3. Safe access by ladders shall be provided for trenches deeper than 1.5 m. 

4. No worker shall enter an unsupported trench. 

5. The contractor shall be solely responsible for any collapse, accident or damage. 

 

REMOVAL 

1. Timbering shall be removed gradually during backfilling to avoid settlement or collapse. 

2. Excavated surfaces shall not be disturbed while removing struts. 

3. Any damage caused due to improper removal shall be rectified by the contractor at his own cost. 

Measurement 

Measurement shall be carried out in Square Metres (Sq.m.) of the actual face area timbered in 

accordance with MJP SSR 2023-24 Item No. 08 and as directed by the Engineer-in-Charge. 

 

CONTRACTORS RESPONSIBILITY 
 

The contractor shall be fully responsible for the stability of trench sides and protection of nearby 

roads, buildings, utilities, pipelines and underground services. Any damage resulting from 

inadequate shoring or improper execution shall be repaired by the contractor at his own cost without 

any additional payment. 

 

 

ITEM No. 06 & 21 

DEWATERING  

The dewatering items shall be measured and paid for extra only when separate provision for 

dewatering is made in the tender by an item. In all other cases the rate of the items requiring 

dewatering viz. excavation, foundation concrete, RCC of masonry shall be deemed to be inclusive of 

provision of dewatering and no separate claim shall be entertained.  

 

The specification hereunder shall cover diversion of streams, providing coffer dam, bund etc. as 

necessary for carrying out work and bailing out and pumping work as per requirement of the work.  

 

The foundation trenches shall be kept dry by resort to pumping alone or pumping in combination 

with diversion, channels, cofferdams, bunds, diversion, weirs, drainage channels or other method 
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suitable for the local condition, at the cost of the contractor. The responsibility of adequacy of 

dewatering arrangements quality and safety of work rests solely with the contractor.  

 

Though the method to be adopted is the choice of the contractor, the scheduled programmed shall 

have to be strictly adhered to.  

 

The contractor shall plan, construct and maintain necessary diversion and protective works, so as to 

keep the work safe at all stages.  

 

Cement grouting or other approved method shall be used by contractor at his choice to reduce 

seepage for which no extra payment shall be made.  

 

Adequate pumping arrangement shall be made for dewatering the foundation/ pipe trenches and other 

construction areas so as to keep them dry during the progress of work of excavation or concrete etc. 

The concrete work shall be kept dry for a period sufficient for enough setting of the work. The 

dewatering arrangement shall be enough and such as to preclude the possibility of movement of 

water to fresh concrete there by impairing the quality. The contractor shall make his own 

arrangement for labour. Material and equipment for pumps/engines and other machinery and services 

required for execution of the item. The pumping shall be done in such a way as not to cause damage 

to adjoining property by blows or subsidence etc.  

 

If pits are filled due to floods or blows or slips during progress of work or during rainy season or due 

to any other cause, the pumping required for dewatering pits and for desalting shall be done without 

making extra claims.  
 

Shoring, strutting sumps and other protective works required for facility of dewatering shall be 

designed as provided by the contractor to ensure full safety of work, work men, machinery and 

property. The contractor shall be responsible for any damage and injury caused by execution of this 

item.  

 

The works constructed such as sumps for facility of diversion and dewatering shall be removed after 

they have saved their purpose. In the manner and to the extent directed by the Engineer. The stream 

shall be brought to the original position by filling any excavation done and/or removing deposited 

material in the bed. After the construction work is over.  
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The water being dewatered shall be disposed off in manner in conformity with the rules in force and 

as approved by the Engineer.  

 

Water may be led to nearest natural drain and pond through properly laid and dug channels or pipes. 

The disposal shall be such as not to cause any inconvenience or nuisance to inhabitants of the area 

and also not cause damage to structure.  

 

MODE OF MEASUREMENT  

Payment shall be made on BHP-hrs basis of dewatering quantity.  

 

 

ITEM No. 7 & 22 

Providing dry trap/ granite / quartzite/ gneiss/ rubble stone soling  
 

GENERAL  

After excavating the trenches prior to providing bedding for pipe line or placing concrete for chairs 

thrust blocks pillar encasing etc. rubble soling is to be provided of required thickness where loose 

starta. Marshy land will be met or as directed by the Engineer-in-charge. 
 

MATERIALS  

The stones to be used shall be broken rubble with fairly regular shape and free from weathered soft 

and decayed portion. The rubble shall be of sound stones of the type mentioned in the item and 

selected for their required size. Stones shall be of the full height of the soling and the length and 

width shall not generally exceed two times the height. The stones to be used for wedging in the joints 

between larger stones shall be chips of the lesser size possible to fit in the interstices. All sound and 

suitable rubble obtained from the foundation excavation and approved by the Engineer shall be 

necessarily made use of first unless otherwise directed.   

 

CONSTRUCTION  

The bed on which rubble filling is to be laid shall be cleared of all loose materials leveled watered 

and compacted and got approved by the Engineer before laying rubble soling. 
 

Rubble soling shall be laid to the specified thickness closely packed by hand and firmly set with their 

broad cast face downwards. The interstices between adjacent stones shall be wedged in with stones 



116 
 

Contractor/Agency                                      No. of Correction                                               Executive Engineer  

of the proper size and shape and well driven in with wooden pallets to ensure tightly packed layer. 

Such wedging shall closely follow the placing of the larger stones. After hand packing and wedging 

compaction of the soling shall be done thoroughly with logrammers. Adequate care shall be taken by 

the contractor while laying and compacting the rubble soling to see that the masonry or any part of 

the structure is not damaged. 

 

ITEM TO INCLUDE  

Supplying broken rubble of approved quality and size at site. All labour material tools and equipment 

for handling laying hand packing and compacting the rubble. 
 

Any other incidental charges to complete the work as per requirements. 

 

MODE OF MEASUREMENT AND PAYMENT 

Rubble soling shall be measured in cubic meters limiting the dimensions to those shown on the 

drawings or as directed by the Engineer. The dimensions shall be measured correct to 2 places of 

decimal of a meter and quantities worked out correct to 2 places of decimals of a cubic meters No 

deductions shall be made for voids. 

 

The contract rate shall be for a Unit of One Cubic Meter. 

 

If suitable rubble is available from excavated is shall be issued to the contractor at the rate mentioned 

in Schedule ‘A’ and if there is no such provision the rate to be charged shall be that occurring in the 

Divisional Schedule or at a mutually agreed rate if there is no such rate in the Divisional Schedule/ 

Such rubble shall be used first and only additional rubble required shall be brought from outside 

unless otherwise directed.  

 

 

 

 

ITEM No. 8 & 23 

DESPOSAL OFF SURPLUS EXCAVATED STUFF  

The tenderer shall dispose all the surplus excavated stuff within a distance specified. The disposal 

shall include collecting and filling the material into truck/cart/tractor, etc. conveying it to the desired 

disposal site, unloading, leveling the disposed material, etc. complete. The disposal shall be done at 

the sites detected and shown by the Owner or his authorized representative of MBMC and shall not 
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be done at any other place than shown by the owner of his authorized representative. If disposal is 

done at places other than directed. Then no payment will be admissible to the contractor on this 

account and the owner reserves the right to recover the cost of the material from the contractor at the 

prevailing market rate or supply of murum.  

 

MODE OF MEASUREMENT  

Payment shall be made on Cubic Metric basis of disposed surplus quantity. In no case, the quantity 

of surplus excavated stuff disposed should exceed total quantity of volume of murum bedding, 

rubble soling, pipe volume. PCC, RCC, etc. complete.  

 

ITEM NO. 9 & 24 

PROVIDING RCC PIPE 

The work shall consist of supplying, transporting, unloading, stacking and delivering ISI marked NP-

IV Reinforced Cement Concrete (R.C.C.) pipes of specified diameter complete as approved by the 

Engineer-in-Charge for sewer line works. 

MATERIALS  

1. The contractor shall supply: 

2. ISI Marked NP-IV R.C.C. Pipes. 

3. Standard effective length as specified in IS 458. 

4. Pipes shall be free from cracks, honeycombing, chipped edges, surface defects or any manufacturing 

imperfections. 

5. Rubber Ring Joint (RRJ) socket and spigot type unless otherwise specified. 

6. Each pipe shall bear permanent markings indicating: 

 Manufacturer's name 

 Class (NP-IV) 

 Diameter 

 Batch Number 

 Date of Manufacture 

 ISI Mark 

 

QUALITY REQUIREMENTS 
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 Pipes shall be factory manufactured under controlled conditions. 

 The manufacturer shall submit valid ISI/BIS certification. 

 Pipes shall successfully satisfy all hydrostatic, crushing and absorption tests prescribed under 

IS 458. 

 

TRANSPORTATION 

The contractor shall arrange transportation from the manufacturer to the departmental store/site. 

During transportation: 

 Pipes shall be properly supported. 

 Timber/rubber packing shall be provided. 

 Dragging, dropping or rolling of pipes shall not be permitted. 

 Damaged pipes shall be replaced by the contractor at his own cost. 

 

LOADING, UNLOADING AND STACKING 

The rate shall include: 

 Loading, Transportation, Unloading and Stacking 

 Pipes shall be stacked on firm level ground with timber supports. 

 Stack height shall not exceed the manufacturer's recommendations. 

 

MEASUREMENT 

Measurement shall be made in Running Metres (Rmt) of the specified diameter actually supplied, 

accepted and measured as per approved drawings. 

 

CONTRACTOR RESPONSIBILITY 

The contractor shall be responsible for: 

 Supplying only approved ISI marked pipes. 

 Protecting pipes until laying. 

 Replacing damaged or rejected pipes at his own cost. 

 Maintaining quality throughout transportation and storage. 

 No additional payment shall be made for replacement of damaged pipes or for any incidental 

expenses. 
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ITEM NO. 10 & 25 

Lowering, laying and jointing RCC /D.I./GI/CI Pipes  
 

1. Contractor shall convey the pipes upto work site for use after checking and testing for soundness of 

the pipes and shall be held responsible for replacement of such materials of cracked or damaged 

materials are in advertantly fixed and jointed. 

2. During laying the pipe line some time it may be necessary to cut the pipe to suit the site condition or 

to put in some special or valve or to have exact length of the section etc. The contractor at his cost 

shall do this cutting only. No claims for extra amount due to any particular type or individual length 

of cut pipes and specials being supplied or joints having been increased due to small lengths shall be 

entertained. 

3. The payment for this item shall be admissible on the basis of actually laid at site including length 

occupied by all types of specials and incidental small pipe pieces or other types. 

4. All the pipes and specials and valves to be taken into use shall be cleaned and brushed clear or rust 

and paint at both the spigot and socket ends.  

5. Before the pipes and specials are lowered and laid in trenches, the contractor shall see that bedding is 

plane or the surface is brought to uniform grade and leveled with the help of cross sight rails and 

boning staff and approved in advance by the last 3 days by the Sub-Divisional Engineer. 

6. The contractor shall provided fix and maintain cross sight rails and boning staff whenever required 

until the time of completion without any extra claim for cost, etc. and which shall be considered 

inclusive of the rates for excavation and lowering and laying. 

7. The contractor shall provide temporary benchmarks if called upon at a minimum distance every 150 

M without any claim for extra cost. These benchmarks shall be either of stone masonry or mass 

concrete not less than 0.03 Cum. 

8. The contractor shall provide ladder for inspection of works at least 2 Nos at the time of inspection for 

all the trenches of depth greater than 1.2 M. 

9. The pipes, specials and valves shall be lowered by means of ropes, reckels or pulley as ordered 

evenly and uniformly and shall be brought level with well consolidated hard murum or wooden 

sleeper as ordered. 

10.  All the S & S pipes and specials shall be laid with sockets facing direction of flow, as per manual.  

11. Materials to be used for jointing such as spun yarn, etc. shall be first get approved in advance from 

the Sub-Divisional Engineer. 
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12. No jointing operations shall be started unless the Sub-Divisional Engineer approves the grade and 

levels. 

13. The pipes shall be laid in a complete straight line with center line ranged accurately by mean of string 

stretched between marked centers in cross sight rails and no deviation will be permissible without the 

permission of the Sub-Divisional Engineer. For deviation proposed by the Department from marks on 

sight rails. The contractor shall postpone the work of jointing without claiming extra cost. The spigot 

end of the pipe or special shall be inserted in socket and of the other pipe or special and shall touch 

squarely without any gap.  

14. Under no circumstances, the C.I. and D.I. pipes and other water mains will be laid in black cotton soil 

or rock surface without murum cushioning. 

15. The above murum cushioning of a depth of 150 mm thick or as specified shall always be provided in 

all formation within the rate of laying pipe line unless an item for murum bedding is provided for 

separately in the tender. 

16. The murum bedding shall be of the full width of the trench. Murum bedding will be necessary in rock 

formation boulder formation and soft soils and black cotton soil but not in murum formation itself. 

17. No brick bats or hard metal bigger than 20 mm gauge shall be allowed beneath the pipe line directly 

in touch with the pipe as in the murum bedding. 

18. All sockets such as electric wires, water and sewer mains, manhole, natural drainage, culverts, storm 

water drains, gutters, poles, etc. coming in the way shall carefully be looked after and any damage be 

prevented to the same. Any work of removing, repairing and reducing such structures or obstacles in 

the process of laying, jointing and testing pipe line etc. should be carried out by the contractor 

wherever directed, without any claims for extra to the satisfaction of the Engineerin- charge. 

Contractor shall foresee all such situation and make necessary arrangement to overcome those in 

advance. 

19. Wastage and breakage in pipes shall not be allowed. The total length of pipes  provided shall tally 

with summation of pipes laid, returned to stores. The cost of pipes cracked due to fault of contractor 

beyond the above permissible limit shall be recovered from him at penal rate as prevailing market 

rate plus 20%. All wasted, broken pipe pieces having length less than 2 M shall be returned to store 

The contractor shall keep an up to date account of pipes, specials and valves, etc. issued him free of 

cost/supplied by him, showing quantity received vide unstamped receipt No. and date, quantity used 

giving chainages as and balance at hand and returned failing which the Engineer-in-charge shall 

reserve the right to keep bills pending till this account is finalized and contractor shall not claim any 

compensation in that case for delay in settlement of bills. 
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20. Pipes shall be laid in reasonably dry trenches. Under no circumstances, pipes shall be laid in slushy, 

marshy or water logged and filled up or yielding strata before getting it inspected from Engineer-in-

charge and providing proper foundations.  

21. Contractor shall make his own arrangements for obtaining permission for stacking of pipes, etc. on 

the road from the Land Owners, whether it is belonging to any other Government Department or 

Municipal or Local Bodies or Private Land Owners. 

22. For crossing obstacles natural or built up such as culverts, drains, gutters, cables, pipe line, poles, etc., 

contractor shall approach respective authorities to obtain permission for crossing them immediately at 

the time limit of acceptance of the tender and shall take into consideration all such difficulties for the 

time limit allowed for execution and completion of the work. Any such work left remaining to be 

carried out due to want of the tender without any claim for extra cost or compensation due to non 

receipt of permission or any other natural or unforced and until the date of completion of (the work 

shall be treated as incomplete). Contractor shall also not claim compensation, if work is delays on 

account of permission for road crossing, etc. not being received in time. 

23. Before the work of laying pipe line is started, the contractor shall see that pipes are stacked length 

wise above the trench between road fencing in sufficient number and without causing any obstruction 

to the traffic. Necessary road diversion as directed shall be provided without any extra claims by the 

contractor for excavation the roads till completion of work, so that the traffic shall not be hampered. 

Necessary guide stones duly painted with white wash shall be provided on both sides of temporary 

diversions. Necessary sign boards, including diversions and road closed etc. shall be provided at 

prominent places along with red flags and red letters at night time and maintained till the crossing 

work is over and road opened for traffic. The diversion shall be removed after road surfaces are 

brought to original condition. Necessary storing planks for crossing the trenches shall be provided on 

the open trenches in the towns and wherever required without extra cost. 

24. The contractor shall take utmost care in laying the pipe line along with roads and in towns in order to 

avoid accidents to human life and animal. 

 

25. JOINTING OF PIPES 

All the jointing work shall be carried out by the contractor after giving written due intimation in 

advance at least for 4 days before jointing operation starts and laid pipes are approved for grade and 

cleaned of all inside waste material such as mud, etc. and in presence of responsible MBMC Servant, 

not below the rank of Junior Engineer. 
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Unless otherwise mentioned in the wording of the item in Schedule ‘B’ of the Tender, all labour and 

materials required for jointing (depending upon the type of joint mentioned in Item) such as lead, 

spun yarn, grease, oil, S.B.R. quality rubber rings and gaskets, cement, sand, water, fire wood, nut-

bolts, washers, rubber packing, RCC collars, etc. shall be produced and used by the contractor at his 

cost.  

 

No extra claims or compensation will be admitted for items of laying pipes etc. If the pipes are 

required to be laid up to a depth not greater than 3 times the maximum depth shown in the sanctioned 

longitudinal sectional drawings or estimate so also no compensation shall be paid if class of pipes to 

be laid is changed during execution.  

 

If the lines are laid in separate detached sections and not continuous length due to any of the reasons 

such as non availability of specials or due to obstacles etc. contractor shall see that no end of any pipe 

length is kept open even temporarily and that all open ends are immediately covered up either by 

suitable blank flange or cap, plug or by means of a double layer gunny cloth tied properly by means 

of mild steel wires and without any claim for extra cost or compensation. 

 

The contractor shall take utmost precautions to see that no extraneous matters such as lead, stones, 

brick bats or animals, such as rates, reptiles are allowed any access in to the pipe line and in case of 

their existence being detected in the pipe line, the contractor shall remove them by means of rodding 

etc. to the complete satisfaction of the Engineer in Engineer, without any claim for extra cost. 

No extra cost will be allowed to fixing of D.I. specials and other unless provided for separately in the 

Tender. So also no extra cost will be paid for cutting the pipes and specials as and where required for 

negotiation of bend or fixing valve, branch tee or achieving exact length of the line etc. The cutting 

operation shall be carried out preferably by means of standard pipe cutter or hacksaw, unless cutting 

by chisel and hammer is allowed by the Engineer-in-charge. The end of pipe to be used for gasket 

joint shall be chamfered and if portion of pipe or specials is damaged rendered use less due to 

careless cutting of the contractor, the cost of the damaged portion as decided by the Executive 

Engineer will be recovered from the Contractor.  

 

If necessary, the contractor shall have to carry out the work of laying pipes by keeping gaps here and 

there, if some pipes, specials and valves to be supplied by him would not be made available in time 
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and the contractor shall not claim any compensation for being required to lay the pipe line in gaps 

and for excavating gap portion if it gets refilled, etc. 

 

Insertion of gaskets shall be done by proper application of a thin film of lubricant (Vegetable oil 

only) to the butt seating inside the socket. The gasket shall be wiped clean, fixed and then the socket 

with the bulb towards the back of the socket. The groove in the socket must be located on the 

retaining board in the socket and retaining hole of the gasket firmly bedded in the seating. Contractor 

shall ensure to the satisfaction of the Engineer in Engineer that the gasket fits evenly around the full 

circumstances removing any bluges which would prevent the proper entry of the spigot and for large 

diameter, the operation should be assisted by forming a second loop in the gasket opposite to the first 

and then pressing the loops flat one after the other.  

 

The thin film of lubricant (Vegetable Oil only) shall be applied to the inside surface of gasket which 

will be in contract with the entering spigot. A thin film of lubricant shall be also applied to the outside 

surface of the entering spigot for a distance of 25 mm from spigot end. The pipe line to be jointed, 

should be supported centrally by the tacks used for laying and balance, just clear of the trench 

bottom. The spigot of the pipe must be aligned and entered carefully into the adjacent socket until it 

makes contract with the gasket. Final assembly of the joints is completed from this position. At the 

time of proper jointing by pushing method, there is sound create, means joint is done properly.  

 

The spigot end of the entering pipe shall be compressed until it reaches the bottom of the socket, if 

the assembly is not completed with reasonable force, the spigot end shall be removed and the position 

of the gasket examined and then the assembly is refitted properly to the satisfaction of the Engineer in 

Engineer. The work shall generally be carried out as per instructions given in manufacturer’s 

pamphlets. All the tools and tackles required for jointing, such as rack, and layer 3 mm dia, 5 M long 

wire rope, with thimble, hook and rope adjuster should be procured by the contractor at his own cost. 

The item includes all other necessary materials, including rings, etc. and labour.  

 

HYDRAULIC TESTING 

The pipe line and valves should be tested hydraulically upto the required pressure as per IS: 

satisfactorily and all the leakages, if any should be repaired at the time of hydraulic testing. The 10% 

amount of the lowering, laying and jointing of pipe line shall be released after satisfactory hydraulic 
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testing. Contractor Should make his own arrangements at his own cost for water for hydraulic testing 

of pipe line. He should not rely upon completion of any other sub-works for such testing.  

In case of testing of non-pressur conduits the pipe line shall be subject to test for 2.50 meters head to 

water at the highest point to the section under test for 10 minutes. The leakage o quantity of water to 

be supplied to maintain the test pressure during the period of 10 minutes should not exceed 0.20 liter 

per mm dia to pipes per Km. length per day. 

 

MODE OF MEASUREMENT 

The item will be measured and paid on the Running Meter basis. 90% payment will be made after 

lowering and laying of pipe line and remaining 10% will be released after satisfactory hydraulic test 

 

 

ITEM NO. 11 & 26  

 

MANHOLE 

 

Providing and constructing B.B. masonry valve chamber with 15 cm thick 1:3:6 proportion PCC  

bedding, excluding excavation, B.B. masonry in CM 1:5 proportion precast S.F.R.C. frame and 

cover, etc. complete as directed by Engineer-in-charge. The work shall consist of constructing B.B. 

masonry valve chambers of specified internal dimensions complete with PCC bedding, brick/basalt 

rubble masonry, cement mortar, precast SFRC frame and cover, RCC slab, plastering, curing and all 

incidental works. 

 

CUNSTRUCTION  

The work shall include: 

 Preparation of foundation. 

 Laying 150 mm thick PCC bedding. 

 Construction of B.B. masonry in CM 1:5. 

 Proper bonding and fully filled joints. 

 Maintaining specified internal dimensions (90 cm × 60 cm). 

 Chamber depth up to 1.20 m unless otherwise specified. 

 Additional construction for every extra 30 cm depth where applicable. 

 Fixing precast RCC slab. 
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 Fixing SFRC frame and cover true to line and level. 

 Finishing the top to match existing road or ground level. 

 

PLASTERING AND FINISHING  

Internal plaster 12 mm thick in CM 1:3 (where specified). 

External plaster/coating if directed. 

All surfaces shall be smooth and free from honeycombing or voids. 

Chamber shall be neat, watertight and properly finished. 

 

CURING 

Concrete and masonry shall be cured for a minimum period of 7 days or as specified under relevant 

IS Codes. 

 

QUALITY CONTROL 

 Dimensions shall strictly conform to drawings. 

 Masonry shall be true in line, level and plumb. 

 Mortar joints shall be uniform. 

 Frame and cover shall fit properly without rocking. 

 Any defective work shall be dismantled and reconstructed at the contractor's cost. 

 

 

CONTRACTOR RESPONSIBILITY 

The contractor shall protect the completed chamber until handing over. Any settlement, leakage, 

cracks, damage to frame/cover or improper alignment noticed during execution or the defect liability 

period shall be rectified by the contractor at his own cost without any extra payment. 

 

ITEM No. 12 & 27 

CEMENT CONCRETE IN M15 

1. The work shall be executed strictly as per MJP SSR 2023-24, IS 456:2000, CPHEEO Manual  

2. Cement concrete shall be M15 grade using approved quality cement, coarse sand and graded trap 

metal aggregate conforming to relevant IS specifications. 
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3. The concrete shall be machine mixed, laid in position, properly compacted with mechanical vibrators 

and finished to the required line, level and thickness. 

4. Centering/formwork, wherever required, shall be provided, maintained and removed after the 

concrete has attained adequate strength. 

5. Concrete shall be protected from rain, excessive heat and mechanical damage during placing and 

setting. 

6. Curing shall be carried out for a minimum period of 7 days T 

7. he rate shall include all materials, labour, machinery, centering/formwork, mixing, laying, 

compacting, finishing, curing, transportation, loading, unloading, tools and plants, testing and all 

incidental charges required for completion of the work. 

8. Measurement shall be made in Cubic Metres (Cum) of concrete actually laid and accepted. 

9. Defective or honeycombed concrete shall be dismantled and reconstructed by the contractor at his 

own cost without any additional payment. 

 

ITEM No. 13 & 28 

MURUM BEDDING  

General  

The specification contained in the Standard Specifications volume IInd published by Public works 

and Housing Department Government of Maharashtra Chapter Bd A-10 shall apply in addition to 

above following specifications shall apply. In case of any discrepancies between the two the below 

given specification shall govern. 
 

Murum bedding shall  be done with approved quality of soft murum select from excavated stuff and 

approved by the Engineer-in-Charge. 
 

The murum shall be collected from available excavated stuff and be utilized. If murum is not 

available from selected excavated stuff it should be brought from outside and rates payable will be as 

stipulated in the tender item. Thickness of murum bedding will be 150 mm the contractor shall be 

paid for one Cubic meter of the filling laid and compacted and will be paid upto two place of decimal 

of cubic meter. 
 

Murum bedding shall be laid in exact 15 cm thickness for full width of excavation it shall be well 

rammed with hand rammers so that pipe line is laid on firm bedding. 
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Collection of murum from excavated stuff and carting upto the work site is included in the item and 

contractor shall make his own arrangement for procurement and carting of murum at his cost. 
 

MODE OF MEASUREMENT AND PAYMENT  

Quantity shall be measured in Cubic meter. The dimensions shall  be calculated upto two places of 

decimal of Cubic meter and quantity shall be calculated upto two places of Decimal of Cubic meter. 

Payment for murum bedding will be made after lowering laying and jointing of the pipe. 

 

ITEM No. 14 & 29 

REFILLING TRENCHES OF PIPELINES  

In no case the contractor shall refill the trenches in hard excavated portion by the boulders from the 

excavated stuff. This portion of trench shall be refilled by the soft murum of soft strata from 

excavated stuff from distant place. No extra cost shall be paid.  

 

After the pipelines are laid, jointed and tested, the refilling to trenches with excavated stuff shall be 

done approximately 20 to 30 cms higher than road or natural ground lever to allow for sinking 

afterwards. This refilling shall be done in 15 cms thick layers duly watering. Compacting each layer. 

The 15 cms thick layer immediately in contact on or under pipe shall have no stones or chips. But 

only soil or soft murum selected from the excavated stuff after refilling. If it is sunk below the road 

lever after some time till completion of work, the contractor shall have to make it good at his cost.  

Before lowering of all pipes in trenches a layer of murum selected from excavated stuff be provided 

below pipe line for proper grading and to act as suction etc.  

 

Though the contractor is required to do refilling before hydraulic testing to avoid traffic hurdle. no 

payment for refilling of the trenches of pipe line shall be payable till satisfactory hydraulic testing is 

given. Re-excavation required. If any, during testing shall be done by the contractor at his cost.  

 

 

 

ITEM No. 15 

Making holes in 110 mm to 500 mm brick/ concrete. Rubble walls for drainage pipes, 

fittings, etc., and making good the same in cement mortar 1:3 or cement concrete 1:2:4 & finishing 

on both sides with cement plaster and 3 coats of white or colour wash as directed. 
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1. The contractor shall carefully make openings of the required size in the existing brick 

masonry, RCC or rubble masonry manhole/chamber wall without causing damage to the 

existing structure. 

2. The opening shall be sufficient to connect the property connection pipe with the existing 

main sewer/manhole at the approved invert level and alignment. 

3. After inserting the pipe, the annular space around the pipe shall be sealed with cement mortar 

(1:3) or cement concrete (1:2:4) to make the joint completely watertight and leakproof. 

4. The damaged portion of the manhole wall shall be restored to its original condition, including 

plastering, finishing and curing, to the satisfaction. 

5. All debris generated during the work shall be removed immediately, and the manhole shall be 

cleaned thoroughly before completion. 

6. The quoted rate shall include all materials, labour, tools and plants, cutting equipment, 

transportation, loading, unloading, scaffolding, finishing, curing, cleaning and all incidental 

charges required for complete execution of the work. 

7. Measurement shall be made on Number (Nos.) basis for each completed and approved 

connection. 

8. Any damage caused to the existing manhole, sewer line or surrounding structure during 

execution shall be repaired by the contractor at his own cost without any additional payment. 

 

ITEM No. 30 - SEWER TRAP  

1. The intercepting sewer trap shall be of approved quality and size and shall be fixed in the 

correct alignment and invert level. 

2. Concrete bedding shall be provided as specified, and the trap shall be properly aligned and 

jointed to ensure a watertight connection. 

3. All joints shall be leakproof and tested before backfilling. 

4. The rate shall include supply of trap, concrete bedding, jointing materials, labour, tools and 

plants, transportation, loading, unloading and all incidental charges required for complete 

execution of the work. 

5. Measurement shall be made on Number (No.) basis for each completed and approved 

intercepting sewer trap. 

 

ITEM No. 31 – Dismantling Cement Concrete Pavement 
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1. Cement concrete pavement shall be dismantled by mechanical means using approved 

equipment without damaging adjoining structures or underground utilities. 

2. The dismantled material shall be stacked separately as serviceable and unserviceable material 

and transported to the designated location as directed. 

3. The work area shall be cleaned after completion of dismantling. 

4. The rate shall include labour, machinery, transportation, loading, unloading, disposal, safety 

measures and all incidental charges. 

5. Measurement shall be made in Cubic Metres (Cum) of dismantled concrete accepted by the 

Engineer-in-Charge. 

 

ITEM No. 32 – Removing Cement Tiles / Marble / Shahabad Flooring 

 

1. Existing flooring shall be removed carefully without causing unnecessary damage to the 

adjoining floor or structure. 

2. The removed materials shall be stacked and disposed of at the designated location as directed. 

3. The surface shall be cleaned and made ready for subsequent work. 

4. The rate shall include labour, tools, loading, unloading, transportation, disposal and all 

incidental charges. 

5. Measurement shall be made in Square Metres (Sqm) of flooring removed and accepted. 

 

ITEM No. 33 – Providing and Casting In-Situ RCC M-25 

 

1. RCC shall be of M-25 grade using approved quality cement, fine aggregate and graded coarse 

aggregate with design mix. 

2. Concrete shall be machined mixed, properly placed, vibrated, finished and cured to achieve 

the specified strength and durability. 

3. Centering, shuttering, finishing and curing shall be carried out as specified. Reinforcement 

steel, if payable separately, shall not be included in this item. 

4. The rate shall include all materials (excluding reinforcement, if separately provided), labour, 

machinery, formwork, vibration, curing, transportation, loading, unloading, tools and plants 

and all incidental charges. 

5. Measurement shall be made in Cubic Metres (Cum) of finished RCC work accepted by the 

Engineer-in-Charge. 
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ITEM No. 34 –Shahabad Stone Flooring 

 

1. Shahabad stone shall be of approved quality, 25 mm to 30 mm thick, free from cracks, 

laminations and other defects, and shall be laid in the approved pattern and dimensions. 

2. The stone shall be laid on a 20 mm thick cement mortar bed (1:6), maintaining proper line, 

level, slope and alignment. 

3. Joints shall be neat and uniform, filled with neat cement slurry or approved jointing material, 

and the finished surface shall be properly cured, rubbed and polished to obtain a smooth and 

even finish. 

4. The rate shall include supply of Shahabad stone, cement, sand, laying, cutting, dressing, 

polishing, curing, joint filling, labour, tools and plants, transportation, loading, unloading and 

all incidental charges required for complete execution of the work. 

5. Measurement shall be made in Square Metres (Sqm) of finished flooring actually laid and 

accepted by the Engineer-in-Charge. 

 

ITEM No. 35 – Making Holes in Existing Brick/Concrete/Rubble Walls for Drainage Pipes 

1. Holes shall be made carefully in existing brick masonry, concrete or rubble masonry without 

causing damage to the surrounding structure. 

2. After fixing the pipe/fitting, the opening shall be made good with C.M. 1:3 or C.C. 1:2:4, 

including plastering and finishing to match the existing surface. 

3. All debris shall be removed and the work area shall be cleaned after completion. 

4. The rate shall include cutting, making good, materials, labour, tools and plants, 

transportation, loading, unloading and all incidental charges. 

 

ITEM No. 36 – TMT FE-500 Reinforcement Steel 

1. TMT FE-500 reinforcement bars shall be of approved make and conform to relevant IS 

specifications. 

2. Reinforcement shall be cut, bent, hooked, tied with binding wire and fixed in position as per 

nesesory. 

3. Proper cover blocks and supports shall be provided to maintain the specified concrete cover. 

4. The rate shall include supply of reinforcement steel, cutting, bending, binding wire, labour, 

tools and plants, loading, unloading, transportation and all incidental charges. 

5. Measurement shall be made in Metric Tonnes (MT) of reinforcement actually fixed and 

accepted. 
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ITEM No. 37 and 38 – Providing and Fixing 15 mm & 25 mm Dia Heavy Grade G.I. Pipe 

1. Whenever an existing 15 mm dia G.I. water service connection is accidentally damaged 

during excavation or sewer property connection work, the contractor shall immediately 

restore the same by providing and fixing new heavy grade ISI marked G.I. pipe with all 

necessary fittings. 

2. Whenever an existing 25 mm dia G.I. water service connection is accidentally damaged 

during excavation or sewer property connection work, the contractor shall immediately 

restore the same by providing and fixing new heavy grade ISI marked G.I. pipe with all 

necessary fittings. 

3. The restored water connection shall be laid in proper alignment, joined leak-proof and tested 

before commissioning. 

4. The work shall include dismantling of the damaged portion, cutting, threading, sockets, 

elbows, tees, unions, clamps, excavation, backfilling, making good the affected surface, anti-

corrosive primer wherever required, testing and commissioning. 

5. Water supply to the consumer shall be restored immediately after completion of the repair to 

the satisfaction of the Engineer-in-Charge. 

6. The rate shall include all materials, labour, tools and plants, transportation, loading, 

unloading, testing and all incidental charges required for complete restoration. 

7. Measurement shall be made in Running Metres (RMT) of completed pipeline actually 

restored and accepted by the Engineer-in-Charge. 

 

ITEM No. 39 –Water Bound Macadam (WBM) 

1. After completion of sewer line laying and trench refilling, the contractor shall prepare the 

sub-grade by dressing, watering and compacting to the required levels. 

2. WBM shall be constructed using approved crushed stone aggregates of Grading-I (90 mm to 

45 mm) with Type-A screening material (13.2 mm) and approved binding material 

conforming to MORTH specifications. 

3. Aggregates shall be spread uniformly, hand packed, screened, watered and compacted with 

8–10 MT vibratory roller until the required density is achieved. 

4. The finished WBM surface shall conform to the required line, level, grade, camber and cross-

fall and shall be free from depressions, waviness and loose aggregates. 

5. The rate shall include supply of all materials, screening, binding material, watering, rolling, 

machinery, labour, transportation, testing, quality control and all incidental charges complete. 
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6. Measurement shall be made in Cum of finished WBM work accepted by the Engineer-in-

Charge. 

 

ITEM No. 40 –M40 Grade Cement Concrete  

1. After completion of trench refilling and WBM, the contractor shall restore the road by laying 

Design Mix M-40 Grade Cement Concrete matching the existing pavement thickness. 

2. Concrete shall be produced by weigh batching, machine mixed in an approved batching plant 

or transit mixer and placed continuously to avoid cold joints. 

3. Approved OPC/PPC cement, graded coarse aggregates, manufactured sand/natural sand and 

approved admixtures shall be used as per mix design. 

4. Concrete shall be compacted using needle vibrators and surface vibrators, finished true to 

line, level and camber and provided with construction/expansion joints wherever required. 

5. Curing shall be carried out for a minimum of 14 days by ponding or approved curing 

compound. 

6. Cube strength, slump and other quality control tests shall be carried out as per IS 

specifications whenever instructed. 

7. The restored concrete road shall match the existing road profile and shall not exhibit cracks, 

honeycombing or surface defects. 

8. The rate shall include formwork, batching, mixing, transportation, placing, vibration, 

finishing, curing, testing, labour, machinery, T&P and all incidental charges complete. 

9. Measurement shall be made in Cum of completed concrete pavement accepted by the 

Engineer-in-Charge. 

 

ITEM No. 41 –Bituminous Macadam (BM) 

1. After completion of trench refilling and WBM/base preparation, the contractor shall restore 

the bituminous road by providing Bituminous Macadam of the required thickness matching 

the existing road. 

2. Bituminous mix shall be produced in an approved Hot Mix Plant using VG-30 bitumen and 

graded aggregates conforming to MORTH specifications. 

3. The mix shall be transported in covered vehicles, laid using a sensor paver finisher and 

compacted by 8–10 MT tandem/vibratory rollers and pneumatic tyre rollers to achieve the 

specified density. 

4. Surface levels, longitudinal profile, cross-fall and riding quality shall conform to MORTH 

tolerances. 
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5. Necessary field tests including temperature, bitumen content, gradation and compaction shall 

be carried out whenever required by the Engineer-in-Charge. 

6. The restored road shall be level with the adjoining pavement without undulations, 

segregation, cracks or depressions. 

7. The rate shall include supply of bitumen, aggregates, heating, mixing, transportation, laying, 

rolling, quality control testing, labour, machinery, T&P and all incidental charges complete. 

8. Measurement shall be made in Cum of finished Bituminous Macadam accepted by the 

Engineer-in-Charge. 

 

ITEM No. 42 –Tack Coat 

1. After preparation and cleaning of the existing bituminous surface, the contractor shall apply 

VG-30 bitumen tack coat uniformly at the specified rate (2.5 kg/10 sqm) using an approved 

bitumen pressure sprayer. 

2. The existing road surface shall be thoroughly cleaned of dust, loose material, mud and other 

foreign matter before application of the tack coat. 

3. Bitumen shall be heated to the specified temperature in an approved bitumen boiler and 

sprayed uniformly to ensure proper bonding between the existing pavement and the new 

bituminous layer. 

4. Tack coat shall not be applied during rainy weather or on wet surfaces. Traffic shall not be 

permitted until the tack coat has properly set. 

5. The rate shall include cleaning of the surface, heating of bitumen, spraying, labour, 

machinery, transportation, testing, quality control and all incidental charges required for 

complete execution. 

6. Measurement shall be made in Square Metres (Sqm) of finished tack coat accepted by the 

Engineer-in-Charge. 

 

 

ITEM No. 43 – Bituminous Concrete (BC) 

1. After completion of sewer trench restoration, WBM/Concrete base (where applicable) and 

tack coat, the contractor shall restore the road by providing and laying 50 mm compacted 

thickness Bituminous Concrete (BC) matching the existing road profile. 

2. Bituminous Concrete shall be prepared in an approved SCADA-controlled Hot Mix Plant 

using VG-30 bitumen, crushed stone aggregates of approved grading, mineral filler and 

approved mix design conforming to MORTH specifications. 
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3. The mix shall be transported in covered vehicles, laid using a sensor paver finisher and 

compacted with 8–10 MT tandem/vibratory rollers to achieve the specified density, 

smoothness and riding quality. 

4. The finished surface shall conform to the required line, level, grade, camber and cross-fall 

and shall be free from segregation, cracks, rutting, depressions and surface irregularities. 

5. Field quality control tests including aggregate gradation, bitumen content, mix temperature, 

compaction and finished surface levels shall be carried out as directed by the Engineer-in-

Charge. 

6. The rate shall include supply of bitumen, aggregates, mineral filler, heating, mixing, 

transportation, laying, rolling, labour, machinery, testing, quality control, tools and plants and 

all incidental charges required for complete road restoration. 

7. Measurement shall be made in Cubic Metres (Cum) (or as per the applicable SSR item) of 

finished Bituminous Concrete accepted by the Engineer-in-Charge. 

 

Note:- The item-wise technical specifications provided in this tender are intended to indicate the 

minimum scope and quality requirements of the work. These specifications are not exhaustive and 

shall not be construed as limiting the Contractor's responsibility. The Contractor shall execute all 

works complete in every respect in accordance with the relevant MJP SSR, PWD SSR, MORTH 

Specifications, IRC Codes, Indian Standards (IS Codes), CPHEEO Manual, approved drawings, 

directions of the Engineer-in-Charge and good engineering practices, even if certain activities, 

materials, accessories, fittings, testing, safety measures or incidental works are not specifically 

mentioned in the item description or technical specifications. No extra payment shall be made for 

such ancillary or incidental works necessary for satisfactory completion and commissioning of the 

work. The quoted rates shall be deemed to include all labour, materials, machinery, tools and plants, 

transportation, loading, unloading, testing, quality control, curing, protection of existing utilities, 

restoration, statutory compliances, taxes (excluding GST where applicable), royalties, permits and all 

other incidental expenses required for complete execution of the work. 
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DECLARATION 
 

 

                 I hereby declare that I have made myself thoroughly conversant with the local conditions 

regarding all materials and other expenses such as cylinder, transportation, vehicles, fuel cost, octroi, 

availability of water etc. and labour on which I have based my rates for this work. The specifications 

and requirements for this work have been carefully studied and understood by me before submitting 

the tender. I undertake to use only the best materials, to be approved by the Engineer-in-charge if the 

work or his duly authorized representative before starting the work and also to abide by his decision. 

                I hereby undertake to pay the labour engaged on the work as per minimum wages Act 1984 

applicable to the zone concerned or any other as applicable. 

 

 

       

 

 

 

Contractor’s Signature 

 
 

 

 


